

**PROCEEDINGS OF THE PROJECT DIRECTOR**  
**PROJECT MANAGEMENT UNIT, REBUILD KERALA INITIATIVE**  
**LOCAL SELF GOVERNMENT DEPARTMENT,**  
**THIRUVANANTHAPURAM**

Present : Vishnukumar G

Sub: Rebuild Kerala Initiative -- Rebuild Kerala Initiative -- Reconstruction of Chillukarankunnu road in Punnayoorkulam GP in Guruvayoor LAC, Thrissur including maintenance for five years after construction -- Revocation of Terminated contract -- Order issued.

Read: 1. Agreement No. 64/2021-22/PMULSGD, Dt. 28/07/2021  
2. This office order on even number dated 27/08/2022  
3. Letter No. Nil of the contractor Sri. Anoop, dated: 22/09/2022  
4. This office letter of even number, dt: 19/10/2022.  
5. GO(Rt) No. 413/2022/P&EA, Thiruvannathapuram, dt: 30/10/2022

**Order No: A1-161/PMULSGD/20 Dated : 31/10/2022**

The work "Rebuild Kerala Initiative -- Reconstruction of Chillukarankunnu road in Punnayoorkulam GP in Guruvayoor LAC, Thrissur including maintenance for five years after construction" was awarded to Sri. Anoop P, Pakkath House, Alanallur P O, Mannarkkad via Palakkad DTS and agreement for the work executed vide first paper read above with a time of completion of 5 months. The aforesaid contract was terminated at the risk and cost of the contractor vide 2<sup>nd</sup> paper read above due to nonperformance of contract.

However, the contractor vide 3<sup>rd</sup> paper, expressed his willingness to carry out the work and also have pleaded to revoke the order of termination. As per existing norms the terminated contract can be revoked if the contractor is willing to pledge amount worth 30% of the agreed cost as performance guarantee with the permission of the higher authority of the agreement authority. Accordingly, the contractor was directed to pledge an amount of Rs. 20,26,326/- (amounting to 30% of agreed cost) as performance guarantee and apply for revocation. Accordingly, the contractor has produced performance guarantee and requested for revocation.

Permissive sanction was sought from government for revocation of the contract vide 4<sup>th</sup> paper read above. Now, Government vide 5<sup>th</sup> paper read above has given sanction to revoke and directed to carry out the work without further delay.

In this circumstances order issued vide 2<sup>nd</sup> paper above is hereby revoked. The contractor shall execute a supplementary agreement in stamp paper worth ₹ 200 and submit a revised time schedule for execution of the work within 10 working days of date of this order.



To

Sri. Anoop P Pakkath House, Alanallur P O,  
Mannarkkad via Palakkad DTS

Finance officer to cease procedures taken  
forfeit the performance guarantee,  
additional performance guarantee etc.

Copy to

Additional Chief Secretary to Government, LSGD for kind information  
Chief Executive Officer, Rebuild Kerala Initiative for kind information

Copy to

Chief Engineer, PWD (Building)  
Chief Engineer, PWD (R&B)  
Chief Engineer, Irrigation  
Chief Engineer, LID & EW, Thiruvananthapuram  
Chief Engineer, KSRRDA, Thiruvananthapuram  
The Director, Kerala State Transport Project (KSTP)  
Superintending Engineer, Irrigation, South circle, Central  
circle and North circle  
Superintending Engineer, Minor Irrigation, South circle,  
Central circle and North circle  
Superintending Engineer, PWD N H, South circle, Central  
circle and North circle

Superintending Engineer, PWD (R&B), South circle,  
Central circle and North circle

Superintending Engineer, PWD (Buildings), South circle,  
Central circle and North circle

Superintending Engineer, LID & EW , South circle and  
North circle

*To intimate that this office has no objection in  
releasing any payments due the contractor in light of  
the present circumstances.*

Copy to:

The Executive Engineer, PIU RKI LSGD for information  
and necessary action

The Assistant Executive Engineer, PIU RKI LSGD for  
information and necessary action

The Assistant Engineer, PIU RKI LSGD for information  
and necessary action