

"ഭരണഭാഷ- മാതൃഭാഷ"



കേരള സർക്കാർ

സംഗ്രഹം

തദ്ദേശസ്വയംഭരണ വകുപ്പ് - "മുഖ്യമന്ത്രിയുടെ തദ്ദേശ റോഡ് പുനരുദ്ധാരണ പദ്ധതി" [Chief Minister's Local Roads Rebuild Project(CMLRRP)] യുടെ ഒന്നാം രണ്ടാം ഘട്ടങ്ങളിൽ അനുമതി നൽകിയിരുന്ന 4129 പ്രവൃത്തികളിൽ 868 പ്രവൃത്തികൾക്കായി 36,93,50,171 രൂപ അധികം അനുവദിച്ചുകൊണ്ട് പുതുക്കിയ ഭരണാനുമതി ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

തദ്ദേശസ്വയംഭരണ (എഫ്.എം) വകുപ്പ്

സ.ഉ.(സാധാ) നം.1300/2020/ത.സ്വ.ഭ.വ തീയതി, തിരുവനന്തപുരം, 01/07/2020

- പരാമർശം:- 1 09.01.2020 തീയതിയിലെ സ.ഉ (കൈ) നം.13/2020/ ത.സ്വ.ഭ.വ ഉത്തരവ്
- 2 18.03.2020 തീയതിയിലെ സ.ഉ (കൈ) നം.49/2020/ ത.സ്വ.ഭ.വ ഉത്തരവ്
- 3 04.05.2020 തീയതിയിലെ സ.ഉ (കൈ) നം.71/2020/ ത.സ്വ.ഭ.വ ഉത്തരവ്
- 4 04.05.2020 തീയതിയിലെ സ.ഉ (സാധാ) നം.818/2020/ ത.സ്വ.ഭ.വ ഉത്തരവ്
- 5 തദ്ദേശ സ്വയംഭരണ ചീഫ് എഞ്ചിനീയറുടെ 24/06/2020, 26.06.2020 തീയതികളിലെ ഡി.ബി.4/531/CMLRRP/ 2020/സിഇ/തസ്വഭവ നമ്പർ കത്തുകൾ.

ഉത്തരവ്

2018, 2019 ലെ പ്രളയത്തിലും മഴമൂലമുണ്ടായ വെള്ളപ്പൊക്കത്തിലും തകർന്ന തദ്ദേശ സ്വയംഭരണ സ്ഥാപനങ്ങളുടെ റോഡുകളുടെ പുനരുദ്ധാരണത്തിന് "മുഖ്യമന്ത്രിയുടെ തദ്ദേശ റോഡ് പുനരുദ്ധാരണ പദ്ധതി" [Chief Minister's Local Roads Rebuild Project (CMLRRP)] എന്ന പേരിൽ ഒരു പുതിയ പദ്ധതി നടപ്പിലാക്കുന്നതിനായി 961.264 കോടി രൂപ മുഖ്യമന്ത്രിയുടെ ദുരിതാശ്വാസനിധി (CMDRF)യിൽ നിന്നും പരാമർശം (1) ഉത്തരവ് പ്രകാരം അനുവദിച്ചിട്ടുണ്ട്.

2) പ്രസ്തുത പദ്ധതിയുടെ ഒന്നാം ഘട്ടത്തിൽ 354,59,31,290/- രൂപയുടെ 2011 പ്രവൃത്തികള്ക്ക് പരാമർശം (2) പ്രകാരവും രണ്ടാം ഘട്ടത്തിൽ 388.43 കോടി രൂപയ്ക്കുള്ള 2118 പ്രവൃത്തികള്ക്ക് പരാമർശം (3) പ്രകാരവും ഭരണാനുമതി നൽകിയിരുന്നു.

3) മുഖ്യമന്ത്രിയുടെ തദ്ദേശ റോഡ് പുനരുദ്ധാരണ പദ്ധതിയിൽ ഉൾപ്പെട്ടിട്ടുള്ള പ്രവൃത്തികൾ മറ്റേതെങ്കിലും പദ്ധതികളിൽ ഉൾപ്പെട്ടിട്ടുണ്ടെങ്കിൽ ആയവ CMLRRP യിൽ നിന്നും ക്യാൻസൽ ചെയ്തും, കൂടാതെ ചില പ്രവൃത്തികളുടെ മെച്ചപ്പെട്ട രീതിയിലുള്ള പൂർത്തീകരണത്തിന് അനുവദിച്ച തുക അപര്യാപ്തമായതിനാൽ പുതുക്കിയ ഭരണാനുമതി ലഭ്യമാക്കുന്നതിന് അഭ്യർത്ഥിച്ചുകൊണ്ട് പരാമർശം (5) പ്രകാരം തദ്ദേശ സ്വയംഭരണ ചീഫ് എഞ്ചിനീയർ പ്രൊപ്പോസൽ സമർപ്പിച്ചിട്ടുണ്ട്.

4) സർക്കാർ ഇക്കാര്യം വിശദമായി പരിശോധിച്ചു. ഒന്നാം രണ്ടാം ഘട്ടങ്ങളിൽ ഭരണാനുമതി നൽകിയിരുന്ന 4129 പ്രവൃത്തികളിൽ 868 പ്രവൃത്തികൾക്ക് അനുബന്ധം I, II എന്നിവയിൽ ചേർത്തിരിക്കും പ്രകാരമുള്ള ഭേദഗതികൾ വരുത്തി 36,93,50,171 രൂപ കൂടി അധികം അനുവദിച്ചുകൊണ്ട് പുതുക്കിയ ഭരണാനുമതി ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

5) പുതുക്കിയ ഭരണാനുമതി നൽകിക്കൊണ്ടുള്ള ഉത്തരവിലെ റോഡുകൾ Master List ലെ റോഡുകൾ തന്നെ ആയിരിക്കണമെന്ന് ചീഫ് എൻജിനീയർ ഉറപ്പ് വരുത്തേണ്ടതാണ്. ടി ഭേദഗതികൾ IKM വികസിപ്പിച്ച സോഫ്റ്റ് വെയറിലും വരുത്തേണ്ടതാണ്.

6) ടി പ്രവൃത്തികള്ക്ക് പരാമർശം (3), (4) ഉത്തരവുകളിലെ നിബന്ധനകള് ബാധകമാണ്. പരാമർശം (2), (3) ഉത്തരവുകള് മേല് ഭേദഗതികളോടെ നിലനില്ക്കുന്നതാണ്.

(ഗവർണ്ണറുടെ ഉത്തരവിൻ പ്രകാരം)
ശാരദ മുരളീധരൻ ഐ എ എസ്
പ്രിൻസിപ്പൽ സെക്രട്ടറി

ചീഫ് എൻജിനീയർ, തദ്ദേശസ്വയംഭരണ വകുപ്പ് , തിരുവനന്തപുരം

പഞ്ചായത്ത് ഡയറക്ടർ, തിരുവനന്തപുരം

നഗരകാര്യ ഡയറക്ടർ, തിരുവനന്തപുരം.

ഗ്രാമവികസന കമ്മീഷണർ ,തിരുവനന്തപുരം

എല്ലാ ജില്ലാ കളക്ടർമാർക്കും

അക്കൗണ്ടന്റ് ജനറൽ, (എ&ഇ / ആഡിറ്റ്/എല്ബിഎ &എ) കേരള, തിരുവനന്തപുരം.

ട്രഷറി ഡയറക്ടർ, തിരുവനന്തപുരം.

പൊതുഭരണ(എസ്.സി) വകുപ്പ്

ധനകാര്യ വകുപ്പ്.

റവന്യൂ (ഡി.ആർ.എഫ്) വകുപ്പ്.

ഡയറക്ടർ, വിവര പൊതുജന സമ്പർക്ക വകുപ്പ്(സർക്കാർ വെബ്സൈറ്റിൽ പ്രസിദ്ധീകരിക്കുന്നതിനു വേണ്ടി)

എക്സി. ചെയർമാൻ & ഡയറക്ടർ, ഇൻഫർമേഷൻ കേരള മിഷൻ, തിരുവനന്തപുരം

(തദ്ദേശ സ്വയംഭരണ വകുപ്പിന്റെ വെബ്സൈറ്റിൽ പ്രസിദ്ധീകരിക്കുന്നതിന്)

സ്റ്റോക്ക് ഫയൽ / ഓഫീസ് കോപ്പി.

ഉത്തരവിൻ പ്രകാരം

സെക്ഷൻ ഓഫീസർ

പകർപ്പ്

ബഹു. മുഖ്യമന്ത്രിയുടെ പി.എസ് ന്

ബഹു. തദ്ദേശ സ്വയംഭരണ വകുപ്പ് മന്ത്രിയുടെ പി.എസ് ന്

Appendix I

S.No	AS Approved G.O No.	Phase	SI.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
1	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	603	Fire station mangad pazhanji road	200	Name of work to be changed and amount to be revised	Fire station-Mangad-Pazhanji road (BMBC)	TCR	Kunnamkulam	KATTAKAMBAL	251	Ammended
2	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	5	Thadathil pady - Marthasamuni pady road	20.00	Revising AS amount	Thadathil pady - Marthasamuni pady road	PTA	Adoor	Adoor Municipality	38	Ammended
3	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	6	Plavilathara Kottappuram Canal road ward4	12.00	Revising AS amount	Plavilathara Kottappuram Canal road ward4	PTA	Adoor	Adoor Municipality	15	Ammended
4	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	209	Thanukothuopadi Kavunkara Canal padi Road	20.00	Revising AS amount	Thanukothuopadi Kavunkara Canal padi Road	ALPY	Chengannur	Chengannur Municipality	52	Ammended
5	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	211	Nethaji Road	10.00	Revising AS amount	Nethaji Road	ALPY	Chengannur	Chengannur Municipality	18.7	Ammended
6	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	431	Nelpurakadavu PHC road	25.00	Revising AS amount	Nelpurakadavu PHC road	TCR	Puthukkad	Harippad Municipality	31	Ammended
7	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1004	Ward 7 Mutharamman Kovil Hospital Road	10.00	Revising AS amount	Ward 7 Mutharamman Kovil Hospital Road & Water Authority Puthiyakavu Road	ALPY	Mavelikkara	Mavelikkara Municipality	11.1	Ammended
8	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	613	Kottukulangara Othanakulam Pannamudu Road	32.00	Revising AS amount	Kottukulangara Othanakulam Pannamudu Road	ALPY	Kayamkulam	Kayamkulam Municipality	56	Ammended
9	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	238	Kanjirankade Pandit Karupan Road Taring	15.00	Revising AS amount	Kanjirankade Pandit Karupan Road Taring	ALPY	Cherthala	Cherthala Municipality	20	Ammended
10	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1734	NSS Karayogam Erakuzhi road Retarring in Pathirappally Ward	25.20	Name of work correction	Drain maintainance at NSS Karayogam Erakuzhi road Pathirappally ward	TVM	Vattiyookavu	Thiruvananthapuram Corporation	25.2	Ammended
11	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1949	Kudayal karikkamancode chamavila road naveekaranam vellarada Gp	40	Work to be Cancelled for proposing new work	Thattitambalam andoorkonam chuttiyottukonam road naveekaranam in Kunnathukal Gp	TVM	Parassala	Vellarada	40	Substituted
12	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	656	Division no.42 Retarring of Amruthakulam Thumbara road	10.00	Name of work correction	Division no.42 Amruthakulam Thumbara road (BM & BC)	KLM	Kollam	Kollam Corporation	10	Ammended
13	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	657	Division no.43 Improvements to Jawahar nagar Neethinagar road	28.00	Name of work correction	Division no.43 Jawahar nagar Neethinagar road (BM & BC)	KLM	Kollam	Kollam Corporation	28	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
14	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1783	Thoppil Colony Culvert(Ward No. XI)	20	Name of work correction	Thoppil Colony road Drain (Ward No. XI)	KLM	Kundara	Thrikkovilvattam	20	Ammended
15	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1015	Thoppilmukku Punnayathmukku with drainage	30	Revising AS amount	Thoppilmukku Punnayathmukku with drainage	KLM	Eravipuram	Mayyanad	50	Ammended
16	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1089	Sasthamkotta Filter House Junction thevalakkara Pipe Mukk Road	50	Revising AS amount	Sasthamkotta Filter House Junction thevalakkara Pipe Mukk Road	KLM	Kunnathur	Mynagappally	60	Ammended
17	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	2009	Varambathumukku kottakuzhimukku road retarring	15.2	Work to be Cancelled for proposing new work	Malayattoormukku Ulluruppu road and Pathalamukku Kayalvarambu road		Kunnathur	West Kallada	15.2	Substituted
18	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1090	Karalimukku Sasthamcotta Railwaystation Kuttyil Mukk Road	30	Work to be Cancelled for proposing new work	Panavila colony Thoppil mukku - Railway Station road- Mynagappally GP		Kunathur	Mynagappally	16	Substituted
19	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1090	Karalimukku Sasthamcotta Railwaystation Kuttyil Mukk Road	30	Work to be Cancelled for proposing new work	Aaluvila temple west Vadakkan Mynagappally Ela road concreting and side wall		Kunathur	Mynagappally	11	Substituted
20	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	74	Mambala Thaluvil colony Kuzhichal road	15.00	Revising AS amount	Mambala Thaluvil colony Kuzhichal road	KNR	Thalipparamb	Anthoor Municipality	19	Ammended
21	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	76	Parassini Neerppalam Kanicheri Road	10.00	Revising AS amount	Parassini Neerppalam Kanicheri Road	KNR	Thalipparamb	Anthoor Municipality	24	Ammended
22	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	77	Nanicheri Moosankunnu road	15.00	Revising AS amount	Nanicheri Moosankunnu road	KNR	Thalipparamb	Anthoor Municipality	20	Ammended
23	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	707	K.Abu road retaring	30.00	Revising AS amount	K.Abu road retaring	KNR	Koothuparamba	Koothuparamba Municipality	50	Ammended
24	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	433	Edakkanam edayilkunnu road	10.00	Revising AS amount	Edakkanam edayilkunnu road	KNR	Peravoor	Iritty Municipality	25	Ammended
25	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1333	Kattumukku Kannamvallil Elankode road	40.00	Revising AS amount	Kattumukku Kannamvallil Elankode road	KNR	Koothuparamba	Panoor Municipality	25.12	Ammended
26	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1334	Kannamvallil Basilpeedika road	15.00	Revising AS amount	Kannamvallil Basilpeedika road	KNR	Koothuparamba	Panoor Municipality	11.5	Ammended
27	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1335	Kanjirakadav Padinjar Kovummal road	25.00	Revising AS amount	Kanjirakadav Padinjar Kovummal road	KNR	Koothuparamba	Panoor Municipality	17.78	Ammended
28	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	721	Madarasampady Faroke nagar road	20.00	Revising AS amount	Madarasampady Faroke nagar road	MLP	Kottakkal	Kottakkal Municipality	18	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
29	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1476	ഓം തൃക്കാവ് - സബ്സ്റ്റേഷൻ റോഡും, കനാലും നിർമ്മാണം	20.00	Revising AS amount	ഓം തൃക്കാവ് - സബ്സ്റ്റേഷൻ റോഡും, കനാലും നിർമ്മാണം	MLP	Ponnani	Ponnani Municipality	40	Ammended
30	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	959	Chelekkara - Ayyappankavu-Govindankovil road (Mannarkkad municipality)	10.00	Revising AS amount	Chelekkara - Ayyappankavu-Govindankovil road (Mannarkkad municipality)	PKD	Mannarkad	Mannarkad Municipality	20	Ammended
31	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1355	Lovely thekkumuri road pattambi municipality	35.00	Revising AS amount	Lovely thekkumuri road pattambi municipality	PKD	Pattambi	Pattambi Municipality	10	Ammended
32	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1357	Pattambi kizhayur road	10.00	Revising AS amount	Pattambi kizhayur road	PKD	Pattambi	Pattambi Municipality	35	Ammended
33	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1482	വില്ലേജ് ഓഫീസ് റോഡ് മുതൽ കുറ്റിക്കാട്ട് തറയിൽഭാഗം റോഡ്	10.00	Work to be Cancelled for proposing new work	പകരാവൂർ മനപ്പടി മുതൽ പുഴുബം ആയുർവേദ ഡിസ്പെൻസറി റോഡ് വരെ ഡ്രെയിനേജ് റോഡ് നിർമ്മാണം	MLP	Ponnani	Ponnani Municipality	20	Substituted
34	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1488	വില്ലേജ് ഓഫീസ് റോഡ് മുതൽ ചെറുവായിക്കര മലബായിത്തറ അമ്പലം റോഡ്	10.00			MLP	Ponnani	Ponnani Municipality		
35	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1472	സീയാറത്ത്പള്ളി റോഡ് വീതി കൂട്ടി നവീകരണം	10.00	Work to be Cancelled for proposing new work	ഹൈ വേ ജംഗ്ഷൻ മുതൽ ഇടശ്ശേരി നഗർ ഡ്രെയിനേജ് നിർമ്മാണം വാർഡ് 39 &40	MLP	Ponnani	Ponnani Municipality	33	Substituted
36	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	909	Kakkamthundu - Pezhumkad Road	15.00	Revising AS amount	Kakkamthundu - Pezhumkad Road	PTA	Konni	Mailapra	56	Ammended
37	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1516	Pramadom Kshethram Jn Pukittarapadi Thusharapadi Road	10.00	Revising AS amount	Pramadom Kshethram Jn Pukittarapadi Thusharapadi Road	PTA	Konni	Pramadam	15	Ammended
38	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	79	Moorthimannathu thekkevasam road	10.00	Revising AS amount	Moorthimannathu thekkevasam road	PTA	Aranmula	Aranmula	20	Ammended
39	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	86	Arattupuzha neervilakom raod re-tarring	10.00	Revising AS amount	Arattupuzha neervilakom raod re-tarring	PTA	Aranmula	Aranmula	13	Ammended
40	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	87	Ambalathumpady canal pady road	15.00	Revising AS amount	Ambalathumpady canal pady road	PTA	Aranmula	Aranmula	18	Ammended
41	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1022	Nediyakala kulakkada Muloor junction road BM&BC Tarring	80.00	Revising AS amount	Nediyakala kulakkada Muloor junction road BM&BC Tarring	PTA	Aranmula	Mezhuveli	100	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
42	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	366	THOTTAPPAALA-KINFRA-KUNNIDA ROAD CONCRETING IN ENADIMANGALAM GP	15.00	Revising AS amount	THOTTAPPAALA-KINFRA-KUNNIDA ROAD CONCRETING IN ENADIMANGALAM GP	PTA	Konni	Enadhimangalam	17.5	Ammended
43	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	367	THOTTAPAALAM-KANNANKARA-THIRUMANGAAD ROAD TARING,RE-TARIG &RE-CONCRETING IN ENADIMANGALAM GP	20.00	Revising AS amount	THOTTAPAALAM-KANNANKARA-THIRUMANGAAD ROAD TARING,RE-TARIG &RE-CONCRETING IN ENADIMANGALAM GP	PTA	Konni	Enadhimangalam	45	Ammended
44	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	369	MANGAAD-NEW MAN-PULLANJIKKAALA ROAD CONCRETING IN ENADIMANGALAM GP	10.00	Revising AS amount	MANGAAD-NEW MAN-PULLANJIKKAALA ROAD CONCRETING IN ENADIMANGALAM GP	PTA	Konni	Enadhimangalam	16	Ammended
45	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1562	Mannarathara Kulakkutty road	10.00	Revising AS amount	Mannarathara Kulakkutty road	PTA	Ranni	Ranni Angadi	33.3	Ammended
46	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1569	Varavoor poovanmala road	20.00	Revising AS amount	Varavoor poovanmala road	PTA	Ranni	Ranni Angadi	15	Ammended
47	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	97	Pulinchani radhappadi road	10.00	Revising AS amount	Pulinchani radhappadi road	PTA	Konni	Aruvappulam	15	Ammended
48	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	395	PARIMOOTILKKADAVU PUTHUKULANGARA PAZHAYAKAVU ROAD IN ERAVIPEROOR GP	40.00	Work to be Cancelled for proposing new work	PAZHAYAKAV PUNKAYILPADI NSSTTI PADI ROAD	EKM	Piravam	Elanji	40	Ammended
49	G.O (Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	244	PULINILKKUNNAKAL - PLAMTHOTTAM ROAD RETARRING CHERUKOLE GP	10	Work to be Cancelled for proposing new work, Revising AS amount, Name of work correction	PULINILKKUNNAKAL - PLAMTHOTTAM ROAD CONCRETING, RECONCRETING AND IRISH DRAIN IN CHERUKOLE GP	PTA	Aranmula	Cherukole	12.50	Ammended
50	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	348	കൊച്ചമ്മനം - കളങ്ങര റോഡ്	100.00	Change in LSGI name	കൊച്ചമ്മനം - കളങ്ങര റോഡ്	ALPY	Kuttanadu	THALAVADY	100	Ammended
51	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	152	4-ാം വാർഡ് മണലേൽ മുതൽ മുലേച്ചിറ വരെ ടാറിംഗ്	10.00	Name of work correction	"tarring of muppathil chira moolee chira road in w-2"	ALPY	Kuttanadu	Champakulam	10	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
52	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	157	2-ാം വാർഡ് - പള്ളിക്കുട്ടമ്മ പാലത്തിന്റെ പടിഞ്ഞാറെ കരയിൽ പാലം മുതൽ പുളിക്കുന്ന പള്ളിവരെ റോഡ് ടാറിംഗ്	35.00	Name of work correction	Tarring and concreting of road from pallikkootumma palam west bank to punnakkunnam church in w-2	ALPY	Kuttanadu	Champakulam	35	Ammended
53	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	156	9-ാം വാർഡ് കളിക്കൻപാലം മുതൽ മുക്കാടൻ വീടുവരെ ടാറിംഗ്	10.00	Name of work correction	Maintenance of road from Kaleekkan palam to Mukkadan veedu in w-9	ALPY	Kuttanadu	Champakulam	10	Ammended
54	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	266	പരമേശ്വരത്ത് കളിക്കൻ മുക്ക് തയ്യിലേത്ത് മുക്ക്	16.00	Name of work correction	പരമേശ്വരത്ത് മുക്ക് മുതൽ glass/tyre factory	ALPY	Kayamkulam	Chettikulangara GP	16	Ammended
55	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	476	476 6-ാം വാർഡിൽ ചാലേച്ചിറ ജെട്ടി മുതൽ പത്തിൽചിറ ജെട്ടിവരെ	10.00	Name of work correction	6-ാം വാർഡിൽ ചാലേച്ചിറ കൊച്ചു ഗോവിന്ദൻ ജെട്ടി മുതൽ പടിഞ്ഞാറോട്ടു നടപ്പാത കോൺക്രീറ്റ്	ALPY	Kuttanadu	Kainakari	10	Ammended
56	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1436	ചലതച്ചിറ- ശാസ്താങ്കൽ റോഡ് മെറ്റലിംഗ് & ടാറിംഗ്	15.00	Name of work correction	Chamadachira Sasthangal road	ALPY	Aroor	Perumbalam	15	Ammended
57	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1437	തോടാലിചിറ- ശാസ്താങ്കൽ മെറ്റലിംഗ് & ടാറിംഗ്	10.00	Name of work correction	Kodalichira Sasthangal road	ALPY	Aroor	Perumbalam	10	Ammended
58	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	222	Panuelippadi – Panthrandilpadi Road	10.00	Revising AS amount	Panuelippadi – Panthrandilpadi Road	ALPY	Chengannur	Cheriyanaad	20	Ammended
59	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1628	Salafi English Medium School - Pulimugham Jetty Road	32.00	Revising AS amount	Salafi English Medium School - Pulimugham Jetty Road	ALPY	Kuttanadu	Thakazhy	43	Ammended
60	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1629	Kalathipalam - Karumadi H S Road	20.00	Revising AS amount	Kalathipalam - Karumadi H S Road	ALPY	Kuttanadu	Thakazhy	37.7	Ammended
61	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1630	Kodiyezham Palam to Mavillakal Jetty road	10.00	Revising AS amount	Kodiyezham Palam to Mavillakal Jetty road	ALPY	Kuttanadu	Thakazhy	64	Ammended
62	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1631	Palipra palam towards east to Narakathra - Kalathipalam	10.00	Revising AS amount	Palipra palam towards east to Narakathra - Kalathipalam	ALPY	Kuttanadu	Thakazhy	44.8	Ammended
63	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1633	Thandapra Temple road - Kelamangalam	20.00	Revising AS amount	Thandapra Temple road - Kelamangalam	ALPY	Kuttanadu	Thakazhy	27	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
64	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1634	Mukkada - Thandapra road (Thekkekara)	30.00	Revising AS amount	Mukkada - Thandapra road (Thekkekara)	ALPY	Kuttanadu	Thakazhy	90	Ammended
65	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1689	Thekkadathu mukku - Thazhappadam	50.00	Revising AS amount	Thekkadathu mukku - Thazhappadam	ALPY	Mavelikkara	Thazhakkara	70	Ammended
66	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1690	Ramanalloor colony to Mampra colony Road	10.00	Revising AS amount	Ramanalloor colony to Mampra colony Road	ALPY	Mavelikkara	Thazhakkara	20	Ammended
67	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1757	Iramalikkara Ashupathripadi - Vanavathukkara Road	20.00	Revising AS amount	Iramalikkara Ashupathripadi - Vanavathukkara Road	ALPY	Chengannur	Thiruvandoor GP	68	Ammended
68	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1758	Idakkallipadi - Plavunilkunnathilpadi Road	10.00	Revising AS amount	Idakkallipadi - Plavunilkunnathilpadi Road	ALPY	Chengannur	Thiruvandoor GP	58	Ammended
69	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1962	payyampally to kadath road maintainancee in ward no 7	10.00	Revising AS amount	payyampally to kadath road maintainancee in ward no 7	ALPY	Kuttanadu	Velliyanad	14.85	Ammended
70	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	99	Komalapuram Palam Kaithathil Road	10.00	Revising AS amount	Komalapuram Palam Kaithathil Road	ALPY	Alappuzha	Aryad	100	Ammended
71	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	138	Ennakkad Peringad road	20.00	Revising AS amount	Ennakkad Peringad road	ALPY	Chengannur	Budhanoor GP	40	Ammended
72	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	143	Perathara - Moolathara Road	10.00	Revising AS amount	Perathara - Moolathara Road	ALPY	Chengannur	Budhanoor GP	25	Ammended
73	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	154	6-ാം കണ്ടക്ടറി ക്ഷേത്രം മുതൽ തുരുത്തിൽ മുലവരെ - തോടിന്റെ കീഴക്കേക്കര റോഡ് ടാറിംഗ്	10.00	Revising AS amount	6-ാം കണ്ടക്ടറി ക്ഷേത്രം മുതൽ തുരുത്തിൽ മുലവരെ - തോടിന്റെ കീഴക്കേക്കര റോഡ് ടാറിംഗ്	ALPY	Kuttanadu	Champakulam	15	Ammended
74	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	268	Panchayath Office Karisseril	10.00	Revising AS amount	Panchayath Office Karisseril	ALPY	haripad	Chingoli GP	45	Ammended
75	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	269	Trinity Gurumandiram Road	12.50	Revising AS amount	Trinity Gurumandiram Road	ALPY	haripad	Chingoli GP	40	Ammended
76	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	271	Vandikapally Choolatheruvu Road	25.00	Revising AS amount	Vandikapally Choolatheruvu Road	ALPY	haripad	Chingoli GP	66	Ammended
77	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	272	Karthikappally Vempuzha	18.75	Revising AS amount	Karthikappally Vempuzha	ALPY	haripad	Chingoli GP	61	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
78	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1048	R.K. Industries – Kalluzhathil – Pazhoor Road	20.00	Revising AS amount	R.K. Industries – Kalluzhathil – Pazhoor Road	ALPY	Chengannur	Mulakkuzha GP	42	Ammended
79	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1052	Ayurveda Hospital – Senai kunnur Road	10.00	Revising AS amount	Ayurveda Hospital – Senai kunnur Road	ALPY	Chengannur	Mulakkuzha GP	28	Ammended
80	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1053	Pallithekkethil – Parayarukala Kshethram Road	10.00	Revising AS amount	Pallithekkethil – Parayarukala Kshethram Road	ALPY	Chengannur	Mulakkuzha GP	15.8	Ammended
81	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1054	Ilayidathupadi-Pooppankara – Kannuvelikkavu-Piralassery Road	10.00	Revising AS amount	Ilayidathupadi-Pooppankara – Kannuvelikkavu- Piralassery Road	ALPY	Chengannur	Mulakkuzha GP	18.4	Ammended
82	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1055	Kadukkilethupadi – Thirumulakkuzha Road	10.00	Revising AS amount	Kadukkilethupadi – Thirumulakkuzha Road	ALPY	Chengannur	Mulakkuzha GP	15.8	Ammended
83	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1056	Thekkeparavannam – Vallikkanjirathumodu – Tavittupoyka Road	10.00	Revising AS amount	Thekkeparavannam – Vallikkanjirathumodu – Tavittupoyka Road	ALPY	Chengannur	Mulakkuzha GP	17	Ammended
84	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1057	Nediyathu Ambalam-Nediyathumodi Road	10.00	Revising AS amount	Nediyathu Ambalam-Nediyathumodi Road	ALPY	Chengannur	Mulakkuzha GP	12.2	Ammended
85	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1058	Puthenkandam – Thengumthottam Road	10.00	Revising AS amount	Puthenkandam – Thengumthottam Road	ALPY	Chengannur	Mulakkuzha GP	16.25	Ammended
86	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1059	Malankavu – Aluniikkum thadathil Road	10.00	Revising AS amount	Malankavu – Aluniikkum thadathil Road	ALPY	Chengannur	Mulakkuzha GP	24	Ammended
87	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1662	Thekkekanjiravila - Thanuvelil kulam	10.00	Revising AS amount	Thekkekanjiravila - Thanuvelil kulam	ALPY	Mavelikkara	Thamarakulam	20	Ammended
88	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1663	Ward 7 Manaladi kshethram - Karavila Road	10.00	Revising AS amount	Ward 7 Manaladi kshethram - Karavila Road	ALPY	Mavelikkara	Thamarakulam	20	Ammended
89	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1664	(Ward -5 & 6) Kothuchira George ashan Nagar Road	10.00	Revising AS amount	(Ward -5 & 6) Kothuchira George ashan Nagar Road	ALPY	Mavelikkara	Thamarakulam	13	Ammended
90	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1691	Vettiyar Nerchapalli - Vettiyar St Mary's Palli Road	10.00	Revising AS amount	Vettiyar Nerchapalli - Vettiyar St Mary's Palli Road	ALPY	Mavelikkara	Thazhakkara	17	Ammended
91	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1692	Cherumala thekkum puram band - anjilivila leena Bhavanam Road	10.00	Revising AS amount	Cherumala thekkum puram band - anjilivila leena Bhavanam Road	ALPY	Mavelikkara	Thazhakkara	15	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
92	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1931	Vayalar indira junction to kundathil kadavu road	25.00	Revising AS amount	Vayalar indira junction to kundathil kadavu road	ALPY	Cherthala	Vayalar	12	Ammended
93	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	2000	വാർഡ് 4 - കുറുകയിൽ കലുങ്ക് - ചർച്ച റോഡ്	20.00	Revising AS amount	വാർഡ് 4 - കുറുകയിൽ കലുങ്ക് - ചർച്ച റോഡ്	ALPY	Kuttanadu	Viyapuram	18.3	Ammended
94	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	2002	3. വാർഡ് 13 - പ്രയാറ്റേരിൽ - മണിയംകേരിൽ റോഡ് - 25 ലക്ഷം	25.00	Revising AS amount	3. വാർഡ് 13 - പ്രയാറ്റേരിൽ - മണിയംകേരിൽ റോഡ് - 25 ലക്ഷം	ALPY	Kuttanadu	Viyapuram	20.8	Ammended
95	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	2003	4. വാർഡ് 10 - പുത്തൻപുരയിടം - വരോണിപ്പടി - 25 ലക്ഷം	25.00	Revising AS amount	4. വാർഡ് 10 - പുത്തൻപുരയിടം - വരോണിപ്പടി - 25 ലക്ഷം	ALPY	Kuttanadu	Viyapuram	17.73	Ammended
96	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	301	Kottamukku - chuakkara kshetram Road	10.00	Revising AS amount	Kottamukku - chuakkara kshetram Road	ALPY	Mavelikkara	Chunakkara	22.65	Ammended
97	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	302	Kidangil mukku - Padippurakkal Road	10.00	Revising AS amount	Kidangil mukku -Padippurakkal Road	ALPY	Mavelikkara	Chunakkara	29	Ammended
98	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1556	എ.സി. കനാലിന് സമാന്തരം റോഡ്	60.00	Revising AS amount	എ.സി. കനാലിന് സമാന്തരം റോഡ്	ALPY	Kuttanadu	Ramankari	66	Ammended
99	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1902	Kinarumukku Vattaykkadu - Puthurethu Road	50.00	Revising AS amount	Kinarumukku Vattaykkadu - Puthurethu Road	ALPY	Mavelikkara	Vallikunnam	98	Ammended
100	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	349	വാർഡ് 2 - പരപ്പുമുട്ടു മുതൽ - പുതുവൽ വരെ റോഡ് ടാറിംഗ്	20.00	Revising AS amount	വാർഡ് 2 - പരപ്പുമുട്ടു മുതൽ - പുതുവൽ വരെ റോഡ് ടാറിംഗ്	ALPY	Kuttanadu	Edathua GP	60	Ammended
101	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	347	From Kottur to Paroorpadi road raising and concreting	100.00	Revising AS amount	From Kottur to Paroorpadi road raising and concreting	ALPY	Kuttanadu	Edathua GP	50	Ammended
102	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	216	Madathumpadi - Pandavathu Road	20.00	Work to be Cancelled for proposing new work	1. Elanjivelil Pariyarathu Road (Ward-14)-	ALPY	Chengannur	Chennithala GP	10	Substituted
103	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1826	Paravattani churakam Nellankara road	40	Revising AS amount	Paravattani churakam Nellankara road	TCR	Thrissur	Thrissur Corporation	50	Ammended
104	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	767	PT Usha road (tar) W 62	15.00	Work to be Cancelled for proposing new work	PT Usha road- moonalungal Jn, Renovation of drain, W 62	KZK	Kozhikode North	kozhikode corporation	15	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
105	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	769	Thadherveed road (tar) W 62	10.00	Work to be Cancelled for proposing new work	Therveed road - Renovation of drain, W 62	KZK	Kozhikode North	kozhikode corporation	10	Ammended
106	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	776	Passport office road (tar) W 64	15.00	Work to be Cancelled for proposing new work	Passport office road- Community hall road- construction of drain- W 64	KZK	Kozhikode North	kozhikode corporation	15	Ammended
107	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	770	Thacham pally road in ward 15	10.00	Work to be Cancelled for proposing new work	Neeledathpottammel drain and Appachamkandi road	KZK	Kozhikode North	kozhikode corporation	15	Substituted
108	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	788	IMG Thazham road retarring EW20	15.00	Work to be Cancelled for proposing new work	Pullunnji vayal Payyadimeethal road concreting	KZK	Kozhikode North	kozhikode corporation	15	Substituted
109	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	790	Korkuzhimpattil road EW 20	10.00	Work to be Cancelled for proposing new work	Kalandithazham Medical college road and side protection wall	KZK	Kozhikode North	kozhikode corporation	10	Substituted
110	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	785	Puthiyottil road EW 19	10.00	Work to be Cancelled for proposing new work	Improvement works in road starting from Karanthoor road to East Devagiri road	KZK	Kozhikode North	kozhikode corporation	10	Substituted
111	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	754	Vadakkedath road EW 17	10.00	Work to be Cancelled for proposing new work	Choolungal -Ummoli munath road and Chelavor Anakkayam road Retaring	KZK	Kozhikode North	kozhikode corporation	10	Substituted
112	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	766	Kottaliroad in EW 15	10.00	Work to be Cancelled for proposing new work	Viruppil IMG Thazham road W 16	KZK	Kozhikode North	kozhikode corporation	25	Substituted
113	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	761	Kaloorithazham road , ward 14	10.00	Work to be Cancelled for proposing new work	Elavanathazham road, Ward 25	KZK	Kozhikode North	kozhikode corporation	27	Substituted
114	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	763	Nambikulangara palam canal road, Ward 12	10.00	Work to be Cancelled for proposing new work	Theyyathumkandi Providence college road W 12	KZK	Kozhikode North	kozhikode corporation	10	Substituted
115	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	765	Edacherithazham concrete road, Ward 8	10.00	Work to be Cancelled for proposing new work	Edacherithazham Valladam vayal road W 8	KZK	Kozhikode North	kozhikode corporation	10	Ammended
116	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	749	Kunnath thazham- samajam road W-69	10.00	Work to be Cancelled for proposing new work	Kunnath thazham- samajam road W-66	KZK	Kozhikode North	kozhikode corporation	10	Ammended
117	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	750	Panoli road(bypass- cherooty nagar colony junction (W 65)	10.00	Work to be Cancelled for proposing new work	Panoli road(bypass- cherooty nagar colony junction (W 63)	KZK	Kozhikode North	kozhikode corporation	10	Ammended
118	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	751	Kunnaththazham railview road W-69	10.00	Work to be Cancelled for proposing new work	Kunnaththazham railview road W-66	KZK	Kozhikode North	kozhikode corporation	10	Ammended
119	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	752	Mavoor road to Planetarium road W-65	25.00	Work to be Cancelled for proposing new work	Mavoor road to Planetarium road W-63	KZK	Kozhikode North	kozhikode corporation	25	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
120	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	777	Thekkechalil road-EW 18	10.00	Work to be Cancelled for proposing new work	Thekkechalil Kizhakkekara road	KZK	Kozhikode North	kozhikode corporation	10	Ammended
121	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	753	Arulappad temple road W24	10.00	Work to be Cancelled for proposing new work	Pipe line road, Ward 25	KZK	Kozhikode North	kozhikode corporation	10	Substituted
122	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	774	Kacheri road	15.00	Work to be Cancelled for proposing new work	Parammal road and drain W 70	KZK	Kozhikode North	kozhikode corporation	15	Substituted
123	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	783	Kalooty vayal road, ward 9	10.00	Work to be Cancelled for proposing new work	Kalooty vayal concrete road and drainage	KZK	Kozhikode North	kozhikode corporation	10	Ammended
124	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	760	Vadakkinal thazham to thannerpanthal W 10	15.00	Work to be Cancelled for proposing new work	Vadakkinal thazham to thannerpanthal road and Vadake arapoyil footpath	KZK	Kozhikode North	kozhikode corporation	15	Ammended
125	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1543	Panniarkutty - Undamalaroad	15	Revising AS amount	Panniarkutty - Undamalaroad	IDK	Udumbanchola	Rajakkad GP	73.3	Ammended
126	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	557	കുറുവൻ വൈദ്യുത പീടിക എളയാവൂർ സൗത്ത് റോഡ്	150.00	Revising AS amount	കുറുവൻ വൈദ്യുത പീടിക എളയാവൂർ സൗത്ത് റോഡ്	KNR	Kannur	Kannur Corporation	110	Ammended
127	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	558	എളയാവൂർ സൗത്ത് കാപ്പാട് റോഡ്	150.00	Revising AS amount	എളയാവൂർ സൗത്ത് കാപ്പാട് റോഡ്	KNR	Kannur	Kannur Corporation	130	Ammended
128	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	563	വലിയന്നൂർ വില്ലേജ് ഓഫീസ് നോർത്ത് യു.പി സ്കൂൾ റോഡ്	10.00	Revising AS amount	വലിയന്നൂർ വില്ലേജ് ഓഫീസ് നോർത്ത് യു.പി സ്കൂൾ റോഡ്	KNR	Kannur	Kannur Corporation	40	Ammended
129	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	564	മാച്ചേരി പഞ്ചായത്ത് കിണർ യു.പി സ്കൂൾ നൂച്ചിലോട്ട് വയൽ റോഡ്	10.00	Revising AS amount	മാച്ചേരി പഞ്ചായത്ത് കിണർ യു.പി സ്കൂൾ നൂച്ചിലോട്ട് വയൽ റോഡ്	KNR	Kannur	Kannur Corporation	20	Ammended
130	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1859	Kalezhathu road drain,slab in ward 16 of Udayamperoor GP	10.00	Revising AS amount	Kalezhathu road drain,slab in ward 16 of Udayamperoor GP	EKM	Thrippunithura	Udayamperoor	20	Ammended
131	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	185	BRIDGE RENNOVATION IN WEST PANGARAPPILLI ROAD	20	Revising AS amount	BRIDGE RENNOVATION IN WEST PANGARAPPILLI ROAD	TCR	Chelakkara	Chelakkara	32	Ammended
132	G.O(Ms) No.49/2020/LSGD Dated18/03/2020	Phase - 1	186	KALAPPARA TRIBAL COLONY MANGAD ROAD RETARRING	15	Revising AS amount	KALAPPARA TRIBAL COLONY MANGAD ROAD RETARRING	TCR	Chelakkara	Chelakkara	22	Ammended
133	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	2006	karuvanchery pattichirakav kullathazham road	15	Revising AS amount	karuvanchery pattichirakav kullathazham road	TCR	Vadakkanchery	Wadakkanchery Municipality	30	Ammended
134	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	318	Olich Chenathukadu Road (Ward 10)	20	Revising AS amount	Olich Chenathukadu Road (Ward 10)	TCR	Chelakkara	Deshamangalam	30	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
135	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	712	ആമയൂർ ചെറുകോട് റോഡ്	40	Change in LSGI name	ആമയൂർ ചെറുകോട് റോഡ്	PKD	Pattambi	Vallapuzha	40	Ammended
136	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1077	അൻസാർ നഗർ - മുത്തശ്ശിയാർ കാവ്- പറക്കാട്	25	Change in LSGI name	അൻസാർ നഗർ - മുത്തശ്ശിയാർ കാവ്- പറക്കാട്	PKD	Pattambi	Koppam	25	Ammended
137	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	792	ഗോപാലപുരം ആർ വി പുതുർ റോഡ്	40	Change in LSGI name	ഗോപാലപുരം ആർ വി പുതുർ റോഡ്	PKD	Chittur	Eruthempathy	40	Ammended
138	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1103	ആറാം മൈൽ കല്ലാണ്ടി ചുള്ള റോഡ്	10	Change in LSGI name	ആറാം മൈൽ കല്ലാണ്ടി ചുള്ള റോഡ്	PKD	Chittur	Kozhinjampara	10	Ammended
139	G.O(Ms) 49/2020/LSGD dated 18-03-2021	Phase - 1	1892	ചുരക്കോട് വാടാനാംകുറിശ്ശി	10	Change in LSGI name	ചുരക്കോട് വാടാനാംകുറിശ്ശി	PKD	Pattambi	Ongallur	10	Ammended
140	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1355	ലൗലി തെക്കും മുറി റോഡ് പട്ടാമ്പി മുനിസിപ്പാലിറ്റി	35	Revising AS amount	ലൗലി തെക്കും മുറി റോഡ് പട്ടാമ്പി മുനിസിപ്പാലിറ്റി	PKD	Pattambi	Pattamby MC	10	Ammended
141	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1357	പട്ടാമ്പി കിഴായൂർ റോഡ്	10	Revising AS amount	പട്ടാമ്പി കിഴായൂർ റോഡ്	PKD	Pattambi	Pattamby MC	35	Ammended
142	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	959	ചേലൈക്കര അയ്യപ്പൻകാവ് ഗോവിന്ദക്കോവിൽ റോഡ് , മണ്ണാർക്കാട് MC	10	Revising AS amount	ചേലൈക്കര അയ്യപ്പൻകാവ് ഗോവിന്ദക്കോവിൽ റോഡ് , മണ്ണാർക്കാട് MC	PKD	Mannarkad	Mannarkadu MC	20	Ammended
143	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1608	Maranatty Causeway	10	Revising AS amount	Maranatty Causeway	PKD	Mannarkad	SHOLAYUR	30	Ammended
144	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	898	അത്യക്കാട് റോഡ്	10	Revising AS amount	അത്യക്കാട് റോഡ്	PKD	Ottappalam	Lekkadi Peroor GP	25.2	Ammended
145	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1953	Vellinezhi manapadi kattil ayyappankavu chamakunnu road ward 1,2	20	Revising AS amount	Vellinezhi manapadi kattil ayyappankavu chamakunnu road ward 1,2	PKD	Shornur	VELLINEZHI GP	35	Ammended
146	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	225	Karumanamkurissi Thrikkadeeri Manappadi Road	15	Revising AS amount	Karumanamkurissi Thrikkadeeri Manappadi Road	PKD	Shornur	Cherpulassery Municipality	25	Ammended
147	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1417	തരുർ പള്ളി ചുലന്നൂർ നടവത്ത പാറ റോഡ് ഒന്നാം റീച്ച്	100	Revising AS amount	തരുർ പള്ളി ചുലന്നൂർ നടവത്ത പാറ റോഡ് ഒന്നാം റീച്ച്	PKD	Tarur	Peringottukurushy Gp	145	Ammended
148	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1416	പിലാപ്പള്ളി മണിയംപാറ റോഡ്	30	Revising AS amount	പിലാപ്പള്ളി മണിയംപാറ റോഡ്	PKD	Tarur	Peringottukurushy Gp	70	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
149	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	876	കളപ്പാറ മുപ്പുഴ റോഡ്	25	Revising AS amount	കളപ്പാറ മുപ്പുഴ റോഡ്	PKD	Tarur	Kuthanoor Gp	63	Ammended
150	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1685	അത്തിപ്പൊറ്റു പാലം തോടുകാട് റോഡ്	60	Revising AS amount	അത്തിപ്പൊറ്റു പാലം തോടുകാട് റോഡ്	PKD	Tarur	Tharoor GP	260	Ammended
151	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1435	കല്ലൂർതോട് കരുണ മെഡിക്കൽ കോളേജ് റോഡ്	20	Work to be Cancelled for proposing new work	കമ്പാലത്തറ ഏരി സർക്കാർപതി റോഡ്	PKD	Chittur	Perumatty GP	20	Substituted
152	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	362	കരിപ്പായി ചെക്ക് ഡാം റോഡ്	10	Work to be Cancelled for proposing new work	വട്ടേക്കാട് മൊടക്കോട് പന്നിക്കോൽ റോഡ്	PKD	Nenmara	Elavanchery GP	20	Substituted
153	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1535	പ്ലാത്തൂർ കാട്ടുതെരുവ് റോഡ് കോൺക്രീറ്റ്	10	Work to be Cancelled for proposing new work	മാങ്ങോട് ലക്ഷം വൃീട് കോളനി റോഡ്	PKD	Nenmara	Puthunagaram GP	10	Substituted
154	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1536	പള്ളി കാട്ടുതെരുവ് റോഡ്	10	Work to be Cancelled for proposing new work	കരിപ്പോട് പ്ലാപ്പള്ളി റോഡ്	PKD	Nenmara	Puthunagaram GP	10	Substituted
155	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1891	കുറുവട്ടൂർ ഷൊർണൂർ റോഡ് വല്ലപ്പുഴ	10	Work to be Cancelled for proposing new work	ചേരിക്കല്ല് പറക്കുന്നു മേക്കോട്ടമന റോഡ്	PKD	Pattambi	കുറുവട്ടൂർ ഷൊർണൂർ റോഡ് വല്ലപ്പുഴ	10	Substituted
156	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1765	മലമൽ റോഡ്	10	Work to be Cancelled for proposing new work	പറളിപ്പടി കൊണ്ടപ്പുറം റോഡ്	PKD	Pattambi	Thiruvegappura GP	10	Substituted
157	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1768	ചിനവതി കാവ് ഹെൽത്ത് സെന്റർ റോഡ്	10	Work to be Cancelled for proposing new work	ഏറാടിപ്പടി സത്താർ പടി മുതൽ പഞ്ചായത്ത് അതിർത്തി വരെയുള്ള റോഡ്	PKD	Pattambi	Thiruvegappura GP	10	Substituted
158	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1893	ചുരക്കോട് പള്ളിപ്പടി പന്നിയംകുന്നു റോഡ്	10	Work to be Cancelled for proposing new work	ചുരക്കോട് പള്ളിപ്പടി പന്നിയംകുന്നു തുവൽ പാടം റോഡ്	PKD	Pattambi	Vallappuzha GP	10	Substituted
159	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1241	moolakkal madrasa padi	10.00	Change in LSGI name	moolakkal madrasa padi	MLP	Thanur	Tanalur	10	Ammended
160	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1205	കുമാരന് പടി കരിമരം റോഡ്	10.00	Duplication of work		MLP	Thanur			Ammended
161	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1471	അന്താരത്ത് പടി ഇട്ടിലാക്കൽ റോഡ്	10.00	Revising AS amount	അന്താരത്ത് പടി ഇട്ടിലാക്കൽ റോഡ്	MLP	Thanur	Ponmundam GP	19	Ammended
162	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 1	1943	Anamari Vellakkatta Birla Road	10.00	Revising AS amount	Anamari Vellakkatta Birla Road	MLP	Nilambur	Vazhikkadavu	25	Ammended
163	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	721	Madarasampady Faroke nagar road	20.00	Revising AS amount	Madarasampady Faroke nagar road	MLP	Kottakkal	Kottakkal	18	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
164	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1036	Poomkulamkai Erayanthangi ST colony road in Moothedam GP	12.00	Revising AS amount	Poomkulamkai Erayanthangi ST colony road in Moothedam GP	MLP	Nilambur	Moothedam	20	Ammended
165	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1669	Anjudy Kaitthakkulam road	20.00	Revising AS amount	Anjudy Kaitthakkulam road	MLP	Thanur	Thanaloor GP	10	Ammended
166	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	346	Chundalmadu mondiyamthara rayuhaji road	15.00	Revising AS amount	Chundalmadu mondiyamthara rayuhaji road	MLP	Thirunangadi	Edarikkode	13	Ammended
167	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	345	millumpadi kodiyeerithodi road	15.00	Revising AS amount	millumpadi kodiyeerithodi road	MLP	Thirunangadi	Edarikkode	10.63	Ammended
168	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	642	Mangattupulam Hanging bridge	75.00	Revising AS amount	Mangattupulam Hanging bridge	MLP	MALAPPURAM	KODUR	200	Ammended
169	GO No 71/LSGD?2020 dated 04/05/2020	Phase 1	1116	Areekadu Marakkarkutty Haji Smaraka Road	3.5	Revising AS amount	Areekadu Marakkarkutty Haji Smaraka Road	MLP	Thirunangadi	Nannambra	25	Ammended
170	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	977	പാലസ് ഓഡിറ്റോറിയം കോണിയിൽ താഴെ റോഡ് ഉയർത്തി ടാറിംഗ്	20.00	Work to be Cancelled for proposing new work	Chathothel muhammedkutty smaraka road	MLP	Ponnani	Maranchery	20	Substituted
171	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	983	പുച്ചത്തേൽ റോഡ് (ജെ.എം. റോഡ്)	10.00	Work to be Cancelled for proposing new work	Raru nair road	MLP	Ponnani	Maranchery	10	Substituted
172	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1638	PurakkattiriThyradath Road	10.00	Work to be Cancelled for proposing new work	Anashery Pukottuthazham milma society road	KZK	Elathur	Thalakkulathur GP	10	Substituted
173	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1869	Kottakkunnu road, Ullieri Panchayath	10.00	Revising AS amount	Kottakkunnu road, Ullieri Panchayath	KZK	Balusserly	Ulliyeri	26	Ammended
174	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1872	Ulliyeri 19 Kanhikkavu Road	30.00	Revising AS amount	Ulliyeri 19 Kanhikkavu Road	KZK	Balusserly	Ulliyeri	23	Ammended
175	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	166	Thriveni Elamkunnummal Road	10.00	Revising AS amount	Thriveni Elamkunnummal Road	KZK	Kunnamangalam	Chathamangalam	15	Ammended
176	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	169	Konnarayilthazham Parakkandy Road	10.00	Revising AS amount	Konnarayilthazham Parakkandy Road	KZK	Kunnamangalam	Chathamangalam	25	Ammended
177	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	170	Kallilpuram Narakassery Road	10.00	Revising AS amount	Kallilpuram Narakassery Road	KZK	Kunnamangalam	Chathamangalam	12	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
178	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	171	Nayarkuzhi Narukkumpoyil Thevarvattom Road	10.00	Revising AS amount	Nayarkuzhi Narukkumpoyil Thevarvattom Road	KZK	Kunnamangalam	Chathamangalam	17.3	Ammended
179	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1876	Panayullakandy Lakshamveedu Colony road	20.00	Revising AS amount	Panayullakandy Lakshamveedu Colony road	KZK	Balusserly	Unnikulam	12	Ammended
180	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	129	Parambinte mukal karattupara road	35.00	Revising AS amount	Parambinte mukal karattupara road	KZK	Balusserly	Balusserly GP	65	Ammended
181	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	742	Thazhathukadavu- Pathinonukandy road	30.00	Revising AS amount	Thazhathukadavu-Pathinonukandy road	KZK	Balusserly	Kottur	44	Ammended
182	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1872	Ulliyeri 19 Kanhikkavu Road	30.00	Revising AS amount	Ulliyeri 19 Kanhikkavu Road	KZK	Balusserly	Ulliyeri	23	Ammended
183	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1869	Kottakkunnu road, Ulliyeri Panchayath	10.00	Revising AS amount	Kottakkunnu road, Ulliyeri Panchayath	KZK	Balusserly	Ulliyeri	26	Ammended
184	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	624	CHEMBUKADAVU – PALAKUNNU ROAD	10.00	Revising AS amount	CHEMBUKADAVU – PALAKUNNU ROAD	KZK	Thiruvambady	KODANCHERY	47	Ammended
185	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	628	COLLAGE PADI – ITHAKK COLONY- POOLAPPARA ROAD	10.00	Revising AS amount	COLLAGE PADI – ITHAKK COLONY- POOLAPPARA ROAD	KZK	Thiruvambady	KODANCHERY	12	Ammended
186	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1729	MAVATHUKKAL- ANAKKUZHI ROAD	20.00	Revising AS amount	MAVATHUKKAL-ANAKKUZHI ROAD	KZK	Thiruvambady	THIRUVAMBADY	25.05	Ammended
187	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1538	CHEMMARAMPATTA – KAIPPURAM ROAD	25.00	Revising AS amount	CHEMMARAMPATTA – KAIPPURAM ROAD	KZK	Thiruvambady	PUTHUPPADY	40	Ammended
188	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	701	THAZHE KAKKAD COLONY – KALLIPPARA ROAD	10.00	Revising AS amount	THAZHE KAKKAD COLONY – KALLIPPARA ROAD	KZK	Thiruvambady	KODARANHI	20	Ammended
189	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1637	Ministadium kaniyeri meethal road	10.00	Revising AS amount	Ministadium kaniyeri meethal road	KZK	Elathur	Thalakkulathur GP	20	Ammended
190	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	166	Thriveni Elamkunnummal Road	10.00	Revising AS amount	Thriveni Elamkunnummal Road	KZK	Kunnamangalam	Chathamangalam	15	Ammended
191	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	169	Konnarayilthazham Parakkandy Road	10.00	Revising AS amount	Konnarayilthazham Parakkandy Road	KZK	Kunnamangalam	Chathamangalam	25	Ammended
192	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	170	Kallipuram Narakassery Road	10.00	Revising AS amount	Kallipuram Narakassery Road	KZK	Kunnamangalam	Chathamangalam	12	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
193	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	171	Nayarkuzhi Narukkumpoyil Thevarvattom Road	10.00	Revising AS amount	Nayarkuzhi Narukkumpoyil Thevarvattom Road	KZK	Kunnamangalam	Chathamangalam	17.3	Ammended
194	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	566	Mukkamkadavu Anayamkunnu Road	35.00	Revising AS amount	Mukkamkadavu Anayamkunnu Road	KZK	Thiruvambady	KARASSERY	60	Ammended
195	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	633	Cheruvadi Thazhathumuri Road	20.00	Revising AS amount	Cheruvadi Thazhathumuri Road	KZK	Thiruvambady	KODIYATHUR	60	Ammended
196	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1451	Kalladameethal Puthukkandipurayil road	10.00	Revising AS amount	Kalladameethal Puthukkandipurayil road	KZK	Kunnamangalam	Peruvayal	11.5	Ammended
197	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1452	Alinchuvadu Puliyrirkkumkandy road	15.00	Revising AS amount	Alinchuvadu Puliyrirkkumkandy road	KZK	Kunnamangalam	Peruvayal	16.95	Ammended
198	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1456	Pallithazham Chaliyar Road	10.00	Revising AS amount	Pallithazham Chaliyar Road	KZK	Kunnamangalam	Peruvayal	12.75	Ammended
199	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1419	Edolipparamb Thachupurakkal mecheri road	12.00	Revising AS amount	Edolipparamb Thachupurakkal mecheri road	KZK	Kunnamangalam	Perumanna	14	Ammended
200	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1007	Kuthiradam Chirakkalthazham Road	12.00	Revising AS amount	Kuthiradam Chirakkalthazham Road	KZK	Kunnamangalam	Mavoor	21.8	Ammended
201	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1008	Chirakkal Veetikkatt High School Road	12.00	Revising AS amount	Chirakkal Veetikkatt High School Road	KZK	Kunnamangalam	Mavoor	40	Ammended
202	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1009	Karinganchery Kambalthmeethal road	10.00	Revising AS amount	Karinganchery Kambalthmeethal road	KZK	Kunnamangalam	Mavoor	12.1	Ammended
203	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1010	Thondiyeri Kalarikkalthazham road	18.00	Revising AS amount	Thondiyeri Kalarikkalthazham road	KZK	Kunnamangalam	Mavoor	88	Ammended
204	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1011	Mattanaththazham VCB Road	15.00	Revising AS amount	Mattanaththazham VCB Road	KZK	Kunnamangalam	Mavoor	18	Ammended
205	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	866	Karattu thazham Kummangottu thazham Road	15.00	Revising AS amount	Karattu thazham Kummangottu thazham Road	KZK	Elathur	Kuruvatur GP	18.5	Ammended
206	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	867	Paramunda Chennikkottu thazham Road	10.00	Revising AS amount	Paramunda Chennikkottu thazham Road	KZK	Elathur	Kuruvatur GP	12.1	Ammended
207	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	868	Swadeshi Road	10.00	Revising AS amount	Swadeshi Road	KZK	Elathur	Kuruvatur GP	18.3	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
208	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	870	Cheruvatta Veluthedath thazham Road	10.00	Revising AS amount	Cheruvatta Veluthedath thazham Road	KZK	Elathur	Kuruvatur GP	50.1	Ammended
209	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	873	Payimbra Kakkttuchalil Road	10.00	Revising AS amount	Payimbra Kakkttuchalil Road	KZK	Elathur	Kuruvatur GP	17.5	Ammended
210	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	843	Kottarathil Mambattammal road	15.00	Revising AS amount	Kottarathil Mambattammal road	KZK	Kunnamangalam	Kunnamangalam	16	Ammended
211	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	846	Poothamkuzhi kuzhimbattil cholakkameethal road	10.00	Revising AS amount	Poothamkuzhi kuzhimbattil cholakkameethal road	KZK	Kunnamangalam	Kunnamangalam	25	Ammended
212	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	847	Choolamvayal Akkanadan kuzhi Road	10.00	Revising AS amount	Choolamvayal Akkanadan kuzhi Road	KZK	Kunnamangalam	Kunnamangalam	30	Ammended
213	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	111	Kodakkallu kannippoyil road	10.00	Revising AS amount	Kodakkallu kannippoyil road	KZK	Balusseri	Atholi	14	Ammended
214	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1412	Rectification to breached portion of aanappettipoyil Arukara Pothamkandam road at Pothamkandam side	10	Revising AS amount	Rectification to breached portion of aanappettipoyil Arukara Pothamkandam road at Pothamkandam side	KNR	Payyanur	PERINGOME VAYAKKARA GP	18	Ammended
215	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	547	VELICHAMTHOD PERINGOME ROAD	25	Revising AS amount	VELICHAMTHOD PERINGOME ROAD	KNR	Payyanur	Kankol Alappadamba GP	35	Ammended
216	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	371	Kannappalippoi ullioor road	10	Revising AS amount	Kannappalippoi ullioor road	KNR	Payyanur	ERAMAM KUTTOOR GP	15	Ammended
217	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	835	Udayapuram Kovvappuram railway gate road	25	Revising AS amount	Udayapuram Kovvappuram railway gate road	KNR	Payyanur	Kunchimangalam	31.47	Ammended
218	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	579	ONAKKUNNU VETERINARY HOSPITAL ROAD	60	Revising AS amount	ONAKKUNNU VETERINARY HOSPITAL ROAD	KNR	Payyanur	Karivellur Peralam GP	25.6	Ammended
219	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1065	Kacheriparamba-Meenkadav road	10	Revising AS amount	Kacheriparamba-Meenkadav road	KNR	Kannur	Munderi Gp	20.5	Ammended
220	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	258	Arathil school pottiyillam puracheri UP School road	18	Revising AS amount	Arathil school pottiyillam puracheri UP School road	KNR	KALLIASSERY	CHERUTHAZHAM	19.1	Ammended
221	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	259	Kulappuram Moolankottuchal road	13	Revising AS amount	Kulappuram Moolankottuchal road	KNR	KALLIASSERY	CHERUTHAZHAM	20.3	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
222	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	262	Puracheri Vayanasala Sivakshethram Kottayil road	15	Revising AS amount	Puracheri Vayanasala Sivakshethram Kottayil road	KNR	KALLIASSERY	CHERUTHAZHAM	10.5	Ammended
223	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	463	Kandonthar -Thrikuttiyeri-Maniyara Road Retarring	10	Revising AS amount	Kandonthar -Thrikuttiyeri-Maniyara Road Retarring	KNR	Kalliassery	KADANNAPPALLY PANAPPUZHA GP	22.5	Ammended
224	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1361	Ariyil Dharmakkinar Kuthirappuram Mullool AKG mandiram road	10	Revising AS amount	Ariyil Dharmakkinar Kuthirappuram Mullool AKG mandiram road	KNR	Kalliassery	PATTUVAM GP	12	Ammended
225	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1363	Kanjirathara nambikulathukavu Mangalasseri road	12	Revising AS amount	Kanjirathara nambikulathukavu Mangalasseri road	KNR	Kalliassery	PATTUVAM GP	16	Ammended
226	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	163	Vilayarkode Adukkam Road	15	Revising AS amount	Vilayarkode Adukkam Road	KNR	Thalippamb	Chapparappadavu	16	Ammended
227	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	158	Kooveri Palayad Road	20	Revising AS amount	Kooveri Palayad Road	KNR	Thalippamb	Chapparappadavu	22.4	Ammended
228	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	161	Nadukani Kooveri Road	10	Revising AS amount	Nadukani Kooveri Road	KNR	Thalippamb	Chapparappadavu	23	Ammended
229	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1345	Ammanappara Puliyoal Karakkund road	15	Revising AS amount	Ammanappara Puliyoal Karakkund road	KNR	Thalippamb	Pariyaram	23	Ammended
230	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1350	Panangatoor school - Mavicheri road	10	Revising AS amount	Panangatoor school - Mavicheri road	KNR	Thalippamb	Pariyaram	16	Ammended
231	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1248	Poovam Kalyadu road	10	Revising AS amount	Poovam Kalyadu road	KNR	Mattannur	Padiyur GP	50	Ammended
232	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1832	Kolayad 17 mile road	10	Work to be Cancelled for proposing new work	Edayar 17 th mile SC colony road	KNR	Mattannur	Kolayad	15	Substituted
233	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1397	Kunithala Vayannur road	15	Work to be Cancelled for proposing new work	Kunithala Kolayad	KNR	Peravoor	Peravoor GP	45	Ammended
234	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	937	Thattiyad Verumadakki Road	10	Work to be Cancelled for proposing new work	Verumadakki Kurichya Colony Road.	KNR	Mattannur	Maloor GP	70	Substituted
235	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	938	Shivapuram-Lakshamveedu Parambal Road	10	Revising AS amount	Shivapuram- Lakshamveedu Parambal Road	KNR	Mattannur	Maloor GP	40	Ammended
236	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	947	Koyilode Navodaya vayanashala Kaithachaal road	10	Revising AS amount	Koyilode Navodaya vayanashala Kaithachaal road	KNR	Mattannur	Mangatidam GP	13	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
237	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1560	Mottakkunnu Puthiya bhagavathi Kshethram road	10	Work to be Cancelled for proposing new work	Kuthirakkallu valiyakadappuram Road	KNR	Payyanur	RAMANTHALI GP	17	Substituted
238	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	580	KOZHUMMAL LPS PRANTHANCHAAL ROAD	10	Work to be Cancelled for proposing new work	MALAP SMASANAM KOZHUMMAL VARUVAKKUNDU ROAD IN KARIVELLUR PERALAM GP	KNR	Payyanur	Karivellur Peralam GP	16.52	Substituted
239	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	252	Prapoil Kannikalam Road	10	Work to be Cancelled for proposing new work	Prapoil Nelliikkapalam Road	KNR	Payyanur	CHERUPEZHA GP	15	Ammended
240	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	255	Rajagiri Kanamvayal Maruthumthattu Road	50	Work to be Cancelled for proposing new work	Rajagiri Maruthumthattu Josegiri road	KNR	Payyanur	CHERUPEZHA GP	50	Ammended
241	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1025	K.C Mukku kundumkara vayal road	30	Change in LSGI name	K.C Mukku kundumkara vayal road	KNR	Koothuparamba	Mokkeri GP	30	Ammended
242	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1831	Aryaparambu padoor road	10	Work to be Cancelled for proposing new work	VAYANNUR AMBALAM VELLAR VALLY ROAD	KNR	Mattannur	Kolayad	10	Substituted
243	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	945	Kariyil Manikoth Vatyal road	10	Work to be Cancelled for proposing new work	Eranhipoyil Vattipuram Road	KNR	Mattannur	Mangatidam GP	12.4	Substituted
244	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	946	Kaitheridam Shishumithra Arngatteri road	10	Work to be Cancelled for proposing new work	Aayithara Mambaram Nadapalam muthal Barber mukku Vare Road	KNR	Mattannur	Mangatidam GP	10	Substituted
245	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1278	Munikal Kayamkunnu Kappikadavu road	15.00	Revising AS amount	Munikal Kayamkunnu Kappikadavu road	KSR	uduma	PALLIKKARE GP	24	Ammended
246	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1279	Paakam Kootakani Mukood road	10.00	Revising AS amount	Paakam Kootakani Mukood road	KSR	uduma	PALLIKKARE GP	45	Ammended
247	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	313	Construction of Culvert at Pallanchi in Puthiyakandam Pallanchi Road in Delampady GP	15.00	Revising AS amount	Construction of Culvert at Pallanchi in Puthiyakandam Pallanchi Road in Delampady GP	KSR	uduma	Delampady GP	25	Ammended
248	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	130	Kundamkuzhy Unuppamkallu road	50.00	Name of work correction, Revising AS amount	Ungradation and improvements to Kundamkuzhy Unuppamkallu road	KSR	uduma	BEDADUKKA GP	30	Ammended
249	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1277	Karicheri Ambalathunkal ramankunde road	23.00	Name of work correction	Ungradation and improvements to Karicheri Ambalathunkal ramankunde road	KSR	uduma	PALLIKKARE GP	23	Ammended
250	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1862	Battathur Arattukadavu Palakunnu road	10.00	Revising AS amount	Palakunnu Kappil Bevoori road retarring	KSR	uduma	UDMA GP	20	Ammended

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
251	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	314	Chemmettu Babayyamoola Road in Delampady GP	15.00	Name of work correction	Ungradation and improvements to Chemmettu Babayyamoola Road in Delampady GP	KAS	uduma	Delampady GP	15	Ammended
252	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1340	Moothrathikkara karikode road	20	Name of work correction	Moothrathikkara KSP Namoothiri Master road	TCR	Puthukkad	Parapookara	20	Ammended
253	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	579	ONAKKUNNU VETERINARY HOSPITAL ROAD	60	Work to be Cancelled for proposing new work	Paliyeri mathaman kukkanam school road	KNR	Payyanur	Karivellur GP	10	Substituted
254	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	579	ONAKKUNNU VETERINARY HOSPITAL ROAD	60	Work to be Cancelled for proposing new work	Pattiyamma School Andoor Chootvam road	KNR	Payyanur	Karivellur GP	12	Substituted
255	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	579	ONAKKUNNU VETERINARY HOSPITAL ROAD	60	Work to be Cancelled for proposing new work	N H Sasi weavers chootil road	KNR	Payyanur	Karivellur GP	13	Substituted
256	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	428	Kadambari cheduvalli paramu road(w-3)	10.00	Change in LSGI name	Kadambari cheduvalli paramu road(w-3)	ALPY	Haripad	Cheruthana	10	Ammended
257	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	429	Narayanam kulam mulakodi parambu road(w-4)	10.00	Change in LSGI name	Narayanam kulam mulakodi parambu road(w-4)	ALPY	Haripad	Cheruthana	10	Ammended
258	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	430	Chalil block palam koikkapadi chira (w-29)	12.00	Change in LSGI name	Chalil block palam koikkapadi chira (w-29)	ALPY	Haripad	Cheruthana	12	Ammended
259	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	431	Nelpurakkadvu PHC road	25.00	Change in LSGI name	Nelpurakkadvu PHC road	ALPY	Haripad	Cheruthana	25	Ammended
260	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1005	Puthenmadam Thekkeveettil Kuttiyilmukku Road	10.00	Work to be Cancelled						Cancelled
261	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1053	Vanchiyil thekkethil Mullasseril Road	10.00	Work Cancelled and no new work proposed						Cancelled
262	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	256	Puthenthuruthu Kanjiramthuruthu road	120.00	Work Cancelled and no new work proposed						Cancelled
263	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	610	പി.ഡബ്ല്യു.ഡി. റോഡ് മുതൽ (തച്ചാർ) ആസ്സീരിം വരെ റോഡ്	25.00	Work Cancelled and no new work proposed						Cancelled
264	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1501	Moyikkulam -Mangad centre in Porkulam GP	51	Work to be Cancelled for proposing new work						Cancelled

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
265	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	996	Mattathur kunnu Nellayi Road	50	Work Cancelled and no new work proposed						Cancelled
266	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	364	മുടക്കോട് തോട്ടപ്പുര കൊളുന്ധി റോഡ്	10	Work Cancelled and no new work proposed						Cancelled
267	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1537	THEKKINTHOTTAM – KANNAPPANKUNDU ROAD	15.00	Work Cancelled and no new work proposed						Cancelled
268	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1348	Pariyaram school Onaparamba road	10	Work Cancelled and no new work proposed						Cancelled
269	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	889	Kundilakandi Kannaramvayal Road	15	Work Cancelled and no new work proposed						Cancelled
270	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1396	Thettuvazhi Aduchuttippara Perumthodi road	30	Work Cancelled and no new work proposed						Cancelled
271	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1402	Chandanathoppu Kunnumpuram mukku road maintenance	10	Work to be Cancelled for proposing new work	Thondichira mukku theeradesha road	KLM	Kundara	Perinad	10	Substituted
272	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1787	Mukhathala School Jn. Vayalil Puthenveetil Era Chanikkal Jn. road	15	Work to be Cancelled for proposing new work	Mukhathala Village office Chanickal Junction Vadakkemukku road	KLM	Kundara	Thrikkovilvattam	15	Substituted
273	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1401	Perayam Arattuchira Poolachira road	10	Work to be Cancelled for proposing new work	Improvements to Mulavana watertank road in ward no.10 of Perayam GP	KLM	Kundara	Perayam	10	Substituted
274	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1405	Sreesivanmukku Cherumoodu PHC jn. road maintenance	15	Work to be Cancelled for proposing new work	Thondirikkathumukku coastal road	KLM	Kundara	Perinad	10	Substituted
275	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1309	Sarpathilpadi mavelapady road	10.00	work cancellation for new work proposal	kanakavilasom mavelapady road	PTA	Adoor	Pandalam-Thekkekkara	20	Substituted
276	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1311	Harijan colony Mynapalli road pandalam thekkekkara	10.00	work cancellation for new work proposal		PTA	Adoor	Pandalam-Thekkekkara		Substituted
277	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1517	Chanjaparambil Koovakattu Road	10.00	Work to be Cancelled for proposing new work	Randamtharapadi Puthettu pady Road	PTA	Konni	Pramadam	10	Substituted
278	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1522	Munduvilpadi Padukuzhi Palam Pulinilunnathilpadi Road	10.00	Work to be Cancelled for proposing new work	Thengum kavu njakku kavu road	PTA	Konni	Pramadam	10	Substituted
279	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1897	Thazhoor kadav Mupraman road	10.00	Work to be Cancelled for proposing new work	Thrippara Kuttiyilpadi Mukaluparambu Lekshamveedu colony road maintenance	PTA	Konni	Vallikode	10	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
280	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1899	Thrippara Chandanapally road	10.00	Work to be Cancelled for proposing new work	Erattiyankkal padi asramam road	PTA	Konni	Vallikode	10	Substitued
281	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1900	Kanjirappara Ambedkar Colony Road	10.00	Work to be Cancelled for proposing new work	Puli nilkunnathil paruveli mannil padi road	PTA	Konni	Vallikode	10	Substitued
282	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	415	Narakathani Plakkalmemuri road	10.00	Work to be Cancelled for proposing new work	Koolippara-Kumpuluveli-kookslukal Road	PTA	Ranni	Ezhumattoor	10	Substitued
283	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	417	Valakuzhy Edaykkad Churanoli	20.00	Work to be Cancelled for proposing new work	Valakuzhy- Mlampara-Edaykkad Road	PTA	Ranni	Ezhumattoor	20	Substitued
284	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	455	Mannadikala LPS manalkandam road	16.00	Work to be Cancelled for proposing new work	Kandathilpady Mannumpurathupady road	PTA	Adoor	Kadampanad	16	Substitued
285	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	95	Aruvappulam GP Vakayar road	20.00	Work to be Cancelled for proposing new work	Thannisseri-Oottupara michabhoomi road	PTA	Konni	Aruvappulam	20	Substitued
286	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	365	CHAANKOOR-MALANADA -JDAYA JUNCTION ROAD IN ENADIMANGALAM GP	15.00	Work to be Cancelled for proposing new work	KILYAN MANDRA-KUZHUVILAPADI-OZUKUPAARA ROAD CONCRETING & PAVING INTER LOCK	PTA	Konni	Enadhimangalam	20	Substitued
287	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1564	Poovanmala - Panaplackal Road	20.00	Work to be Cancelled for proposing new work	Poovanmala chirattolithadom Muckuzhy road	PTA	Ranni	Ranni Angadi	20	Substitued
288	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1582	Earuvattupuzha - Pampara Road Retarring, Culvert construction	25.00	Work to be Cancelled for proposing new work	Arakkal padi Carmel Engineering College road	PTA	Ranni	Ranni Perunadu	25	Substitued
289	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1584	Manakkayam - Chittar Road Renovation	25.00	Work to be Cancelled for proposing new work	Bedhani Hospital - Thalikara road	PTA	Ranni	Ranni Perunadu	25	Substitued
290	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	648	Kallelivala villupadi - kallupalam road	30.00	Work to be Cancelled for proposing new work	Construction of Road and Bridge in Kallelivala - Millupadi - Kallupalam road	PTA	Thiruvalla	kaviyoor	60	Substitued
291	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	98	Bharath Gas Madayam thode Road	12.00	Work to be Cancelled for proposing new work	Madayanthodu side road Ward -3	ALPY	Alappuzha	Aryad	80	Substitued
292	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	985	Panakunnam Mahila Kanyaka Road	20.00	Work to be Cancelled for proposing new work	Kanjiramukku-Arakkal Road	ALPY	Alappuzha	Mararikkulam North	17	Substitued
293	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1878	ലാലാക്കാട് പിരിമ്പു കെരാനൂറ റോഡ്	45	Work to be Cancelled for proposing new work	നല്ലൂർ വെള്ളച്ചിക്കുളം റോഡ്	PKD	Chittur	Vadakarapathy GP	15	Substitued

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
294	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1878	ലാലാക്കാട് പിരിവു കെരാനാറ റോഡ്	45	Work to be Cancelled for proposing new work	കോപ്പുമേനോൻ ചുള്ള അയ്യങ്കാണി ചുള്ള റോഡ്	PKD	Chittur	Vadakarapathy GP	15	Substituted
295	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1878	ലാലാക്കാട് പിരിവു കെരാനാറ റോഡ്	45	Work to be Cancelled for proposing new work	കാട്ടുപള്ളത്താൻ ചുള്ള റോഡ്	PKD	Chittur	Vadakarapathy GP	15	Substituted
296	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	110	Kappil thazhe ollikkuni road tarring	20.00	Work to be Cancelled for proposing new work	Kappil thazhe ollikkuni road rennovation	KZK	Balussery	Atholi	24.5	Substituted
297	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	199	POOVATHUMTHARA PADICAL ROAD TARING	10	Work to be Cancelled for proposing new work	CHALA VELLURILLAM ROAD TARING & DRAINAGE	KNR	Dharmadam	Chembilode	10	Substituted
298	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	447	MUNDON GATE KUNHIKKATTIL PEEDIKA ROAD	10	Work to be Cancelled for proposing new work	IMPROVEMENTS OF KADACHIRA POTHUVACHERI ROAD	KNR	Dharmadam	KADAMBUR GP	15	Substituted
299	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1460	pachapoika panunda school road	19	Work to be Cancelled for proposing new work	kolad ravunnipeedika road	KNR	Dharmadam	Pinarayi GP	17.5	Substituted
300	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1461	panunda Library 5th mile road	15	Work to be Cancelled for proposing new work	chakyath mukk shanthi nagar road	KNR	Dharmadam	Pinarayi GP	15	Substituted
301	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	324	Swamikkunnu vilakkathan vayal road	10	Work to be Cancelled for proposing new work	Kizhakke palayad grameena vayanasaala kunnubram road	KNR	Dharmadam	Dharmadam GP	40	Substituted
302	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	274	ചിറ്റാർബസ്സാൻ-മണിയറ റോഡ്	80.00	Work to be Cancelled for proposing new work	Neelipilavu kayyachira road	PTA	Konni	Chittur	80	Substituted
303	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	123	NSS Mandiram Padi Muthettupara road	10.00	Work to be Cancelled for proposing new work	Villothumukku chuzhikunnilpadi	PTA	Ranni	Ayloor	10	Substituted
304	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1572	Kanjikuzhi panthalam mukku road	10.00	Work to be Cancelled for proposing new work	UdimooduST coloney road	PTA	Ranni	Ranni	10	Substituted
305	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	964	Nellickal theeradesa road extension	10.00	Work to be Cancelled for proposing new work	N X Joseph road rennovation	EKM	Thrippunithura	Maradu Municipality	25	Substituted
306	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1756	Kulasekharam Kuruvikkadau ,Munnarathala lane renovation atKodunganor Ward	15.00	Work to be Cancelled for proposing new work	Puthupally kuunamkulam side road pattom ward	TVM	Vattiyoor kavu	Thiruvananthapuram Corporation	15	Substituted
307	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1724	Olathanni- Eruvaikonam in Thirupuram GP	15	Work to be Cancelled for proposing new work	Punna ninna karamakuzhi kumili leksham veedu paramvila chanakkara puthenkada (3KM)	TVM	Neyyattinkara	Athiyanoor	40	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
308	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	108	Ramapuram Idathumoola Colony Road Retarring	10	Work to be Cancelled for proposing new work	Anrangamukul Elavinmoodu Kottuthata kuzhi road	TVM	Neyyattinkara	Athiyanoor	10	Substituted
309	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	109	Ooruttukala Kurichiyil Road Retarring	10	Work to be Cancelled for proposing new work	Venpakal Kuttiithanni Kanjiramkulam road	TVM	Neyyattinkara	Athiyanoor	15	Substituted
310	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	654	Division no.17 Maintanance of Town athirthy Bhavana nagar	30	Work to be Cancelled for proposing new work	Division-17-Kadappakada-Alumukku santhigiri road interlocking	KLM	Kollam	Kollam Corporation	30	Substituted
311	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	661	Kairali nagar Kanakavayal Junction Umbelmukku-Vishnathukavu road retarring(Div-53)	66.1	Work to be Cancelled for proposing new work	Anadavaleeswaram-Ramankulangara road footpath interlocking	KLM	Kollam	Kollam Corporation	66.1	Substituted
312	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	663	Div-20 Reconcreting of Kuttichira Varaluvilachira colony road	10	Work to be Cancelled for proposing new work	Div-30 Reconcreting of Kuttichira Varaluvilachira colony road	KLM	Kollam	Kollam Corporation	10	Substituted
313	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	667	DIV-29-GV nagar -Sneha nagar Ayathil Nagar road retarring	10	Work to be Cancelled for proposing new work	DIV-29-GV nagar -Sneha nagar Ayathil Nagar road retarring(Bm & BC)	KLM	Kollam	Kollam Corporation	10	Substituted
314	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	668	Div-33-Kairali mukku Kalungumukku road retarring	24.5	Work to be Cancelled for proposing new work	Div-33-Zonal office- panikarukulam road (BM & BC)	KLM	Kollam	Kollam Corporation	24.5	Substituted
315	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	412	Pinattinmood Edakkidam Road, Ezhukone GP	35	Work to be Cancelled for proposing new work	Andoor-Melkulangara-Aanad road in Ummannoor Panchayath	KLM	Kottarakkara	Ezhukone	35	Substituted
316	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1948	Vappala Valiyode road retarring in Ward 4 Veliyam GP	20	Work to be Cancelled for proposing new work	UdayaJn.-Idayadippara-Ayiravalli-Nirappuvila road in Ummannur Panchayath	KLM	Kottarakkara	Veliyam	20	Substituted
317	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1159	Neduvathoor Factory Junction Village Office road ,Neduvathoor GP	20	Work to be Cancelled for proposing new work	Kallumpuram-Moozhiiyl-Pyngammukal road in Ezhukone panchayath	KLM	Kottarakkara	Neduvathoor	20	Substituted
318	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1160	Avanoor -Vadavoorkkala Vallam Kshetram Road ,Neduvathoor GP	27	Work to be Cancelled for proposing new work	Ayiravalli-Thalaappil -Kaniyanmukku road in Neduvathur panchayath	KLM	Kottarakkara	Neduvathoor	27	Substituted
319	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1703	Azhakath Colony road	15	Work to be Cancelled for proposing new work	Thekkevilamukku-Thadathilmukku Thadathil bhagam road tarring and interlocking	KLM	Chavara	Thekkumbhagam	15	Substituted
320	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1162	KS sadanam to thattasseri puthuval drain with slab	15	Work to be Cancelled for proposing new work	KS sadanam to thattasseri puthuval canal side wall	KLM	Chavara	Neendakara	15	Substituted
321	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1781	Ashtamudi school Kanjaveli road	17	Work to be Cancelled for proposing new work	Plamthottathu ashtajalarani road maintenance	KLM	Kollam	Thrikkaruva	17	Substituted
322	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1656	Pulimparamb Palamuthappan Vannarath vayal Road	10.00	Work to be Cancelled for proposing new work	Keezhatoor G L P School road & Pulimparamb Palamuthappan Vannarath vayal Road	KNR	Thalipparamb	Thalipparamba Municipality	10.35	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
323	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	229	Health centre Poolakkunnu road	10.00	Work to be Cancelled for proposing new work	29 ആം മയിൽ - മുച്ചി തോട്ടം റോഡ്	PKD	Shornur	Cherpulassery Municipality	10	Substituted
324	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1657	N. H. Vadanchery Road	10.00	Work to be Cancelled for proposing new work	N H Kappanathattu Road & Madathilthazhe -Parad Road	KNR	Thalipparamb	Thalipparamba Municipality	17	Substituted
325	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1658	N. H. Kuttikkol Colony Road	10.00	Work to be Cancelled for proposing new work	Kuttikkol colony E M S Road	KNR	Thalipparamb	Thalipparamba Municipality	10	Substituted
326	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	75	C V Kunjiraman Road	10.00	Work to be Cancelled for proposing new work	P V Kunjiraman Road	KNR	Thalipparamb	Anthoor Municipality	10	Substituted
327	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1044	Pachakkadu Venappara road	20.00	Work to be Cancelled for proposing new work	Thottathinkadavu pachakad venappara road Road	KZK	Thiruvambady	Mukkam Municipality	20	Substituted
328	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1045	Kambiliyidam Kuniyil Road	20.00	Work to be Cancelled for proposing new work	Kambiliyidam poomangalam irumbidichiyil road	KZK	Thiruvambady	Mukkam Municipality	27.5	Substituted
329	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1682	EDAKADAPPURAM HEALTH CENTER ROAD	10.00	Work to be Cancelled for proposing new work	RAYIRIMANGALAM GLPS ROAD	MLP	Kondotty	Thanoor Municipality	10	Substituted
330	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	123	NSS Mandiram padi Muthettupara Road	10.00	Work to be Cancelled for proposing new work	Villothu muk Chuzhakunnilpady Road	PTA	Aranmula	Ayroor	10	Substituted
331	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	357	Elanthoor-Edappariyaram-Kadakal- varyapuiaim	50.00	Work to be Cancelled for proposing new work	Pookode Varyapuram Road ward 3_4	PTA	Aranmula	Elanthoor	50	Substituted
332	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	810	Ullanoor kidangannoor road	80.00	Work to be Cancelled for proposing new work	Kallammuruppu aaranodu paduvattukulanji road(mezhuveli-kulanada gp)	PTA	Aranmula	Kulanada	80	Substituted
333	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	504	504 - നടത്തുരുത്ത് പാടശേഖരത്തിന്റെ പടിഞ്ഞാറേ പുറംബണ്ട് വടക്കേയറ്റം മുതൽ കൽഭിത്തി കെട്ടി ബലപ്പെടുത്തൽ	12.00	Work to be Cancelled for proposing new work	നടത്തുരുത്ത് പാടശേഖരത്തിന്റെ പടിഞ്ഞാറേ പുറംബണ്ട് വടക്കേയറ്റം മുതൽ കൽഭിത്തി കെട്ടി ബലപ്പെടുത്തൽ വാർഡ് -1	ALPY	Kuttanadu	Kainakari	12	Substituted
334	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	506	506 - ഉതിമടം മൂന്നാത്തുരം പാടശേഖരത്തിന്റെ വടക്കേച്ചിറയിൽ പടിഞ്ഞാറു നിന്നും കിഴക്കോട്ട് കല്ലുകെട്ട്	12.00	Work to be Cancelled for proposing new work	ഉതിമടം മൂന്നാത്തുരം പാടശേഖരത്തിന്റെ വടക്കേച്ചിറയിൽ പടിഞ്ഞാറു നിന്നും കിഴക്കോട്ടു കല്ലുകെട്ടു നടപ്പാത പുനരുദ്ധാരണം (രണ്ടാം ഘട്ടം)- വാർഡ് -5	ALPY	Kuttanadu	Kainakari	10	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
335	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	507	507 - കുപ്പിശ്ശേരി പാലംമുതൽ വടക്കോട്ട് വള്ളപ്പുരയ്ക്കൽ വരെ പുഴി റോഡ്	12.00	Work to be Cancelled for proposing new work	ധനലക്ഷ്മി ബാങ്ക് മുതൽ കിഴക്കോട്ടു നടപ്പാത കോൺക്രീറ്റിംഗ് വാർഡ് -4	ALPY	Kuttanadu	Kainakari	10	Substituted
336	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	508	508 - കുപ്പപ്പുറം പാലം മുതൽ തെക്കോട്ട് തോട്ടുകടവ് വരെ കോൺക്രീറ്റിംഗ് റോഡ്	12.00	Work to be Cancelled for proposing new work	തൊട്ടുകടവ് മുതൽ വടക്കോട്ടു നടപ്പാത കോൺക്രീറ്റിംഗ് വാർഡ് -15	ALPY	Kuttanadu	Kainakari	12	Substituted
337	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1983	Kuttimukku – Padinjare thuruthu Road	13.00	Work to be Cancelled for proposing new work	Kuttimukku- Kottavathukkal padi road maintainance	ALPY	Chengannur	Venmony GP	15	Substituted
338	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	220	Cheppad HS ground to west	11.70	Work to be Cancelled for proposing new work	1)Muttom mahadeva temple road Renovation and drainage construction in ward 4(163m)	ALPY	haripad	Cheppad GP	12.5	Substituted
339	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	267	Kannankara valliyathara puthenparampukadavu road	13.50	Work to be Cancelled for proposing new work	Padisheril Kinarmukku road in ward -6	ALPY	haripad	Chingoli	13	Substituted
340	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	480	480 - 9 - ാം വാർഡിൽ റബർ കമ്പനി ജേട്ടി മുതൽ തെക്കോട്ട്	10.00	Work to be Cancelled for proposing new work	9 - ാം വാർഡിൽ പഴുർപ്പാലം മുതൽ കിഴക്കോട്ട് റോഡ് കോൺക്രീറ്റിംഗ്	ALPY	Kuttanadu	Kainakari	10	Substituted
341	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	487	487 - 12-വാർഡിൽ കണിയാംപറമ്പ് മുതൽ കുപ്പശ്ശേരി ക്ഷേത്രം വരെ	10.00	Work to be Cancelled for proposing new work	12- ാം വാർഡിൽ കാട്ടിച്ചിര കോളനി നടപ്പാത കോൺക്രീറ്റിംഗ്	ALPY	Kuttanadu	Kainakari	10	Substituted
342	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	495	495 - സഹദേവൻ ജേട്ടി മുതൽ പടിഞ്ഞാറോട്ട് കൽഭിത്തി കെട്ടി ബലപ്പെടുത്തല	12.00	Work to be Cancelled for proposing new work	2 ാം വാർഡിൽ ചെറുകായൽ പാടശേഖരത്തിന്റെ വടക്ക് കിഴക്കേ മൂല മുതൽ പടിഞ്ഞാറോട്ട് സംരക്ഷണ ഭിത്തി യും , നടപ്പാതയും പുനരുദ്ധാരണം	ALPY	Kuttanadu	Kainakari	12	Substituted
343	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1438	koottunkkal poovanthara road	15.00	Work to be Cancelled for proposing new work	Market jetty Mukkanchira Jetty Puthukad temple Road . Length of the Road is 0.835km with 3m CW	ALPY	Aroor	Perumbalam	32.3	Substituted
344	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1655	ഇടപ്പള്ളി വീട് മുതൽ കിഴക്കേവീട് വരെ റോഡ്	10.00	Work to be Cancelled for proposing new work	Vettilkombil paid Govanipalam slaiparambu road concreting	ALPY	Kuttanadu	Thalavady	10	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
345	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	155	ചക്കംകുരി പാടശേഖരത്തിന്റെ പടിഞ്ഞാറെ ചിറയിൽ നിന്നും 600-ന്റെ ബണ്ട് വഴി ചക്കംകുരി പാടത്തിന്റെ കിഴക്കേച്ചിറ വരെ ഫ്ലാറ്റ് റോഡ്	10.00	Work to be Cancelled for proposing new work	Tarring of road from Govenda Palam towards east in w-10	ALPY	Kuttanadu	Champakulam	32	Substituted
346	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	798	തൈക്കാപ്പു മുക്ക് തൊറയ്ക്കാട്ട് മുക്ക് റോഡ്	35.00	Work to be Cancelled for proposing new work	Transformer Jn. Meenathumoolaa road	ALPY	Kayamkulam	Krishnapuram	35	Substituted
347	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1440	panambukadu-peruchirakari road	15.00	Work to be Cancelled for proposing new work	Panampukad Koombel Road and Length of the Road is 0.380km with 3m CW	ALPY	Aroor	Perumbalam GP	23.5	Substituted
348	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	487	487 - 12-വാർഡിൽ കണിയാംപറമ്പ് മുതൽ കുപ്പശ്ശേരി ക്ഷേത്രം വരെ	10.00	Work to be Cancelled for proposing new work	12-ാം വാർഡിൽ കാട്ടിച്ചിര കോളനി നടപ്പാത പുനരുദ്ധാരണം	ALPY	Kuttanadu	Kainakari	10	Substituted
349	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	498	498 - കുപ്പപ്പുറം പാലം മുതൽ തൈക്കാട്ട് തോട്ടുകടവ് വരെ കോൺക്രീറ്റ് റോഡ്	12.00	Work to be Cancelled for proposing new work	15 വാർഡിൽ പുഞ്ചിരി ജെട്ടി മുതൽ തൈക്കാട്ട് നടപ്പാത കോൺക്രീറ്റിംഗ്	ALPY	Kuttanadu	Kainakari	12	Substituted
350	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1143	ജ്യോതി ജംഗ്ഷൻ മുതൽ കവലയ്ക്കൽ വരെ റോഡ് ടാറിംഗ്	40.00	Work to be Cancelled for proposing new work	Tarring of road from K P colony to Thachattuchira colony w-15	ALPY	Kuttanadu	Nedumudi	40	Substituted
351	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1151	7. പാറശ്ശേരിപ്പാലം മുതൽ പര്യോത്ത് വരെ റോഡ് ടാറിംഗ് - 1.5 കി.മീ. - 15 ലക്ഷം	10.00	Work to be Cancelled for proposing new work	Tarring of road from Naduchira (Ponga) to Vaazhayil W-02	ALPY	Kuttanadu	Nedumudi	10	Substituted
352	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1821	Pullazhy Thuruth road	30	Work to be Cancelled for proposing new work	Gandhi Nagar Colony Road in Div .39	TCR	Thrissur	Thrissur Corporation	30	Substituted
353	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1546	Vakkacity - Ottathikkanam road	10	Work to be Cancelled for proposing new work	Vakkacity - OC padi road	IDK	Udumbanchola	Rajakkad GP	22	Substituted
354	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1854	Kallummattel road tile paving ward 17 in Udayamperoor GP	10.00	Work to be Cancelled for proposing new work	Construction of Elamanackal lane drain,cover slab,and concrete in Udayamperoor GP	EKM	Thrippunithura	Udayamperoor	20	Substituted
355	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1856	Poothotta Palakkunnathu road drain and cover slab in ward 17 in Udayamperoor GP	10.00	Work to be Cancelled for proposing new work	Kumaranasan road drain and cover slab in Udayamperoor GP	EKM	Thrippunithura	Udayamperoor	15	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
356	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1860	Construction of drain ,slab at Elavumchuvadu road in ward 15	14.00	Work to be Cancelled for proposing new work	Construction of Edamana road drain,cover slab,and concrete in Udayamperoor GP	EKM	Thrippunithura	Udayamperoor	14	Substituted
357	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	467	OTTAPPILAV - MUTTIPPALAM ROAD	40	Work to be Cancelled for proposing new work	NH-PORAVUR-AMBALAM ROAD	TCR	Kunnamkulam	KADAVALLUR	40	Substituted
358	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1171	Kunnissery Thalore Road	40	Work to be Cancelled for proposing new work	Kunnissery Kattukuzhi Road	TCR	Puthukkad	Nenmanikkara	40	Substituted
359	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1169	Madavakkara Ring Road	50	Work to be Cancelled for proposing new work	Thalavanikkara Paliyekkara Aganwadi Road,AKG Road	TCR	Puthukkad	Nenmanikkara	50	Substituted
360	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	997	Nelliparamb Attappilly Road	50	Work to be Cancelled for proposing new work	Vasupuram Pappalipadam Kallidumbu Road	TCR	Puthukkad	Mattathur	50	Substituted
361	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	998	Nadippara Chempoochira Road	25	Work to be Cancelled for proposing new work	Ompathungal Monody Road	TCR	Puthukkad	Mattathur	25	Substituted
362	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1888	Kadalassery Odenchira Eravakkad road	10	Work to be Cancelled for proposing new work	Vallachira Ilamkundu road ward 11	TCR	Puthukkad	Vallachira	10	Substituted
363	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	228	MANDAKKARI BRIDGE	15	Work to be Cancelled for proposing new work	കൊല്ലം	PKD	shornur	Cherpulassery Municipality	15	Substituted
364	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	128	Panayi mannampoyil	60.00	Work to be Cancelled for proposing new work	Kokallur thullisherikuzhi edakkudi road	KZK	Balusseri	Balusseri GP	35	Substituted
365	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1644	peechingayil foot path	10.00	Work to be Cancelled for proposing new work	Cheruvathu kandi vadakke kallai drainage cum foot path	KZK	Elathur	Thalakkulathur GP	10	Substituted
366	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	872	Manikuttyedath Kunnath mala Road	10.00	Work to be Cancelled for proposing new work	Parambil kadavu Poolakkadavu Road	KZK	Elathur	Kuruvatur GP	12.6	Substituted
367	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	651	Five star crussor Kayaralam motta Myladi road	10	Work to be Cancelled for proposing new work	Perumacheri Lakshamveedu - Kayaralam Motta road tarring .	KNR	Thalipparamb	Kolachery	17	Substituted
368	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1066	Thatyod Anganvadi Canal road	10	Work to be Cancelled for proposing new work	Macheri Haji Motta Road	KNR	Kannur	Munderi Gp	11.5	Substituted
369	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	884	Thavalappara Thittayil Ambalam Thuruthy Road	15	Work to be Cancelled for proposing new work	Velluvayal Veshala LP school Road	KNR	Thalipparamb	Kuttiyatoor	15	Substituted
370	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	888	Cheruvathalamotta Pattaparambu Road	10	Work to be Cancelled for proposing new work	Kunichin peedika Pallichal Pallimukku Road	KNR	Thalipparamb	Kuttiyatoor	25	Substituted

4464458/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
371	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	890	Pontharambu Pavannoorkadavu Road	15	Work to be Cancelled for proposing new work	akkandipeedika Uruvachal Road	KNR	Thalipparamb	Kuttiyatoor	15	Substituted
372	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1387	Kakkathode - Uppupadanna Road	10	Work to be Cancelled for proposing new work	Kakkathode - Thandum moola - Payyavoor Road	KNR	Irikkur	Payyavoor GP	20	Substituted
373	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	124	Ezhamkadavu Thenkara road	40	Work to be Cancelled for proposing new work	Eenthumkary Ezhamkadavu road	KNR	Peravoor	AYYANKUNNU GP	40	Substituted
374	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	475	Pullyodi Koodakkal Madappura Laksham veedu vanitha Bank Road	10	Work to be Cancelled for proposing new work	Kunduchira Kottarambalam Bus shelter KV mukku Ponniam Palam Road	KNR	Thalassery	Kadirur Gramapanchayath	15	Substituted
375	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	293	Bund Road	10	Work to be Cancelled for proposing new work	Maalichirakkal Keloth Pedika Road	KNR	Thalassery	Chokli	10	Substituted
376	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	294	North Menapram Kuttiyil Peedika Road	10	Work to be Cancelled for proposing new work	Ellath Muthuvana Mukk Road	KNR	Thalassery	Chokli	10	Substituted
377	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	469	Mammali mukku Kalathil mukku link Road	10	Work to be Cancelled for proposing new work	Kadirur Co.op Vanitha ank Mammali mukku AKG Club Road	KNR	Thalassery	Kadirur Grama Panchayath	13	Substituted
378	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	471	Pulari Vayanasala Paramkunnu Substation Road	10	Work to be Cancelled for proposing new work	Vinjanadayini Vayanasala Paramkunnu Road	KNR	Thalassery	Kadirur Grama Panchayath	10	Substituted
379	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1366	Karryattupuram Valiyavelicham Road	10	Work to be Cancelled for proposing new work	valiya velicham Nanootty peedika Thazhe vayalalam High school Road tarring	KNR	Koothuparamba	Patyam GP	10	Substituted
380	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	374	Ponnadan Nidumgottumkavu vayal road	10	Work to be Cancelled for proposing new work	Vaadiyil peedika Nedungottukavu road	KNR	Thalassery	Eranholi	10	Substituted
381	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	381	Thiruvancheri Bank ColonyRoad	10	Work to be Cancelled for proposing new work	Koroth Maalayatt road.	KNR	Thalassery	Eranholi GP	10	Substituted
382	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1179	Melekkandy Chalakkara road	10	Work to be Cancelled for proposing new work	Kareekunnu Laksham veedu colony Road	KNR	Thalassery	New Mahi GP	10	Substituted
383	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1180	Manthradikkal Post office road	10	Work to be Cancelled for proposing new work	Velayudhanmotta Pallipram School Road	KNR	Thalassery	New Mahi GP	10	Substituted
384	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	569	Muringam purayi malamkunnu road	25.00	Work to be Cancelled for proposing new work	Mukkam kaavu anayamkunnu road	KZK	Thiruvambady	KARASSERY	25	Substituted
385	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 1	1388	Pazhayannur -Plazhi road	20	Work to be Cancelled for proposing new work	Cheerakuzhi Bund road	TCR	Chelakkara	Deshamangalam	20	Substituted

7725.95

10028.7

Appendix II

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
1	71/2020/LSGD DT 04.05.2020	Phase - 2	902	Pallikkal Asupathrypadi - Chittanadu - Anganwadi Road (Ward -1)	15.00	Name of work correction	Asupathrypadi - Korakkanji Colony - Kurinjikkavala - Chittanadu Anganwadi Road (Ward - 1)		Kunnathunadu	Kunnathunadu Ward-1	15	Amended
2	71/2020/LSGD DT 04.05.2020	Phase - 2	904	Thalikkunnathumoola - Vathyayathu Road (Ward - 15)	15.00	Name of work correction	Thalikkunnathumoola - Vathyayathu Road		Kunnathunadu	Kunnathunadu Ward-15	15.9	Amended
3	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1071	kuttiyelithazham-palachuvaduroad	20.00	Name of work correction	palachuvadu -palathaly		Kunnathunadu	Mazhuvanoor Ward-6	20	Amended
4	71/2020/LSGD DT 04.05.2020	Phase - 2	903	Madassery Colony Road (Ward -13)	15.00	Revising AS amount	Madassery Colony Road (Ward -13)		Kunnathunadu	Kunnathunadu Ward-13	18	Amended
5	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	785	Aanakallu valadithandu road ward 8	10.00	Change in LSGI name	Aanakallu valadithandu road ward 8	EKM	Kothamangalam	Kothamangalam Municipality	10	Ammended
6	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	787	karingazha kariod road ward 5	10.00	Change in LSGI name	karingazha kariod road ward 5	EKM	Kothamangalam	Kothamangalam Municipality	10	Ammended
7	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	788	shappumpadi chelikuzhithandu road ward 25	10.00	Change in LSGI name	shappumpadi chelikuzhithandu road ward 25	EKM	Kothamangalam	Kothamangalam Municipality	10	Ammended
8	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	789	elavanda sundayschool chalunkal colony road ward 28	18.00	Change in LSGI name	elavanda sundayschool chalunkal colony road ward 28	EKM	Kothamangalam	Kothamangalam Municipality	18	Ammended
9	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	791	govt LPS venduvazhi chelikuzhithandu road ward 25	10.00	Change in LSGI name	govt LPS venduvazhi chelikuzhithandu road ward 25	EKM	Kothamangalam	Kothamangalam Municipality	10	Ammended
10	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	613	Moonnammoodu Pallimukku road	15.00	Revising AS amount	Moonnammoodu Pallimukku road	KLM	Karunagappally	Karunagappally Municipality	25	Ammended
11	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	832	Kanjirappallypadi - Plakkippady road	15.00	Revising AS amount	Kanjirappallypadi - Plakkippady road	KTM	Kottayam	Kottayam Municipality	23	Ammended
12	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	182	Zeenath Manzil Road	10.00	Revising AS amount	Zeenath Manzil Road	KTM	Chanaganacherry	Changanacherry Municipality	15	Ammended
13	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1239	Thottumukku - Pulayanikonam Road Concreting & Sidewall (1 km)	18.00	Revising AS amount	Thottumukku - Pulayanikonam Road Concreting & Sidewall (1 km)	TVM	Nedumangad	Nedumangad Municipality	21	Ammended
14	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1240	Aruvikuzhi Thampuran Kshethram Road Concreting (500 mtr)	12.00	Revising AS amount	Aruvikuzhi Thampuran Kshethram Road Concreting (500 mtr)	TVM	Nedumangad	Nedumangad Municipality	13	Ammended
15	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1241	Vanda - Oldage home Road Concreting & Side Wall	12.00	Revising AS amount	Vanda - Oldage home Road Concreting & Side Wall	TVM	Nedumangad	Nedumangad Municipality	22.98	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	SI.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
16	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1242	Mukkolackal Maruthara Road Concreting (100 mtr) Mancha BEd College Road Retarring (200 mtr)	15.00	Revising AS amount	Mukkolackal Maruthara Road Concreting (100 mtr) Mancha BEd College Road Retarring (200 mtr)	TVM	Nedumangad	Nedumangad Municipality	16	Ammended
17	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1243	Vedarukonam _ Narikal Road Retarring	18.00	Revising AS amount	Vedarukonam _ Narikal Road Retarring	TVM	Nedumangad	Nedumangad Municipality	24.5	Ammended
18	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1244	Mukkolackal Bhagavathipuram Parandode Road Re tarring & Concreting	20.00	Revising AS amount	Mukkolackal Bhagavathipuram Parandode Road Re tarring & Concreting	TVM	Nedumangad	Nedumangad Municipality	23	Ammended
19	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1835	Thurutheparambu road	52.00	Revising AS amount	Thurutheparambu road	EKM	Thrikkakkara	Thrikkakkara Municipality	44	Ammended
20	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1572	Stadium Murukan kovil Murinjakalingu road(31 college ward) Retarring and concreting	25.00	Revising AS amount	Stadium Murukan kovil Murinjalingu road(31 college ward) Retarring and concreting	KLM	Punalur	Punalur Municipality	27.4	Ammended
21	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1573	Palm India Kuppumpuram Tholicodu road(ward 32) concrete & drainage	30.00	Revising AS amount	Palm India Kuppumpuram Tholicodu road(ward 32) concrete & drainage	KLM	Punalur	Punalur Municipality	32.8	Ammended
22	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1574	Kuthirachira Vijayas road(ward 31,32,29,28) retarring and drainage	20.00	Revising AS amount	Kuthirachira Vijayas road(ward 31,32,29,28) retarring and drainage	KLM	Punalur	Punalur Municipality	22	Ammended
23	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1575	Health center colony - Kelanlavu road retarring	25.00	Revising AS amount	Health center colony - Kelanlavu road retarring	KLM	Punalur	Punalur Municipality	27.3	Ammended
24	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1576	Aikkarakonam inchathada vazhi SN Trust road Retarring	20.00	Revising AS amount	Aikkarakonam inchathada vazhi SN Trust road Retarring	KLM	Punalur	Punalur Municipality	22	Ammended
25	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	782	Flowerhill road ward 12	10.00	Change in LSGI name	Flowerhill road ward 12	EKM	Kothamangala m	Kothamangalam Municipality	10	Ammended
26	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	783	Aanakallu canalpalam chamakala ward 9	10.00	Work to be Cancelled for proposing new work, Change in LSGI name	Aanakallu canalpalam chamakala ward 9	EKM	Kothamangala m	Kothamangalam Municipality	10	Ammended
27	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1391	Pulode Ex service men colony Road	50	Revising AS amount	Pulode Ex service men colony Road	TVM	Vamanapuram	Pangode	95	Ammended
28	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1260	Manickal pallimukku kanthalamkonam road	25	Revising AS amount	Manickal pallimukku kanthalamkonam road	TVM	Vamanapuram	Nellanad	58	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
29	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1568	2.Palam Muthipara Thellickachal road- Pullampara GP	50	Revising AS amount	2.Palam Muthipara Thellickachal road- Pullampara GP	TVM	Vamanapuram	Pullampara	70	Ammended
30	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1569	1.Maruthumoodu Venkamala Chumaduthangi road -Pullampara GP	20	Revising AS amount	1.Maruthumoodu Venkamala Chumaduthangi road -Pullampara GP	TVM	Vamanapuram	Pullampara	45	Ammended
31	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1210	Pacha Pouvathoor thottumpuram road	30	Revising AS amount	Pacha Pouvathoor thottumpuram road	TVM	Vamanapuram	Nandiyode	90	Ammended
32	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1211	VRM Porium road	50	Revising AS amount	VRM Porium road	TVM	Vamanapuram	Nandiyode	30	Ammended
33	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1019	Mundakkal Varam Idupadikkal Parackal Road Concreting	15	Revising AS amount	Mundakkal Varam Idupadikkal Parackal Road Concreting	TVM	Nedumangad	Manickal	20	Ammended
34	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1020	Kalikkad Valayath - Nannattukav Road Concreting	12	Revising AS amount	Kalikkad Valayath - Nannattukav Road Concreting	TVM	Nedumangad	Manickal	40	Ammended
35	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1021	Lekshmpipuram - Kamukinkuzhi Road Concreting	12	Revising AS amount	Lekshmpipuram -Kamukinkuzhi Road Concreting	TVM	Nedumangad	Manickal	15	Ammended
36	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1810	Kiliyannur Methottam Re tarring in Tholikkode GP	15	Revising AS amount	Kiliyannur Methottam Re tarring in Tholikkode GP	TVM	Aruvikkara	Tholikkode	25	Ammended
37	G.O.(Ms) No.71/2020/LSGD 04-05-2021	Phase - 2	1811	Chennanpara Lekshmi Estate Memala Road	25	Revising AS amount	Chennanpara Lekshmi Estate Memala Road	TVM	Aruvikkara	Tholikkode	45	Ammended
38	G.O.(Ms) No.71/2020/LSGD 04-05-2023	Phase - 2	1813	Kamukinkuzhi AKG Road Concrete	10	Revising AS amount	Kamukinkuzhi AKG Road Concrete	TVM	Aruvikkara	Tholikkode	15	Ammended
39	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	96	Pathayakunnu Kuruviyod Road	10	Revising AS amount	Pathayakunnu Kuruviyod Road	TVM	Aruvikkara	Aryanad	15	Ammended
40	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	98	Athiyara Kanakuzhi Road	15	Revising AS amount	Athiyara Kanakuzhi Road	TVM	Aruvikkara	Aryanad	70.74	Ammended
41	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1523	Poovar Junction EMS colony Pozhikkara road maintainance and side wall	18	Work to be Cancelled for proposing new work	Poovar Junction EMS colony Pozhikkara road improvements		Kovalam	Poovar	15	Ammended
42	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1530	Kalluvila Poduval road improvements	10	Work to be Cancelled for proposing new work	Kalluvila Pothuval road (Ward2)		Kovalam	Poovar	10	Ammended
43	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	389	Chiramukku kaaralikonam road	12	Revising AS amount	Chiramukku kaaralikonam road	KLM	Chadayamangalam	Elamdu	23.4	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
44	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	31	Mukkumpuzha Ilanjikkal road	12	Revising AS amount	Mukkumpuzha Ilanjikkal road	KLM	Karunagappally	Alappad	12.76	Ammended
45	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	32	Thalasthaanam to Satheesan thekkemannel purayidom road	16	Revising AS amount	Thalasthaanam to Satheesan thekkemannel purayidom road	KLM	Karunagappally	Alappad	22.95	Ammended
46	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	30	Kampimannel Thuruthu road	12	Revising AS amount	Kampimannel Thuruthu road	KLM	Karunagappally	Alappad	25.89	Ammended
47	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1725	PALAMOODU CHURULI ROAD	40	Revising AS amount	PALAMOODU CHURULI ROAD	KLM	Karunagappally	Thazhava	55.45	Ammended
48	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1726	MUKKOLAKKAL AVILUMUKKU ROAD	20	Revising AS amount	MUKKOLAKKAL AVILUMUKKU ROAD	KLM	Karunagappally	Thazhava	27.1	Ammended
49	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1727	Pavithramangalam Kannanchal mukku road metalling, tarring and concreting (ward5)	11.8	Revising AS amount	Pavithramangalam Kannanchal mukku road metalling, tarring and concreting (ward5)	KLM	Karunagappally	Thazhava	21.3	Ammended
50	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1806	CHITTMUOLA ROAD-KARIKAYIL ROAD	10	Revising AS amount	CHITTMUOLA ROAD-KARIKAYIL ROAD	KLM	Karunagappally	Thodiur	16	Ammended
51	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	267	Kallumpurathu thondikunnil kuzhiyam canal road	25	Revising AS amount	Kallumpurathu thondikunnil kuzhiyam canal road	KLM	Chathanoor	Chirakkara	53	Ammended
52	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	749	K K Poyil Arkkoth Thottolikkadavu Road	10.00	Name of work correction	K K Poyil Road	KZK	Koduvally	Koduvally Municipality	10	Ammended
53	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	752	Parambathkavu Palli Parambathkavu Vayal Road	12.00	Name of work correction	Parambathkavu Vayal Road	KZK	Koduvally	Koduvally Municipality	12	Ammended
54	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	753	Kavil Kundathil Thachottummal Road	10.00	Name of work correction	Kavil Kundathil Road	KZK	Koduvally	Koduvally Municipality	10	Ammended
55	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	756	Kandiyil A U Kalathil Road	10.00	Name of work correction	Ezhukalathil Anganvadi Road	KZK	Koduvally	Koduvally Municipality	10	Ammended
56	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	759	Thudiyarikandi Choyankunnu PKM road	10.00	Name of work correction	Thudiyarikandi PKM Road	KZK	Koduvally	Koduvally Municipality	10	Ammended
57	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1865	Thazhepalam Poroor school road	10.00	Revising AS amount	Thazhepalam Poroor school road	MLP	Tirur	Tirur Municipality	25	Ammended
58	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	814	മുദുമ്പടി പട്ടതി വിലങ്ങിൻകാട് റോഡ്	15.00	Revising AS amount	മുദുമ്പടി പട്ടതി വിലങ്ങിൻകാട് റോഡ്	MLP	Kottakkal	Kottakkal Municipality	13.5	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
59	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	815	കാഞ്ഞീരത്ത് മദ്രസ് ഹൈലാടി റോഡ് റീടാറിംഗ്	10.00	Revising AS amount	കാഞ്ഞീരത്ത് മദ്രസ് ഹൈലാടി റോഡ് റീടാറിംഗ്	MLP	Kottakkal	Kottakkal Municipality	18	Ammended
60	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	816	കാവതിക്കളം മണ്ണാൻ ഇടവഴി കോൺക്രീറ്റ്	10.00	Revising AS amount	കാവതിക്കളം മണ്ണാൻ ഇടവഴി കോൺക്രീറ്റ്	MLP	Kottakkal	Kottakkal Municipality	22	Ammended
61	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1901	Puthiyottil Mukk Fighters Road	10.00	Revising AS amount	Puthiyottil Mukk Fighters Road	KZK	Vadakara	Vadakara Municipality	15	Ammended
62	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	750	Vavad Centre Moolayil Karunyatheeram Road	10.00	Revising AS amount	Vavad Centre Moolayil Karunyatheeram Road	KZK	Koduvally	Koduvally Municipality	11.6	Ammended
63	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	751	Abdul Kader Haji Road (Karattupoyil ParambathKave Road)	10.00	Revising AS amount	Abdul Kader Haji Road (Karattupoyil ParambathKave Road)	KZK	Koduvally	Koduvally Municipality	14.2	Ammended
64	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	758	Koduvanmuzhi Kottakkal Slamyakkal Road	25.00	Revising AS amount	Koduvanmuzhi Kottakkal Slamyakkal Road	KZK	Koduvally	Koduvally Municipality	66	Ammended
65	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1004	Arattutthara SCHOOL ROAD	20.00	Work to be Cancelled for proposing new work	Motta Edappady road	WYD	Mananthavady	Mananthavady Municipality	20	Substituted
66	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	813	റവടക്കേതല ചോലക്കാട് റോഡ്	25.00	Work to be Cancelled for proposing new work	Renovation works to Alikkal Poozhikunnu road at ward 25	MLP	Kottakkal	Kottakkal Municipality	30	Substituted
67	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	767	Ikkarathodi-Chemmalaparambu road	10.00	Change in LSGI name	Ikkarathodi-Chemmalaparambu road	MLP	Kondotty	Pulikkal GP	10	Ammended
68	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1276	Cherikkal padavu road	10.00	Revising AS amount	Cherikkal padavu road	PTA	Thiruvalla	Niranam	20	Ammended
69	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1281	Annaparambu colony road	10.00	Revising AS amount	Annaparambu colony road	PTA	Thiruvalla	Niranam	20	Ammended
70	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1284	Gokulam Thayanari road	10.00	Revising AS amount	Gokulam Thayanari road	PTA	Thiruvalla	Niranam	16	Ammended
71	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1456	Madathilottupadi - Erichipurathupadi Road in Peringara GP	15.00	Revising AS amount	Madathilottupadi - Erichipurathupadi Road in Peringara GP	PTA	Thiruvalla	Peringara	12	Ammended
72	GO (MS) No 71/2020/LSGD dt 4/5/2020	Phase-2	462	St.Marys Curc Muthoottu pallam Road in kadapra GP ward 4	15.00	Revising AS amount	St.Marys Curc Muthoottu pallam Road in kadapra GP ward 4	PTA	Thiruvalla	Kadapra	38.89	Ammended
73	GO (MS) No 71/2020/LSGD dt 4/5/2020	Phase-2	463	Kochuparambu Pannaikadavu Road in kadapra GP ward 9	10.00	Revising AS amount	Kochuparambu Pannaikadavu Road in kadapra GP ward 9	PTA	Thiruvalla	Kadapra	14.9	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
74	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	727	Kodassery gp Kodeshwaram road	14.00	Revising AS amount	Kodassery gp Kodeshwaram road	TCR	Chalakkudy	kodassery gp	16	Ammended
75	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1588	kannittakkadavu- ennakkattu chira w-6 & Pallichira road w-12 & north of littleway towards east w-11	15.00	Name of work correction	Retaining wall to Kannittakadavu ennakkattuchira road w- 6&Pallichira road concreting w- 12&North of littleway towards east Aymanam Thycattuserry road concreting w-11	ALPY	Ambalapuzha	purakkad	15	Ammended
76	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1590	pannachira foot bridge w- 11	10.00	Revising AS amount	pannachira foot bridge w-11	ALPY	Ambalapuzha	purakkad	25	Ammended
77	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1115	പെരുന്തടം കണ്ണാടിപ്പാറ റോഡ് &നരിമറ്റം അപ്പൂർ മക്കോമ്പ് റോഡ്	10.00	Name of work correction	പെരുന്തടം കണ്ണാടിപ്പാറ റോഡ്	KTM	Pala	Moonilavu	10	Ammended
78	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1116	നരിമറ്റം ആഞ്ഞുകുടിയാർ റോഡ് കലുങ്ക &ആഞ്ഞുകുടിയാർ വെള്ളൂർ റോഡ് നിർമ്മാണം	13.00	Name of work correction	നരിമറ്റം ആഞ്ഞുകുടിയാർ റോഡ് നിർമ്മാണം	KTM	Pala	Moonilavu	13	Ammended
79	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1170	Injaveilil Nellipuzha Road Tarring &Neyoor Orappankal Road	10.00	Name of work correction	Retarring of Injaveilil Nellipuzha Road in Mutholy GP & Re tarring of Neyoor Orappankal Road	KTM	Pala	Mutholy	10	Ammended
80	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1171	Chakkinipala Poovathanadi Road & Cherukattu Kadappattoor Road	10.00	Name of work correction	RetarringChakkinipala Poovathanadi Road in Mutholy GP & Retarring of Cherukattu Kadappattoor Road in Mutholy GP	KTM	Pala	Mutholy	10	Ammended
81	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	453	NEELOOR VAYALANGADU KAVADIMUKKU ROAD & PIZHAKU-CHERUKUNNU GAMARAMIMARA ROAD	10.00	Name of work correction	CONCRETING OF NEELOOR VAYALANGADU KAVADIMUKKU ROADIN KADANAD GP TARRING OF PIZHAKU CHERUKUNNU KADANAD ROAD IN KADANAD GP	KTM	Pala	Kadanad	10	Ammended
82	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	454	KAITHAKKAL THUMBIMALA ROAD & NELLITHANAM PAMPANAL ROAD	10.00	Name of work correction	CONCRETING OF KADANAD THUMBIMALA KOLLAPPILLY ROAD- IN KADANAD GP CONCRETING OF NELLITHANAM PAMPANAL ROAD IN KADANAD GP	KTM	Pala	Kadanad	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
83	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	457	NEELOOR NOORUMALA KANDATHIMAVU ROAD & KAVUMKANDAM KAITHAKKADU ROAD	10.00	Name of work correction	CONSTRUCTION OF CULVERT AND CONCRETNG OF NIRAPPEL PUTHETTU PAREKKAD ROAD IN KADANAD GP	KTM	Pala	Kadanad	10	Ammended
84	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	458	KURUMANNU ANJUKANDAM KAVUMKANDAM ROAD SIDE PROTECTION WALL & MARYLAND VETTIKKOMBAN CHECKDAM ROAD & MANATHOOR ERUMANGALAM MATTATHIPARA ROAD	10.00	Name of work correction	RETARRING OF ELAMBRAKKODAM MEPPUTHUSERI ROAD& CONCRETING OF KAVUMKANDAM PALLI KOZHICKOTTU PERUMPUZHA ROAD	KTM	Pala	Kadanad	10	Ammended
85	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	459	KODUMPIDY ALAMATTOM ROAD & 5TH MILE MARANGAD ROAD	10.00	Name of work correction	CONCRETING OF NEELOOR NOORUMALA KANDATHIMAVU ROAD IN KADANAD GP CONCRETING OF INCHATHANAM KAITHAKKATTU ROAD- IN KADANAD GP	KTM	Pala	Kadanad	10	Ammended
86	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	478	അലരി മുട്ടുചിറ പാലകരി റോഡ്	26.73	Name of work correction	അലരി പൂവക്കോട് റോഡ് & പാലകര - മൈലാടുംപാറ- മുട്ടുചിറ റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	26.73	Ammended
87	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	479	ITC ജംഗ്ഷൻ കുന്നിശ്ശേരിക്കാവ് റോഡ്	22.28	Work to be Cancelled for proposing new work	വെള്ളാശ്ശേരി കല്ലുമട റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	10	Ammended
88	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	481	കപിക്കാട് ചുള്ളോന്തി പനങ്ങാട്ട് എത്തക്കുഴി റോഡ് നീടാനിങ്	10.35	Name of work correction	കപിക്കാട് ചുള്ളോന്തി കടവ് റോഡ് & എത്തക്കുഴി പനങ്ങാട്ട് താഴം റോഡ് നീടാനിങ് & ടാനിങ്	KTM	Kaduthuruthy	Kaduthuruthy	10.35	Substitued
89	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	482	കവനാൽ പ്രാലി ഉളംകുത്തി പുളിയല പറമ്പ് റോഡ് ടാനിങ്	13.25	Work to be Cancelled for proposing new work	കവനാൽ പ്രാലി റോഡ് & ഉളംകുത്തി പുളിയല പറമ്പ് റോഡ് ടാനിങ്	KTM	Kaduthuruthy	Kaduthuruthy	13.245	Substitued
90	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	483	ഏത്തക്കുഴി കോണത്തുവാല പാലക്കത്തറ പുലിത്തുരുത്ത് റോഡ്	13.44	Work to be Cancelled for proposing new work	കരിശ്ശേരിക്കുരുത്ത് പുൽത്തുരുത്ത് റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	13.442	Substitued
91	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	484	അലരി ഇടമ്പാടം റോഡ്	12.14	Work to be Cancelled for proposing new work	അലരി ഇടമ്പാടം റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	24.41305	Ammended
92	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	485	ഒറ്റിയാംകുന്ന് CSI പള്ളി റോഡ്	11.51	Name of work correction	ഒറ്റിയാംകുന്ന് CSI പള്ളി റോഡ് & തൊണ്ണൂ കുഴി കാപ്പിൽ റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	11.5138	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
93	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	486	പാലകര ഗോവിന്ദപുരം മൈലാട്ടുപാറ റോഡ്	10.65	Name of work correction	പാലകര ഗോവിന്ദപുരം റോഡ് & ഗോവിന്ദപുരം മൈലാട്ടുപാറ റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	10.65	Ammended
94	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	487	പറമ്പം കുരിശുമുട് കനാൽ റോഡ്	15.00	Name of work correction	കുരിശുമുട് പറമ്പം കനാൽ റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	15	Ammended
95	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	488	കുരിശുമുട് അരുണാശ്ശേരി ചിറക്കുന്നി എഴുത്താണിമുക്ക് റോഡ്	22.00	Name of work correction	കുരിശുമുട് അരുണാശ്ശേരി റോഡ് & ചിറക്കുന്നി മൈലാട്ടുപാറ റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	22	Ammended
96	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	489	ആയാംകുടി വായനശാല പുതുശ്ശേരിക്കര റോഡ് കല്ലുകെട്ട് എർത്ത് ഫില്ലിംഗ്	10.14	Name of work correction	ആയാംകുടി പുതുശ്ശേരിക്കര റോഡ് കല്ലുകെട്ട് എർത്ത് ഫില്ലിംഗ് Concreting	KTM	Kaduthuruthy	Kaduthuruthy	13	Ammended
97	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	490	പുതുശ്ശേരിക്കര കപ്പോള റോഡ് നീടാറിങ്	11.14	Name of work correction	കപ്പോള പുതുശ്ശേരിക്കര റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	11.14344	Ammended
98	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	492	ചിറപ്പാടം നീലിമല റോഡ്	23.00	Name of work correction	നീലിമല ചിറപ്പാടം റോഡ്	KTM	Kaduthuruthy	Kaduthuruthy	23	Ammended
99	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	400	Poovathumkal road culvert and Panamattam kavala Nalam mile Thambalakkadu road culvert	10.00	Work to be Cancelled for proposing new work	Culvert at Akkarakunnu Irattakkalickel road and Extention of Culvert at Panamattam kavala	KTM	Pala	Elikkulam	30	Substitued
100	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1874	Vadachira Helth Center Road	11.45	Revising AS amount	Vadachira Helth Center Road	KTM	Vaikom	Udayanapuram	24	Ammended
101	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	222	Kuravanparambu Kallukuthankadavu Road	20.00	Revising AS amount	Kuravanparambu Kallukuthankadavu Road	KTM	Vaikom	Chembu	40	Ammended
102	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2020	Andukunnel Othirakam road	10.00	Revising AS amount	Andukunnel Othirakam road	KTM	Kanjirappally	Vazhoor	19	Ammended
103	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	261	പാറകെട്ടിക്കൽ പാറാന്തോട് റോഡ്	15.00	Revising AS amount	പാറകെട്ടിക്കൽ പാറാന്തോട് റോഡ്	KTM	Kanjirappally	Chirakkadav	25	Ammended
104	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1113	1) ചൊവ്വൂർ - ഇടത്തിങ്കൽപ്പാറ റോഡ് ടാറിങ്	10.00	Revising AS amount	1) ചൊവ്വൂർ - ഇടത്തിങ്കൽപ്പാറ റോഡ് ടാറിങ്	KTM	Pala	Moonilavu	14.5	Ammended
105	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1117	മങ്കൊമ്പ് സ്കൂൾ - ചൊവ്വൂർ റോഡിന് പാലം	10.00	Name of work correction	മങ്കൊമ്പ് സ്കൂൾ - ചൊവ്വൂർ റോഡ് നിർമ്മാണം	KTM	Pala	Moonilavu	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
106	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1118	തൈടിഞ്ഞാണി - ചൊവ്വൂർ റോഡ് &കുറിഞ്ഞിപ്പാമ്പ് അടിവാരം റോഡ്	10.00	Name of work correction	തൈടിഞ്ഞാണി -ചൊവ്വൂർ റോഡ്	KTM	Pala	Moonilavu	10	Ammended
107	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1118	തൈടിഞ്ഞാണി - ചൊവ്വൂർ റോഡ് &കുറിഞ്ഞിപ്പാമ്പ് അടിവാരം റോഡ്	10.00	Work to be Cancelled for proposing new work	കുറിഞ്ഞിപ്പാമ്പ് അടിവാരം റോഡ്	KTM	Pala	Moonilavu	10	Substituted
108	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1119	കുറിഞ്ഞിപ്പാമ്പ് - കുഴിക്കൊത്തടം ചക്രിണിയത്തടം &വകക്കാട് കവർ തഴക്കവയൽ റോഡ്	10.00	Name of work correction	വകക്കാട് കവർ തഴക്കവയൽ റോഡ് & സംരക്ഷണ ഭിത്തി നിർമ്മാണം	KTM	Pala	Moonilavu	10	Ammended
109	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1751	പടിഞ്ഞാറേ കുരിശു മടമല ഗ്രീൻ സിറ്റി	15.00	Work to be Cancelled for proposing new work	ചെമ്മലമറ്റം കല്ലറങ്ങാട്ട് പുവത്തോട്ടു റോഡ്	KTM	Poonjar	Thidanad	15	Substituted
110	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1093	കാഞ്ഞിരം കവല - കല്ലുവെട്ടം റോഡ് & രണ്ടാട്ടുമുന്നി മുക്കൻതോട്ടം റോഡ്	10.00	Name of work correction	1.കാഞ്ഞിരം കവല -കല്ലുവെട്ടം റോഡ്	KTM	Pala	Melukav	10	Ammended
111	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1695	Keezhampara -erakuthy- karamayil road taring &Chittanapara Kanikkamandapam parathazhe road taring	10.00	Name of work correction	Keezhampara -erakuthy-karamayil road concreting&Chittanapara Kanikkamandapam parathazhe road concreting	KTM	Pala	Thalappalam	10	Ammended
112	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1696	Valiyamangalam Punnathanam colony road & Chittanapara Snehabhavan road	10.00	Name of work correction	Valiyamangalam Punnathanam road retaring& Chittanapara Snehabhavan road concreting	KTM	Pala	Thalappalam	10	Ammended
113	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1697	Keezhampara choondacheri road taring &Ampara Alappattubhagam road	10.00	Name of work correction	Keezhampara choondacheri road retaring &Ampara Alappattu bhagam road retaring	KTM	Pala	Thalappalam	10	Ammended
114	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1698	Madappamthodu chamakunnu road taring &Kanjirappara kadukumpara road	10.00	Work to be Cancelled for proposing new work	Madappamthodu chamapara roadre- taring &Kanjirappara kadukumpara road concreting	KTM	Pala	Thalappalam	15	Ammended
115	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1699	Kaduvamuzhy Thelliyattom road &Karikilakanam Vettithura road	15.00	Work to be Cancelled for proposing new work	Kaduvamuzhy Thelliyattom road	KTM	Pala	Thalappalam		Ammended
116	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1700	Nariyaganam Kalekandom road &Nariyaganam Kalluvettom road &Olayam Edakilamattom road	10.00	Work to be Cancelled for proposing new work	Nariyaganam Kalekandom road concreting	KTM	Pala	Thalappalam	15	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
117	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	144	Paloli bhagom kunelkunn bhagom road tarring and Plamood junction areekal bhagom road tarring	10.00	Work to be Cancelled for proposing new work	Choondacherry Vezhanganam Ullanad Road maintenance(retarring and irrish)	KTM	Pala	Bharananganam	10	Substitued
118	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 2	145	Winners club pottanparambil nirappu and Kayoor athirupura road tarring	10.00	Name of work correction	Kayoor athirupura road tarring (road for retarring and irish work)	KTM	Pala	Bharananganam	10	Ammended
119	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	146	Pravithanam varyikamakal muni road andChoondacherry SC colony nariyanganam road maintenance and Kuzhimattom kulikadavu road	10.00	Name of work correction	Variyanamuni choondacherry road (for retarring) andChoondacherry SC colony nariyanganam road (for reconcreting)	KTM	Pala	Bharananganam	10	Substitued
120	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	147	Edapaddy areepara pambooranpara road andChoondacherry kulathinal muni pulimalakunnu road and Kuninankuzhi ayampara road	10.00	Work to be Cancelled for proposing new work	Edapaddy areepara Govt LPS pambooranpara (for retarring)	KTM	Pala	Bharananganam	10	Ammended
121	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	148	Vezhanganam kanjiramattom nayikanal road and Njondimaykal varyikkamakal muni choondacherry road and Areepara chirayath road tarring	10.00	Name of work correction	Veyanganam kanjiramattom nayikanal road maintenance (for retarring, side protection wall and irrish)	KTM	Pala	Bharananganam	10	Ammended
122	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	587	Allappara ayyankunnu temple pothakkuzhy road tarring & Murinjara paravathani road	10.00	Name of work correction	Allappara ayyankunnu temple pothakkuzhy road concreting ,	KTM	Pala	Karoor	12.15	Ammended
123	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	588	Pottankil Paruvanad Road & Edanadu Vallayil Vavalukunnel Road	10.00	Work to be Cancelled for proposing new work	Edanadu Vallayil Vavalukunnel Road concreting ,Pottankil	KTM	Pala	Karoor	10	Ammended
124	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	589	Anthyalam Elippulikkattu Road & Kudakkachira - Pulikkayil Kozhikkottumala Road Tarring	10.00	Name of work correction	Anthyalam Elippulikkattu Road Re Tarring ,Kudakkachira - Pulikkayil Kozhikkottumala Road Tarring	KTM	Pala	Karoor	10	Ammended
125	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	590	Padinjarehuri Korathu Kuruvinal Road ReTarring & Allappara - Kokkappalli - Ponadu Road Tarring	10.00	Name of work correction	Allappara - Kokkappalli - Road Re Tarring	KTM	Pala	Karoor	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
126	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	591	Ayyanpara Payappar Road & Anthinadu Kollamkundu Road & Annthinadu Mankara Kollappally Road	10.00	Name of work correction	Allappara Payappar Road & Anthinadu Kollamkundu Road & Annthinadu Mankara Kollappally Road	KTM	Pala	Karooor	10	Ammended
127	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	592	Vydyhasala Vallakkallu Road & Konalippara Road & Vadakkekurishupally Parayani Road	10.00	Name of work correction	Vydyhasala Vallakkallu Road Re Tarring and Side Concreting & Konalippara Road Concreting & Vadakkekurishupally Parayani Road Re Tarring	KTM	Pala	Karooor	10	Ammended
128	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	593	Kavarumunda Check Dam Road & Vattakunnel Colony Road & Aanasserri Kombaril Road	10.00	Name of work correction	Kavarumunda Check Dam Road Concreting & Vattakunnel Colony Road Re Tarring & Aanasserri Kombaril Road Concreting	KTM	Pala	Karooor	10.00	Ammended
129	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	594	Mundakkal Municipality Line Road & Edamana Konnackal Edanadukavu Road & Kudakkachira Vadakkekurishupally Parayani Road	10.00	Name of work correction	Mundakkal Municipality Link Road Re Tarring & Edamana Konnackal Edanadukavu Road(Re Tarring & Tarring)	KTM	Pala	Karooor	10	Ammended
130	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	595	Niravumkal Kadavanal Road & Kureekadu Kurishupally Karimbanikkandam Road & Manalel Narithullumpara Road	10.00	Name of work correction	Niravumel Kadavanal Road Re Tarring & Kureekadu Kurishupally Karimbanikkandam Road Concreting and Protection Wall & Manalel Narithullumpara Road Re Tarring	KTM	Pala	Karooor	10	Ammended
131	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	872	Mevida- purakkadu road tarring, side concreting & Purakunnu-Mannani Road	10.00	Name of work correction, Revising AS amount	Mevida- purakkadu road Retarring,side concreting & Retarring of Purakunnu-Mannani Road	KTM	Pala	Kozhuvanal	15	Ammended
132	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	874	Chuvannaplavu road tarring , Thanneramattom parekkulam road & padikkaveetil chavelil road	10.00	Name of work correction	Retarring of Thanneramattom parekkulam road & Koottungal Mannani road	KTM	Pala	Kozhuvanal	10	Ammended
133	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	875	Thodanal Puramcanal road,Pavumpadam Nedayanth road & Kezhuvamkulam-Choorakunnu road	10.00	Name of work correction	Re-tarring of Pavumpadam Nedayanth road & Kezhuvamkulam-Choorakunnu road	KTM	Pala	Kozhuvanal	10	Ammended
134	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	876	Idacherri-Chempilavu road,Monippally Vakkapulam Road, Puthenpura -Cherippuram Road & Kurisupally Madhurapparambu road,	10.00	Name of work correction	Retarring of Idacherri-Chempilavu road,Monippally Vakkapulam Road, Puthenpura -Cherippuram Road & Allunkal- Madhurapparambu road	KTM	Pala	Kozhuvanal	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
135	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1073	VAZHAMATTOM BHARANANGANAM ROAD CULVERT CONSTRUCTION & POOVARANY AMBALAM MATTAPPALLY ROAD TARRING	10.00	Work to be Cancelled for proposing new work	CONCRETING OF MULANGASSERI COLONY ROAD & CONCRETING OF GREEN VIEW ROAD .	KTM	Pala	Meenachil	10	Ammended
136	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1076	PACHATHODU VALIYAKOTTARAM ROAD & MUTHIRAPPARA COLONY ROAD AND ASSISSIKADAVU CHEENKALLU ROAD	10.00	Name of work correction	RETARING OF PACHATHODU VALIYAKOTTARAM ROAD & RETARING OF ASSISSIKADAVU CHEENKALLU ROAD	KTM	Pala	Meenachil	10	Ammended
137	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	401	Koorali Akkarakunnu road and Puthuppallykunnu Mangattuparambil road	10.00	Name of work correction	Akkarakunnu Irattakkalickel road concreting and Akkarakunnu karangal road culvert	KTM	Pala	Elikkulam	10	Ammended
138	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	402	Mulackiel bhagam Eruppakkattu Vellappani road and Ottackel iruppakattu road tarring	10.00	Name of work correction	Narippara Vellappani road and Ottackel iruppakattu road concreting	KTM	Pala	Elikkulam	10	Ammended
139	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	404	Pothukam Nellikunnu road tarring and Pezhumthottam Iruppakattupady road tarring	10.00	Name of work correction	Pothukam Nellikunnu road and Pezhumthottam Iruppakattupady road concreting	KTM	Pala	Elikkulam	10	Ammended
140	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1644	പിഴക് - കുന്ദപ്പിള്ളി റോഡ് & അമനകര ഗവ.എൽ.പി.സ്കൂൾ റോഡ് ടാറിംഗ്	10.00	Name of work correction	പിഴക് - കുന്ദപ്പിള്ളി റോഡ് & ഇരട്ടച്ചിറ അമനകര റോഡ്	KTM	Pala	Ramapuram	10	Ammended
141	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1645	പാമ്പയ്ക്കൽ ജംഗ്ഷൻ മേനാച്ചേരി അംഗൻവാടി, ആശ്രമം ലിങ്ക് റോഡ് ബാക്കിഭാഗം ടാറിംഗ് & കൂടുപ്ലാലം അമ്പലം ഐസൊപ്പറം റോഡ്	10.00	Name of work correction	പാമ്പയ്ക്കൽ ജംഗ്ഷൻ മേനാച്ചേരി അംഗൻവാടി ജംഗ്ഷൻ റിംഗ് റോഡ് & കൂടുപ്ലാലം അമ്പലം അയിഞ്ഞാപ്പുറം റോഡ്	KTM	Pala	Ramapuram	10	Ammended
142	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1646	കുളക്കാട്ടോലിക്കൽ വേങ്ങയ്ക്കൽകുന്ന് കുറിഞ്ഞിട്ടിൻ റോഡ്, ഏലത്താനത്ത് റോഡ് ടാറിംഗ് & ചേറ്റുകുളം വാഴയ്ക്കൽ തുമ്പോണത്ത് വായനശാല റോഡ്	10.00	Name of work correction	കുളക്കാട്ടോലി വേങ്ങയ്ക്കൽകുന്ന് കുറിഞ്ഞിട്ടിൻ റോഡ് & ഇരട്ടച്ചിറ അമനകര വായനശാല റോഡ്	KTM	Pala	Ramapuram	10	Ammended

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
143	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1647	വാഴയ്ക്കൽ കരിങ്ങോലി അമനകര അമ്പലം റോഡ് & കിഴിതിരി ഇലഞ്ഞിപ്പാറ കുരുവൻകുന്ന് മഞ്ചോലി റോഡ്	10.00	Name of work correction	വാഴയ്ക്കൽ കരിങ്ങോലി അമനകര ക്ഷേത്രം റോഡ് & കിഴിതിരി സ്കൂൾ ഇലഞ്ഞിപ്പാറ മഞ്ചോലി റോഡ്	KTM	Pala	Ramapuram	10	Ammended
144	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1648	മരങ്ങാട് ഓറന്റുംകുന്ന് മൈലയ്ക്കൽ ഭാഗം റോഡ് & കൂടപ്പലം തൊട്ടിയിൽ ആരമല റോഡ്	10.00	Name of work correction	ഓറന്റുംകുന്ന് -വാഴക്കുപാറ - മൈലയ്ക്കൽ റോഡ് & കൂടപ്പലം തൊട്ടിയിൽ ആരമലയിൽ റോഡ്	KTM	Pala	Ramapuram	10	Ammended
145	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1649	വീട്ടിക്കമലയിൽ ഓലിക്കൽ റോഡ് & ചിറ്റടിയിൽ ഉപ്പുമാക്കിൽ അരീക്കര റോഡ്	10.00	Name of work correction	വീട്ടിക്കമലയിൽ ഓലിക്കൽ റോഡ് & ചെന്നീര ചിറ്റടി അരീക്കര റോഡ്	KTM	Pala	Ramapuram	10	Ammended
146	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1650	ചെന്നീര - വരിക്കനാപടവിൽ മുടിക്കാട്ട് റോഡ് & കുമാരംകുളം കൊണ്ടാട് റോഡ്	10.00	Work to be Cancelled for proposing new work	മണ്ണൂർ ഏറുമുട്ടി റോഡ് & കുമാരംകുളം കൊണ്ടാട് റോഡ്	KTM	Pala	Ramapuram	10	Substituted
147	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1651	ചിറകണ്ടം വളക്കാട്ടുകുന്ന് റോഡ് ടാറിംഗ് & പണ്ടാരനിലം ഇടമനക്കുന്ന് റോഡ് ടാറിംഗ്	10.00	Name of work correction	ചിറകണ്ടം വളക്കാട്ടുകുന്ന് റോഡ് ടാറിംഗ് & പണ്ടാരനിലം ഇടമനക്കുന്ന് റോഡ് ടാറിംഗ്	KTM	Pala	Ramapuram	10	Ammended
148	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1650	ചെന്നീര - വരിക്കനാപടവിൽ മുടിക്കാട്ട് റോഡ് & കുമാരംകുളം കൊണ്ടാട് റോഡ്	10.00	Name of work correction	ചെന്നീര മുടിക്കാട്ട് മല റോഡ് & കുമാരംകുളം കൊണ്ടാട് റോഡ്	KTM	Pala	Ramapuram	10	Ammended
149	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1651	ചിറകണ്ടം വളക്കാട്ടുകുന്ന് റോഡ് ടാറിംഗ് & പണ്ടാരനിലം ഇടമനക്കുന്ന് റോഡ് ടാറിംഗ്	10.00	Name of work correction	മണ്ണൂർ ഏറുമുട്ടി റോഡ് & പണ്ടാരനിലം ഇടമനക്കുന്ന് റോഡ് ടാറിംഗ്	KTM	Pala	Ramapuram	10	Ammended
150	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1168	Padinjattinkara Vayanashala Murinjara Road & Mutholy Kongandoor Kezhuvamkulam Road	10.00	Name of work correction	Concreting of Padinjattinkara Vayanashala Murinjara Road in Mutholy GP	KTM	Pala	Mutholy	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
151	G.O(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 2	864	Pallikandy Kannamparamb road Kothie vare retaring	50.00	Revising AS amount	Pallikandy Kannamparamb road Kothie vare retaring	KZK	Kozhikode South	Kozhikode Corporation	25	Ammended
152	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	870	kaloor road	10.00	Work to be Cancelled for proposing new work	kammukkuthihaji road drain		Kozhikode South	Kozhikode Corporation	10	Substituted
153	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	849	Kairali Bricks Road EW 44, Cheruvannur	25.00	Work to be Cancelled for proposing new work	Improvements of Kottalada-Kolangalath-Cheral Road, Cheruvannur zonal ward 44		Kozhikode South	Kozhikode Corporation	25	Substituted
154	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	867	Perikuzhipadam footpath and its side roads W-60	10.00	Work to be Cancelled for proposing new work	perumkuzhipadam drainage and its side roads		Kozhikode South	Kozhikode Corporation	10	Ammended
155	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	555	പെരടിക്കുളം-5 ഓം മെമൽ-ഉള്ളൂർ വയൽ റോഡ്	45	Name of work correction	Peradippallam-Ullavayal road	IDK	Devikulam	Kanthaloor	45	Ammended
156	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	77	Kappakkanam Urumbullu Road, Blasting of Rock and retaining wall	20	Revising AS amount	Kappakkanam Urumbullu Road, Blasting of Rock and retaining wall	IDK	Idukki	Arakkulam GP	45	Ammended
157	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1957	Blathikavala - Valpara Colony Road in Vannapuram GP	15	Revising AS amount	Blathikavala - Valpara Colony Road in Vannapuram GP	IDK	Thodupuzha	Vannappuram	20	Ammended
158	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1979	മേലേച്ചിനാർ കാഞ്ഞിരത്താംകുന്ന് നേൽപ്പടി റോഡ്	14	Revising AS amount	മേലേച്ചിനാർ കാഞ്ഞിരത്താംകുന്ന് നേൽപ്പടി റോഡ്	IDK	Idukki	VATHIKUDY	35.29	Ammended
159	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	69	Avanamcode LI Canal Bund Road in Ward XIV	15.00	Change in LSGI name	Avanamcode LI Canal Bund Road in Ward XIV	EKM	Angamaly	Kalady	15	Ammended
160	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	70	Jose Kavala-Yordhanapuram Road In ward IV	15.00	Change in LSGI name	Jose Kavala-Yordhanapuram Road In ward IV	EKM	Angamaly	Kalady	15	Ammended
161	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	71	Marottichodu St.Antonys Kalungu road in ward XVII	15.00	Change in LSGI name	Marottichodu St.Antonys Kalungu road in ward XVII	EKM	Angamaly	Kalady	15	Ammended
162	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	72	CIP Canal bund Raod 3rd reach rihgt side -Ward-XIII	15.00	Change in LSGI name	CIP Canal bund Raod 3rd reach rihgt side -Ward-XIII	EKM	Angamaly	Kalady	15	Ammended
163	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	73	Sivajipuram Road Ward- I	15.00	Change in LSGI name	Sivajipuram Road Ward- I	EKM	Angamaly	Kalady	15	Ammended
164	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	986	Kallekadu Road പുനരുദ്ധാരണം	15.00	Name of work correction	Cheethapara Kallekadu Road	EKM	Angamaly	Malayattur	15	Ammended
165	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	499	നെട്ടിനംപിള്ളി - മുക്കടായിത്തോട് റോഡ് പുനരുദ്ധാരണം	10.00	Name of work correction	നെട്ടിനംപിള്ളി - മുക്കടായിത്തോട് റോഡ് പുനരുദ്ധാരണം	EKM	Angamaly	Kalady	10	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
166	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1853	പവിഴപ്പൊങ്ങ ചിറ റോഡ് പുനരുദ്ധാരണം	15.00	Name of work correction	പവിഴപ്പൊങ്ങ ചിറ കിടങ്ങൂർ പള്ളിക്കവല റോഡ് പുനരുദ്ധാരണം	EKM	Angamaly	Thuravur	15	Ammended
167	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1402	MAMBRA MULLANGALAM ROAD PUNARUDHARANAM	15.00	Name of work correction	MATHA NAGAR MULLAMANGALAM ROAD PUNARUDHARANAM	EKM	Angamaly	Parakkadavu	15	Ammended
168	G.O.(Ms) No.71/2020/LSGD 04-05-2021	Phase - 2	802	CHETTINADA- KUNNELAM VALIYAPPARAROAD	25.00	Name of work correction	CHETTINADA-PUNNELAM VALIYAPPARA ROAD	EKM	PERUMBAVOOR	KOOVAPPADY	25	Ammended
169	G.O.(Ms) No.71/2020/LSGD 04-05-2022	Phase - 2	804	PUKKATTUMAARI - VALLIKATTU -KUNCHA ROAD	20.00	Name of work correction	PUKKATTUMAARI - VALLIKATTU - PUNCHA ROAD	EKM	PERUMBAVOOR	KOOVAPPADY	20	Ammended
170	G.O.(Ms) No.71/2020/LSGD 04-05-2023	Phase - 2	102	CHETTINADA - ENNALAM - VALIYAPPARA ROAD	25.00	Name of work correction	CHETTINADA-PUNNELAM VALIYAPPARA CANAL BUND ROAD	EKM	PERUMBAVOOR	ASAMANNOOR	25	Ammended
171	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1013	MEMMUGHAM KALAPPILLY ROAD	15.00	Revising AS amount	MEMMUGHAM KALAPPILLY ROAD	EKM	Piravam	Maneed Gp	10	Ammended
172	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1015	PULINCHODE- ARAKKUNNAM ROAD	10.00	Revising AS amount	PULINCHODE-ARAKKUNNAM ROAD	EKM	Piravam	Maneed Gp	15	Ammended
173	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	383	Kailamangalaththazham Meenpilly road in Edakkattuvayal GP	20.00	Revising AS amount	Kailamangalaththazham Meenpilly road in Edakkattuvayal GP	EKM	Piravam	Edaykattuvayal	22.5	Ammended
174	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1131	ആഴകം - പാണ്ടിയപ്പിള്ളി റോഡ് പുനരുദ്ധാരണം	15.00	Revising AS amount	ആഴകം - പാണ്ടിയപ്പിള്ളി റോഡ് പുനരുദ്ധാരണം	EKM	Angamaly	Mukannur	30	Ammended
175	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	223	Improvements to Nethaji – Sreenarayana – Kozhikkattumadom – Indiraji Road in Chendamangalam Gramapanchayath	20.00	Revising AS amount	Improvements to Nethaji – Sreenarayana – Kozhikkattumadom – Indiraji Road in Chendamangalam Gramapanchayath	EKM	Paravoor	CHENDAMANGALAM	21.4	Ammended
176	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	224	Improvements to Priyadarshini – Pandit Karuppan – Alphonsa – Anugraha – Sahodara Road in Chendamangalam Gramapanchayath	20.00	Revising AS amount	Improvements to Priyadarshini – Pandit Karuppan – Alphonsa – Anugraha – Sahodara Road in Chendamangalam Gramapanchayath	EKM	Paravoor	CHENDAMANGALAM	18	Ammended
177	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	225	Improvements to Anganawadi Road in Chendamangalam Gramapanchayath	10.00	Revising AS amount	Improvements to Anganawadi Road in Chendamangalam Gramapanchayath	EKM	Paravoor	CHENDAMANGALAM	10.6	Ammended
178	71/2020/LS.G.D/04. 05.2020	Phase - 2	1916	Improvements to Police station road in vadakkekara GP	25.00	Revising AS amount	Improvements to Police station road in vadakkekara GP	EKM	Paravoor	VADAKKEKARA	24.82	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
179	71/2020/LS.G.D/04.05.2020	Phase - 2	1917	Improvements toValath kattathuruth Palyathuruth-South OLH colony road in Vadakkekara G.P	15.00	Revising AS amount	Improvements toValath kattathuruth Palyathuruth-South OLH colony road in Vadakkekara G.P	EKM	Paravoor	VADAKKEKARA	19.84	Ammended
180	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	272	Improvements to Balan memorial-MLA Paruthiyil Tower Road in Chittattukara Grama Panchayath	10.00	Revising AS amount	Improvements to Balan memorial-MLA Paruthiyil Tower Road in Chittattukara Grama Panchayath	EKM	Paravoor	CHITTATTUKARA	25.9	Ammended
181	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1403	ELAVOOR PEECHELIKAVU ROAD PUNARUDHARANAM	13.00	Revising AS amount	ELAVOOR PEECHELIKAVU ROAD PUNARUDHARANAM	EKM	Angamaly	Parakkadavu	20	Ammended
182	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	365	W-9,Aniyil Kadappuram Road,Edavanakkad GP	60.00	Revising AS amount	W-9,Aniyil Kadappuram Road,Edavanakkad GP	EKM	Vypin	Edavanakad	19.2	Ammended
183	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	366	W-3,Thaniyath-Vadakkemithra Road,Edavanakkad	70.00	Revising AS amount	W-3,Thaniyath-Vadakkemithra Road,Edavanakkad	EKM	Vypin	Edavanakad	58.4	Ammended
184	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	601	League Junction Akkayi Road Tile Laying in Karumalloor GP	10.00	Revising AS amount	League Junction Akkayi Road Tile Laying in Karumalloor GP	EKM	Kalamassery	Karumalloor	24	Ammended
185	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	605	Vazhelipparambu Road Tile Laying in Karumalloor GP	10.00	Revising AS amount	Vazhelipparambu Road Tile Laying in Karumalloor GP	EKM	Kalamassery	Karumalloor	18	Ammended
186	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1134	w-7 hospital road side rotection	25.00	Revising AS amount	w-7 hospital road side rotection	EKM	Vypin	Mulavukad	30.3	Ammended
187	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1213	w-15,Thekkekara Websar Road, Njarakkal GP	20.00	Revising AS amount to 17.70 Lakhs	w-15,Thekkekara Websar Road, Njarakkal GP	EKM	Vypin	Narakkal	17.7	Ammended
188	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	437	Improvements to Improvements to Ambathodu – Vadakke Kadakkara Road in Ezhikkara Gramapanchayath	25.00	Work to be Cancelled for proposing new work	Mavelithara- Mannuchira Road in Exhikkara Grama Panchayath	EKM	Paravoor	EZHICKARA	25	Substitued
189	71/2020/LS.G.D/04.05.2020	Phase - 2	839	Improvements to Indiraji Road in Kottuvally Gramapanchayath	25.00	Work to be Cancelled for proposing new work	Indiraji branch2,K.Tgeorge roadand Anganawadi144 road in ward 14 in kottuvally Grama panchayath	EKM	Paravoor	KOTTUVALLY	25	Ammended
190	71/2020/LS.G.D/04.05.2020	Phase - 2	1918	Improvements to Santhimadom – K.K.parameswaran Road in Vadakkekara Gramapanchayath	25.00	Work to be Cancelled for proposing new work	Improvements to Santhimadam and chakkumarassery temple road and Juma masjith road in w-11 and 13 of Vadakkekara GP	EKM	Paravoor	VADAKKEKARA	20.88	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
191	71/2020/LS.G.D/04.05.2020	Phase - 2	1919	Improvements to Charakkad and Church Road in Vadakkekara Gramapanchayath	25.00	Work to be Cancelled for proposing new work	Improvements to Charakkad St. Mother theresa link road,Vadathodu-Thuruthippuram road and Bhuvanewary road in w-10 Vadakkekara GP	EKM	Paravoor	VADAKKEKARA	18.5	Substitued
192	71/2020 LSGD dtd.04/05/2020	Phase - 2	1966	Improvements to Indira Muttinakam Central Road in Varapuzha	25.00	Work to be Cancelled for proposing new work	Improvements to Indira road in ward 7 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	18.1	Substitued
193	71/2020 LSGD dtd.04/05/2020	Phase - 2	1971	Improvements to Indira Muttinakam Central Road in Varapuzha	25.00	Work to be Cancelled for proposing new work	Improvements to Central road in ward 5 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	72	Substitued
194	71/2020 LSGD dtd.04/05/2020	Phase - 2	1967	Improvements to Kattil Subrahmanyam Memorial - Muttinakam - Church-Adichilikadavu Road in Varapuzha	25.00	Work to be Cancelled for proposing new work	Improvements to Kattil Subrahmanyam Memorial road in ward 8 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	12.3	Substitued
195	71/2020 LSGD dtd.04/05/2020	Phase - 2	1967	Improvements to Kattil Subrahmanyam Memorial - Muttinakam - Church-Adichilikadavu Road in Varapuzha	25.00	Work to be Cancelled for proposing new work	Improvements to Adichilikadavu Road in ward 7 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	12.7	Substitued
196	71/2020 LSGD dtd.04/05/2020	Phase - 2	1968	Improvements to Janatha - Water tank road in Varapuzha GP	15.00	Work to be Cancelled for proposing new work	Improvements to Water tank Road in ward 12 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	12.5	Substitued
197	71/2020 LSGD dtd.04/05/2020	Phase - 2	1968	Improvements to Janatha - Water tank road in Varapuzha GP	15.00	Work to be Cancelled for proposing new work	Improvements to Janatha Road in ward 12 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	15	Substitued
198	71/2020 LSGD dtd.04/05/2020	Phase - 2	1969	Improvements to Convent - Hospital - Varapuzha Landing- Valath boat jetty road in Varapuzha GP	25.00	Work to be Cancelled for proposing new work	Improvements to Valath boat jetty Road in ward 10 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	15.3	Ammended
199	71/2020 LSGD dtd.04/05/2020	Phase - 2	1969	Improvements to Convent - Hospital - Varapuzha Landing- Valath boat jetty road in Varapuzha GP	25.00	Work to be Cancelled for proposing new work	Improvements to Convent Hospital Road in ward 10 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	15.2	Ammended
200	71/2020 LSGD dtd.04/05/2020	Phase - 2	1970	Improvements to Nazrath link - AKG- NSS- Palli road in Varapuzha GP	20.00	Work to be Cancelled for proposing new work	Improvements to AKG Road in ward 11 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	10	Ammended
201	71/2020 LSGD dtd.04/05/2020	Phase - 2	1970	Improvements to Nazrath link - AKG- NSS- Palli road in Varapuzha GP	20.00	Work to be Cancelled for proposing new work	Improvements to Palli Road in ward 13 of Varapuzha GP	EKM	Paravoor	VARAPUZHA	10	Ammended
202	G.O.(Ms) No.71/2020/LSGD 04-05-2024	Phase - 2	803	VALAVUMPADY - KANAL BUND ROAD	25.00	Work to be Cancelled for proposing new work	UTHUPPAN KAVALA KATTUNGA KADAVUE ROAD	EKM	PERUMBAVOOR	KOOVAPPADY	25	Substitued
203	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	709	Thirur puthenmadamkunnu sankaranchira road	25	Name of the work has to be changed	Sankaran chira puthenmadamkunnu Athekkad road	TCR	Vadakkanchery	Kolazhi	25	Substitued

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
204	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	427	Chemmeen road side protection (Both side)	30	Name of work correction	Chemmeen thodu side protection (Both side)	TCR	kaippamangalam	Eriyadu	30	Ammended
205	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	277	Renil road	25	Name of work correction	Renil-Canal road	TCR	Manalur	Choondal	25	Ammended
206	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1378	jamimeeravaliya vadakkekara	15	Name of work to be changed	pananchery vadakkekara road	TCR	Ollur	Pananchery	15	Ammended
207	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	107	Smile Village Road Culvert	20	Revising AS amount	Smile Village Road Culvert	TCR	Chalakkudy	Athirappilly	65	Ammended
208	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	710	Santhi Road,Vellanikkara Potta Road, Kanakamala Grotto Road, Vellanikara Health Center Road, Thessery Canal Bund Road	11.28	Revising AS amount	Santhi Road,Vellanikkara Potta Road, Kanakamala Grotto Road, Vellanikara Health Center Road, Thessery Canal Bund Road	TCR	Chalakkudy	kodakara	10	Ammended
209	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1092	Aryappadam Checkdam Road	10	Revising AS amount	Aryappadam Checkdam Road	TCR	Chalakkudy	Meloor	28.5	Ammended
210	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1382	MYLATTUMPARA AMBEDKARKUNNU BRIDGE RECONSTRUCTION	25	Revising AS amount	MYLATTUMPARA AMBEDKARKUNNU BRIDGE RECONSTRUCTION	TCR	Ollur	Pananchery	200	Ammended
211	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1625	Kainikkunnu Pulinchodu Road	20	Revising AS amount	Kainikkunnu Pulinchodu Road	TCR	Ollur	Puthoor	55	Ammended
212	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1628	Kovilakam Cherukunnu Road (ward 12)	15	Revising AS amount	Kovilakam Cherukunnu Road (ward 12)	TCR	Ollur	Puthoor	30	Ammended
213	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1629	Pottath Parambil Road (ward 15)	10	Revising AS amount	Pottath Parambil Road (ward 15)	TCR	Ollur	Puthoor	33	Ammended
214	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1624	Thoppil kunnu road	10	Revising AS amount	Thoppil kunnu road	TCR	Ollur	Puthoor	27	Ammended
215	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	727	Kodassery gp Kodeshwaram road	14	Revising AS amount to 16 lakh	Kodassery gp Kodeshwaram road	TCR	Chalakkudy	kodassery gp	16	Ammended
216	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1193	PUNCHIRIPPADAM PALLI ROAD	10	Work to be Cancelled for proposing new work	K.S.E.B.ROAD IN WARD 12 ,NADATHARA GP.	TCR	Ollur	Nadathara	10	Substitued
217	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1198	ILLIKKULANGARA ROAD	10	Work to be Cancelled for proposing new work	CHIRA BUND ROAD IN WARD 14,NADATHARA GP	TCR	Ollur	Nadathara	10	Substitued

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
218	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1201	CHUKKATH ROAD	10	Work to be Cancelled for proposing new work	TOWER LINE ROAD IN WARD 2,NADATHARA GP	TCR	Ollur	Nadathara	10	Substitued
219	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1622	Kainoor shap road	10	Work to be Cancelled for proposing new work	Paddy Road ward 1	TCR	Ollur	Puthoor	15	Substitued
220	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1145	kottapadam road	10	Work to be Cancelled for proposing new work	Maliyammavu Kottapadam road	TCR	Manalur	Mullasserri	23	Substitued
221	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1202	GREEN VALLY ROAD BYLANES	10	Work to be Cancelled for proposing new work.	ANUGRAHA ROAD IN WARD 12	TCR	Ollur	Nadathara	11	Substitued
222	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	168	കുളത്താണി അമ്പലം - കമ്പനിപ്പടി റോഡ് പുനരുദ്ധാരണം	10	Name of work correction	കുളത്താണി അമ്പലം - കമ്പനിപ്പടി റോഡ് പുനരുദ്ധാരണം	PKD	Thrithala	Chalissery	10	Ammended
223	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1840	Chathan mandapam nattukkootam road	12	Name of work correction	അകിലാണം സെന്റർ ചാത്തൻ മണ്ഡപം നാട്ടുകൂട്ടം റോഡ്	PKD	Thrithala	Thirumittacode	12	Ammended
224	GO No 71/2020/LSGD dated 04/05/2020	Phase 2	1945	MATHANCHEERIMADU MOOLATH PALLIYALI ROAD	20.00	Change in LSGI name	MATHANCHEERIMADU MOOLATH PALLIYALI ROAD	MLP	VALLIKKUNNU	Peruvelloor	20	Ammended
225	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1388	Kodasseri Kuttippara Road	10.76	Revising AS amount	Kodasseri Kuttippara Road	MLP	Manjeri	PANDIKKAD	12.7	Ammended
226	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1389	കൊടശ്ശേരി ചുള്ളിയോട് റോഡ്	10.00	Revising AS amount	കൊടശ്ശേരി ചുള്ളിയോട് റോഡ്	MLP	Manjeri	PANDIKKAD	15.5	Ammended
227	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1390	പനമ്പറ്റ ചേലാനി മല പൊക്കിയമ്മൽ കോളനി റോഡ്	10.00	Revising AS amount	പനമ്പറ്റ ചേലാനി മല പൊക്കിയമ്മൽ കോളനി റോഡ്	MLP	Manjeri	PANDIKKAD	11	Ammended
228	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1820	vellamramkall kunnummal road	10.00	Revising AS amount	vellamramkall kunnummal road	MLP	Wandoor	Thrikalangode	24	Ammended
229	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	202	MELE PADINHATINPAI-THAZHE PADINHATTIN PAIROAD	10.00	Revising AS amount	MELE PADINHATINPAI-THAZHE PADINHATTIN PAIROAD	MLP	VALLIKKUNNU	CHELEMBRA	30	Ammended
230	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1770	Naduvath - Panthalingal road	15.00	Revising AS amount	Naduvath - Panthalingal road	MLP	WANDOOR	THIRUVALI	33	Ammended
231	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1771	Naduvath Moochikkal koravathodu road	20.00	Revising AS amount	Naduvath Moochikkal koravathodu road	MLP	WANDOOR	THIRUVALI	26	Ammended
232	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1537	Cheripparambu-Talappolipparambu-Kizhakkethala Road	15.00	Revising AS amount	Cheripparambu-Talappolipparambu-Kizhakkethala Road	MLP	Wandoor	PORUR	25.65	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	SI.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
233	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	62	puthanangadi pariyapuram plus two kizhakkemukk road	35.00	Revising AS amount	puthanangadi pariyapuram plus two kizhakkemukk road	MLP	Perinthalmanna	Angadipपुरam	15	Ammended
234	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1881	kunnath Vadakkekundu Road	10.00	Revising AS amount	kunnath Vadakkekundu Road	MLP	Vengara	Urakam	30	Ammended
235	G.O.(Ms) 49/2020/LSGD dated 18-03-2020	Phase - 2	1882	Cherukattuparambu Kannankulangara road	10.00	Revising AS amount	Cherukattuparambu Kannankulangara road	MLP	Vengara	Urakam	20	Ammended
236	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1883	Muthiripara Alungalkundu Road	10.00	Revising AS amount	Muthiripara Alungalkundu Road	MLP	Vengara	Urakam	50	Ammended
237	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1884	Konthupara Ambal Road	10.00	Revising AS amount	Konthupara Ambal Road	MLP	Vengara	Urakam	50	Ammended
238	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1885	Ummanikkadavu Road second reach	10.00	Revising AS amount	Ummanikkadavu Road second reach	MLP	Vengara	Urakam	30	Ammended
239	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	814	മദ്രസുപ്പടി പട്ടതി വിലങ്ങിൻകാട് റോഡ്	15.00	Revising AS amount	മദ്രസുപ്പടി പട്ടതി വിലങ്ങിൻകാട് റോഡ്	MLP	Kottakkal	Kottakkal	13.5	Ammended
240	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	815	കാഞ്ഞിരതടം മദ്രസു മൈലാടി റോഡ് റീടാറിംഗ്	10.00	Revising AS amount	കാഞ്ഞിരതടം മദ്രസു മൈലാടി റോഡ് റീടാറിംഗ്	MLP	Kottakkal	Kottakkal	18	Ammended
241	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	816	കാവതിക്കുളം മണ്ണാൻ ഇടവഴി കോൺക്രീറ്റ്	10.00	Revising AS amount	കാവതിക്കുളം മണ്ണാൻ ഇടവഴി കോൺക്രീറ്റ്	MLP	Kottakkal	Kottakkal	22	Ammended
242	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1944	TIPPUSULTHAN ROAD	25.00	Revising AS amount	TIPPUSULTHAN ROAD	MLP	VALLIKUNNU	VALLIKUNNU	30	Ammended
243	GO No 71/2020/LSGD dated 04/05/2020	Phase 2	1944	TIPPUSULTHAN ROAD	25.00	Revising AS amount	TIPPUSULTHAN ROAD	MLP	VALLIKUNNU	VALLIKUNNU	200	Ammended
244	GO No 71/LSGD?2020 dated 04/05/2020	Phase 2	1480	Panniyathumadu Varichal Road	30	Revising AS amount	Panniyathumadu Varichal Road	MLP	Thirunangadi	Peruvallur	20	Ammended
245	GO No 71/LSGD?2020 dated 04/05/2020	Phase 2	1482	Parachinipraya Koyappakulam Road	15	Revising AS amount	Parachinipraya Koyappakulam Road	MLP	Thirunangadi	Peruvallur	53	Ammended
246	GO No 71/LSGD?2020 dated 04/05/2020	Phase 2	2085	തേർക്കയം തട്ടാഞ്ചേരിമല ചക്കുങ്ങൽ ഇടവഴി റോഡ്	10	Revising AS amount	തേർക്കയം തട്ടാഞ്ചേരിമല ചക്കുങ്ങൽ ഇടവഴി റോഡ്	MLP	Vengara	Vengara	25	Ammended
247	GO No 71/LSGD?2020 dated 04/05/2022	Phase 2	2082	Chaliedavzhi pangattukundu road(balan vaidyar road)	10.00	Revising AS amount	Chaliedavzhi pangattukundu road(balan vaidyar road)	MLP	Vengara	Vengara	15	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
248	GO No 71/LSGD?2020 dated 04/05/2022	Phase 2	2081	Chemabtta coloney road and gandhikunnu road(kolakattil chira bhagam)	10.00	Revising AS amount	Chemabtta coloney road and gandhikunnu road(kolakattil chira bhagam)	MLP	Vengara	Vengara	10	Ammended
249	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1884	കോങ്കട പുറം അമ്പാൾ റോഡ്	10.00	Work to be Cancelled for proposing new work	കോങ്കട പുറം അമ്പാൾ റോഡ്	MLP	Vengara	Urakam	10	Substituted
250	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	151	valayamkandam aquadate pullathmoola canal road	50.00	Change in LSGI name	valayamkandam aquadate pullathmoola canal road koothali gp	KZK	Perambra	koothali GP	50	Ammended
251	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2104	Improvements to Villyapalli Panchayath Office - Illathu Meethal Road	10.00	Revising AS amount	Improvements to Villyapalli Panchayath Office - Illathu Meethal Road	KZK	kuttiadi	Villiappally	19.6	Ammended
252	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2105	Arayakool thaze thadathil parambu road	10.00	Revising AS amount	Arayakool thaze thadathil parambu road	KZK	kuttiadi	Villiappally	13.5	Ammended
253	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2106	Moolanthodithazha - Keezhhal Sivakshethram Road	10.00	Revising AS amount	Moolanthodithazha - Keezhhal Sivakshethram Road	KZK	kuttiadi	Villiappally	19.4	Ammended
254	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	111	Palanimukku bhajanamadam road	15.00	Revising AS amount	Palanimukku bhajanamadam road	KZK	kuttiadi	AYANCHERI	33.23	Ammended
255	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	129	Madamvacha kuzhi Road	15.00	Revising AS amount	Madamvacha kuzhi Road	KZK	Vadakara	Azhiyur GP	30	Ammended
256	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	88	Aanapoyil Anganavadi Road	10.00	Revising AS amount	Aanapoyil Anganavadi Road	KZK	Perambra	Arikkulam GP	15	Ammended
257	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1777	Improvements to Panichikalhazha - Kanavath Thazha - Pookottu Kunnummal Road	10.00	Revising AS amount	Improvements to Panichikalhazha - Kanavath Thazha - Pookottu Kunnummal Road	KZK	kuttiadi	Thiruvallur	13.6	Ammended
258	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1778	Chppayilmukku - Koomullam kandy chemmaruthur road	10.00	Revising AS amount	Chppayilmukku - Koomullam kandy chemmaruthur road	KZK	kuttiadi	Thiruvallur	11.6	Ammended
259	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1308	Palayad Mukk Puthukkudi Road	12.00	Revising AS amount	Palayad Mukk Puthukkudi Road	KZK	Vadakara	Onchiyam GP	15	Ammended
260	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	285	Mathaththazha pilakkad poyithazha road	15.00	Revising AS amount	Mathaththazha pilakkad poyithazha road	KZK	Vadakara	Chorod GP	30	Ammended
261	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1712	Elothukandi Michabhoomi Road	10.00	Revising AS amount	Elothukandi Michabhoomi Road	KZK	Koduvally	Thamaraserry	19	Ammended
262	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	967	Chennilottu Thazham - Kariyadumala - Kanmiyattuthazham Road	10.00	Revising AS amount	Chennilottu Thazham - Kariyadumala - Kanmiyattuthazham Road	KZK	Koduvally	Madavoor	15	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
263	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1710	Moonnamthodu - Kaattadikkunnu Road	10.00	Revising AS amount	Moonnamthodu - Kaattadikkunnu Road	KZK	Koduvally	Thamaraserry	15	Ammended
264	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1717	Vilayarchalil Palakkunnu Road	10.00	Revising AS amount	Vilayarchalil Palakkunnu Road	KZK	Koduvally	Thamaraserry	12	Ammended
265	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	150	Peruvannamuzhi Vattakkayam Chenkottakolly Road	25.00	Revising AS amount	Peruvannamuzhi Vattakkayam Chenkottakolly Road	KZK	Perambra	chakkittapara	57.5	Ammended
266	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2069	Improvements to Muyyottumal Thazha - Choyimadam Road	10.00	Revising AS amount	Improvements to Muyyottumal Thazha - Choyimadam Road	KZK	kuttiadi	Velom	40	Ammended
267	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1867	Thirutholimukku kappallithazhe road	10.00	Revising AS amount	Thirutholimukku kappallithazhe road	KZK	Nadapuram	Tuneri G P	18.5	Ammended
268	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	197	Thayyullathil thazhe kaniyamkandy	10.00	Revising AS amount	Thayyullathil thazhe kaniyamkandy	KZK	Nadapuram	Chekkiyad	17	Ammended
269	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	232	VENGROLI ROAD	10.00	Revising AS amount	VENGROLI ROAD	KZK	Koyilandy	Chengottukavu GP	14	Ammended
270	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1100	KOONAMVALLYKAVE PUTHOOPATTA ROAD	14.90	Revising AS amount	KOONAMVALLYKAVE PUTHOOPATTA ROAD	KZK	Perambra	Meppayur GP	32.41	Ammended
271	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1101	MAMBOYIL ADUMBAMKUNI ROAD	14.00	Revising AS amount	MAMBOYIL ADUMBAMKUNI ROAD	KZK	Perambra	Meppayur GP	30.4	Ammended
272	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1102	PARAPPILMUKKU CHERKADAVATH ROAD	30.25	Revising AS amount	PARAPPILMUKKU CHERKADAVATH ROAD	KZK	Perambra	Meppayur GP	35.3	Ammended
273	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1103	MANIKOTH COLONY - POLIYANKANDY MUKKU ROAD	15.00	Revising AS amount	MANIKOTH COLONY - POLIYANKANDY MUKKU ROAD	KZK	Perambra	Meppayur GP	22.2	Ammended
274	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1104	MANJAKULAM MICROWAVE ROAD	10.00	Revising AS amount	MANJAKULAM MICROWAVE ROAD	KZK	Perambra	Meppayur GP	14.2	Ammended
275	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	210	KRISHNAKULAM ROAD	10.00	Work to be Cancelled for proposing new work	Unniram poyl road	KZK	Koyilandy	Chemenchery GP	10	Substitued
276	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1775	Kandiyl Thazha Katameri Road	10.00	Work to be Cancelled for proposing new work	Manolamkandy kappalli mukku road	KZK	kuttiadi	Thiruvallur	10	Substitued
277	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	908	kaithapoyil road	10.00	Work to be Cancelled for proposing new work	Peruvani Industrial estate road	KZK	kuttiadi	kunnummal	10	Substitued

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
278	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	910	malancheri exchange road	10.00	Work to be Cancelled for proposing new work	Kudathil mukku malancheri Panangottur thara road	KZK	kuttiadi	kunnummal	10	Substitued
279	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1593	Aroor Mullanmukku Kallumpuram Ayancheri road	10.50	Work to be Cancelled for proposing new work	Aroor veterary hospital karalakkandi road	KZK	kuttiadi	purameri	10.5	Substitued
280	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1594	Town palli challipoyil road	17.50	Work to be Cancelled for proposing new work	Purameri post office ambalath thazhe road	KZK	kuttiadi	purameri	17.5	Substitued
281	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1600	mullanmukku kallumpuram colony road	20.00	Work to be Cancelled for proposing new work	Perumundasseri bhajanamadam pirikankadu road	KZK	kuttiadi	purameri	20	Substitued
282	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1601	mathathumukku makootthil road	10.00	Work to be Cancelled for proposing new work	Karayil mukku parambath canal road	KZK	kuttiadi	purameri	10	Substitued
283	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1179	Manakkathi Palam Aproach Road	25	Revising AS amount	Manakkathi Palam Aproach Road	WYD	Kalpetta	Muttil	10	Ammended
284	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2080	Kallumottam kunnu - Sreeramakshetram Road	15	Revising AS amount	Kallumottam kunnu - Sreeramakshetram Road	WYD	Kalpetta	Vengappally	35	Ammended
285	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2112	Vythiri Town Maveli palam	50	Revising AS amount	Vythiri Town Maveli palam	WYD	Kalpetta	Vyhtiri	200	Ammended
286	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1554	Achoor 13-Kalariveedu Road side protection, Taring, Drainage	25	Revising AS amount	Achoor 13-Kalariveedu Road side protection, Taring, Drainage	WYD	Kalpetta	Pozhuthana	35	Ammended
287	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1004	Aratt Thara School Road	20	Work to be Cancelled for proposing new work	Motta Edappady Road Tarring Works	WYD	Mananthavady	Mananthavady	20	Substitued
288	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1216	Kairali Vayanasala Edakkaiyodu road retarring	10	Revising AS amount	Kairali Vayanasala Edakkaiyodu road retarring	KNR	Azhikode	Narath	23.6	Ammended
289	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1446	Vengakott Vayal Thottukara road	10.00	Revising AS amount	Vengakott Vayal Thottukara road	KAS	Thrikkaripur	Peelikkode	25	Ammended
290	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	142	Nattakkal Shanthiguri Road in Bellur GP	10.00	Revising AS amount	Nattakkal Shanthiguri Road in Bellur GP	KSR	KASARAGOD	BELLUR GP	15	Ammended
291	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	143	Pallapady Minchipadavu Road in Bellur GP	10.00	Revising AS amount	Pallapady Minchipadavu Road in Bellur GP	KSR	KASARAGOD	BELLUR GP	15	Ammended

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
292	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	738	palapuzha kottodi road paiapuzha bridge	22.00	Revising AS amount	palapuzha kottodi road paiapuzha bridge	KSR	Kanhangad	Kodombeloor Kallar	31.7	Ammended
293	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	972	Erikulam kolikunnu charthangal road	18.00	Revising AS amount	Erikulam kolikunnu charthangal road	KSR	Kanhangad	Madikkai	45	Ammended
294	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	973	Karakode Pallam vellooda road	16.50	Revising AS amount	Karakode Pallam vellooda road	KSR	Kanhangad	Madikkai	15	Ammended
295	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	975	Nara Alakalam road	19.50	Revising AS amount	Nara Alakalam road	KSR	Kanhangad	Madikkai	12	Ammended
296	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	976	Alayi Parathipuzha road	15.00	Revising AS amount	Alayi Parathipuzha road	KSR	Kanhangad	Madikkai	10	Ammended
297	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	408	Sheni urumi road concreting	10.00	Name of work correction	Improvements to Sheni urumi road	KSR	Kasaragod	Enmakaje	10	Ammended
298	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	255	Kizhakkemuri Erinjineekkal road	20.00	Name of work correction	Improvements to Kizhakkemuri Erinjineekkal road	KAS	Thrikkaripur	Cheruvathur	20	Ammended
299	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	657	Nedumba Olatt Vellachal road	80.00	Revising AS amount	Nedumba Olatt Vellachal road	KAS	Thrikkaripur	Kayyur Cheemeni	65	Ammended
300	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1097	Uravu Joykavala road	22	Name of work correction	Kuzhivayal Angadivayal ST coloney road	WYD	Kalpetta	Meppadi	42	Ammended
301	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	43	Main Canal Bund Road	12	Revising AS amount	Main Canal Bund Road	TCR	Iringalakuda	Aloor	15.3	Ammened
302	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	234	Mythri Road	25	Revising AS amount	Mythri Road	TCR	Nattika	Cherp GP	10	Ammened
303	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	236	Kakkappadam Road	40	Revising AS amount	Kakkappadam Road	TCR	Nattika	Cherp GP	55	Ammened
304	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2071	Kallamkunnu colony Kuttikkadan mula road	30	Revising AS amount	Kallamkunnu colony Kuttikkadan mula road	TCR	Iringalakuda	Velukkara	19	Ammened
305	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1826	Kalathikuzhimala Lakshamveedu Internal road	10.00	Work Cancelled and no new work proposed						Cancelled
306	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1521	Arumanoor MVHS Kanchampazhinji road maintanance	17.5	Work Cancelled and no new work proposed						Cancelled

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
307	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1525	T B Junction transport diplo road maintenance	10	Work Cancelled and no new work proposed						Cancelled
308	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1513	Panattuchira laksham veedu kanal protection	15.00	Work Cancelled and no new work proposed						Cancelled
309	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1459	Idinjillam - Thottathilpadi Roadin Peringara GP	14.00	Work Cancelled and no new work proposed						Cancelled
310	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1462	Valavinary Conkkode road	10.00	Work Cancelled and no new work proposed						Cancelled
311	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1455	Ittimakkothu padi valliylipadi	10.00	Work Cancelled and no new work proposed						Cancelled
312	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1749	Chemmalamattom varyanikad road	10.00	Work Cancelled and no new work proposed						Cancelled
313	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	405	Mankuthan Kappukayam road concreting ,Makkakunnu Pulinthanampady road and Thatchappuzha Ration kada Ezhikkunnel road	15.00	Work Cancelled and no new work proposed						Cancelled
314	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Vattamattom – kezhuvankulam in ward -7		Work Cancelled and no new work proposed						Cancelled
315	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Pulleppally – poothana road in ward-6		Work Cancelled and no new work proposed						Cancelled
316	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Ambalam – mavelimadom road in ward -12		Work Cancelled and no new work proposed						Cancelled
317	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Ayirampady – ulakanthrapady road in ward -1		Work Cancelled and no new work proposed						Cancelled
318	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Punnassery kanjamattom road in ward – 2		Work Cancelled and no new work proposed						Cancelled
319	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Pattarukuzhy – mattathilppady road in ward-2		Work Cancelled and no new work proposed						Cancelled
320	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	685	Moozhikadu road in ward-5		Work Cancelled and no new work proposed						Cancelled

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
321	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2015	Pathinanjam Mile karippakallu road	15.00	Work Cancelled and no new work proposed						Cancelled
322	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	397	W-1,Chaappa Kadappuram Road Phase1 Tarring	50.00	Work Cancelled and no new work proposed						Cancelled
323	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1238	w16 VTK estate link road side protection,Nayarambalam GP	10.00	Work Cancelled and no new work proposed						Cancelled
324	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	603	Kulathikkadu Snehatheeram Road Tile Laying in Karumalloor GP	15.00	Work Cancelled and no new work proposed						Cancelled
325	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	475	Kayantikkara co-operative lift irrigation (canal construction)	40.00	Work Cancelled and no new work proposed						Cancelled
326	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1135	w-2 cultural fine arts road side protection	20.00	Work Cancelled and no new work proposed						Cancelled
327	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	397	W-1,Chaappa Kadappuram Road Phase1 Tarring	50.00	Work Cancelled and no new work proposed						Cancelled
328	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1213	W-15,Thekkekara- Websar Road	20.00	Work Cancelled and no new work proposed						Cancelled
329	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	999	Swami Vivekananda Road	20	Work Cancelled and no new work proposed						Cancelled
330	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	998	Vasu Sramadana Road	15	Work Cancelled and no new work proposed						cancelled
331	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	733	Kodassery gp Kuttichira SC canal bund road	10	Work to be Cancelled for proposing new work						Cancelled
332	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	4	Muthuvara Churakkattukara Ottucompany Jn	25	Work Cancelled and no new work proposed						Cancelled
333	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1945	MATHANCHEERIMADU MOOLATH PALLIYALI ROAD	20.00	Work Cancelled and no new work proposed						Cancelled
334	GO No 71/LSGD?2020 dated 04/05/2022	Phase 2	2	കുറ്റൂർ കാരപറമ്പ് റോഡ്	10	Work Cancelled and no new work proposed						Cancelled
335	GO No 71/LSGD?2020 dated 04/05/2023	Phase 2	3	സാന്തപനം റോഡ് മമ്പുറം വെട്ടുത്ത്ബസാർ കോൺക്രീറ്റിംഗ്	10	Work Cancelled and no new work proposed						Cancelled

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
336	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	774	chathoth thazhe ekkal road	12.00	Duplication of work						Cancelled
337	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1621	Mundanthadukka SC Colony Road Concreting	10.00	Work Cancelled and no new work proposed						Cancelled
338	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1017	NH Kodibayal Road Third Cross Road	10.00	Work Cancelled and no new work proposed						Cancelled
339	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1343	Kochi Karuvaje Road	10.00	Work Cancelled and no new work proposed						Cancelled
340	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1323	Janakshema samithi office perukaram road	10.00	Work Cancelled and no new work proposed						Cancelled
341	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	504	Ayyankavu Onnam mile Road Ayyankavu Thodu Bridge	10.00	Work Cancelled and no new work proposed						Cancelled
342	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2111	Kadumane Nadubayal road in vorkadi gp in Majeshwara Block.	10.00	Work Cancelled and no new work proposed						Cancelled
343	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1828	Mavelipuram road	10.00	Work to be Cancelled						Cancelled
344	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1829	Nedumkulangara bye road	10.00	Work to be Cancelled						Cancelled
345	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1831	Satellite Morikkamoola road	30.00	Work to be Cancelled						Cancelled
346	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1836	Edachira Thalakkottumoola Masjid road	18.00	Work to be Cancelled						Cancelled
347	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1245	Govt. HS Nedumpuram	10.00	Work to be Cancelled for proposing new work	Ottathengu-Maliparambu Kadavu Road	PTA	Thiruvalla	Nedumbram	10	Substituted
348	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1246	Thoppumpady- Chathenkery - Kunnanamvelipady road	13.00	Work to be Cancelled for proposing new work	Ganapathipadi- Paliprapady road	PTA	Thiruvalla	Nedumbram	13	Substituted
349	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1275	Ottathengil padi Valuparambil padi road	40.00	Work to be Cancelled for proposing new work	Kizhakkum muri Laksham veedu colony road	PTA	Thiruvalla	Niranam	15	Substituted
350	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1275	Ottathengil padi Valuparambil padi road	40.00	Work to be Cancelled for proposing new work	Jerusalem palli Ottathengil padi - Erumanathusseri road	PTA	Thiruvalla	Niranam	15	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
351	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1275	Ottathengil padi Valuparambil padi road	40.00	Work to be Cancelled for proposing new work	Niranam west- Niranam west palam Connection road	PTA	Thiruvalla	Niranam	10	Substituted
352	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1285	Erathodu palam water tank Chakkalapadi road	10.00	Work to be Cancelled for proposing new work	Ashankudy - Ashankudy Puthuval road	PTA	Thiruvalla	Niranam	10	Substituted
353	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1458	Mepral - Chathankari Road in Peringara GP	15.00	Work to be Cancelled for proposing new work	Varikkattu Adukkalappadi Road	PTA	Thiruvalla	Peringara	10	Substituted
354	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1461	Mepral - Vilakkumaram Road in Peringara GP	20.00	Work to be Cancelled for proposing new work	Shappupadi Purakkalpad Road	PTA	Thiruvalla	Peringara	10	Substituted
355	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1467	Mannankarapadi kalayanadi	10.00	Work to be Cancelled for proposing new work	Chathenkeri Irampalli Mannankara Kalayatrapadi Road	PTA	Thiruvalla	Peringara	10	Substituted
356	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1468	Chathenkeri Ilavanari road	10.00	Work to be Cancelled for proposing new work	Valavanari Ilavanari Road	PTA	Thiruvalla	Peringara	40	Substituted
357	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1457	Kaipadaseery mangattuserry	15.00	Work to be Cancelled for proposing new work	Nanmanasserippadi Manakerichira road	PTA	Thiruvalla	Peringara	30	Substituted
358	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	643	Kazhathar Colony Road in ward 7 (Kaviyoor GP)	10.00	Work to be Cancelled for proposing new work, New proposal	Renovation Work for Kasthoorikunnu Colony in ward 3 & Maintenance of Muttathupara Gurumandiram Road in ward 5.	PTA	Thiruvalla	kaviyoor	10	Substituted
359	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1058	poolakkad anganavadi	20.00	Work to be Cancelled for proposing new work	Kallepally Padalikkad canal bund road	PKD	Malampuzha	Marutharoad grama panchayath	40	Substituted
478	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1059	varaad anganavadi	20.00	Work to be Cancelled for proposing new work		PKD	Malampuzha	Marutharoad grama panchayath		
360	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	181	Anandasramam Mahatma gandhi road	20.00	Revising AS amount, Name of work correction	Byepass Anandasramam Mahatma Gandhi road	KTM	Chanaganache rry	Changanacherry Municipality	50	Substituted
361	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	834	Aaraattukadavu - Kallampally - Maly road	12.00	Revising AS amount, Work to be Cancelled for proposing new work, Name of work correction	Aaraattukadavu - Maly road - Elampally road	KTM	Kottayam	Kottayam Municipality	21	Substituted
362	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1827	Pattupura Ambala Colony road	10.00	Work to be Cancelled for proposing new work	Pattupura Ambala Colony road & Kalathikuzhi Lakshamveedu Internal road.	EKM	Thrikkakkara	Thrikkakkara Municipality	15	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
363	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1524	Poovar Chantha Kallinga vilakam Chekkadi road improvements	20	Work to be Cancelled for proposing new work	Improvements to Chekkadi road in Poovar G P		Kovalam	Poovar	20	Substituted
364	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	447	vayala Punnamon ela chunda road Concreting side wall and earth work	75	Work to be Cancelled for proposing new work	vayala Punnamon ela chunda bridge and related work	KLM	Chadayamangalam	Ittiva	75	Substituted
365	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	895	Kunnikkada-Plankeezhu kshethram road	20	Work to be Cancelled for proposing new work	Kodappara-Poochediyil-Karikkakathil road	KLM	Chadayamangalam	Kummil	20	Substituted
366	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1536	Chepramukku Nedungode Maruthamon pally road retarring in Ward 15 Pooyapally GP	10.5	Work to be Cancelled for proposing new work	Punnakkodu Maruthamon pally Valiyapalli road Pooyapally GP	KLM	Chathanoor	Pooyapally	18	Substituted
367	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	567	Karavalur Jn - PHC Nirappath Road	20	Work to be Cancelled for proposing new work	KARAVALOOR JN -PHC-NIRAPPATH -PIRAKAL ROAD	KLM	Punalur	Karavaloor	20	Substituted
368	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	569	MURUKOLIL KAVU ROAD	15	Work to be Cancelled for proposing new work	MADANNADA POIKAMUKU ROAD	KLM	Punalur	Karavaloor	15	Substituted
369	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2043	Kodakkayam-Kalavayal-Payyakkodu road	12	Work to be Cancelled for proposing new work	Peroor Junction Motor kunnu road	KLM	Chadayamangalam	Velinalloor	12	Substituted
370	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1298	NH MUKKU PUNTHALAMUKKU ROAD	30	Work to be Cancelled for proposing new work	KALLOORMUKKU POCHAYILMUKKU ROAD	KLM	Karunagappally	Oachira	30	Substituted
371	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	763	Panayamparambu-Bismi road	10.00	Work to be Cancelled for proposing new work	chemmalapparambu kolappalli road & vellerimala Kondaramkuthu road	MLP	Kondotty	Kondotty Municipality	10	Substituted
372	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	304	Reconstruction of SRM road from Shastha temple junction to Pottakuzhi road in div 69	29.10	Work to be Cancelled for proposing new work	Renovation of Chittoor Road from Pachalam Junction to Power house road junction	EKM	Ernakulam	Cochin Corporation	29.1	Substituted
373	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	307	RETARRING AND DRAIN OF VAYANASALA ROADSOUTH BHAVANS ROADPOOVAMPILLI ROADRMV AND MANAKKODAM ROAD TAGORE LANE	24.90	Work to be Cancelled for proposing new work	Maintenance of drain and providing interlocking tile to Kairali strrt bylanes in div 70	EKM	Ernakulam	Cochin Corporation	25	Substituted
374	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	309	IGM ROAD-RETARRING	10.00	Work to be Cancelled for proposing new work	Reconstruction of drain providind interlocking tile to Nivya Nagar ,M.A Kuttappan road in div 70	EKM	Ernakulam	Cochin Corporation	25	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
375	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	310	RECONSTRUCTION OF DRAIN AND ROAD MAINTENANCE OF MUNDAKKAL ROAD	15.75	Work to be Cancelled for proposing new work	Construction of RCC side protection wall and road at Parayampilli in div 36	EKM	Ernakulam	Cochin Corporation	45	Substituted
376	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	314	MAINTENANCE OF KUNNAMPURAM - MUTTARKADAVU ROAD	31.50	Work to be Cancelled for proposing new work	Reconstruction of culvert at Puthiya road and construction of drain from Liberty Puthiya road culvert to Maruthyswamy road in div 72	EKM	Ernakulam	Cochin Corporation	43.47	Substituted
377	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	303	maintenance of Canon shed road Providence road Jacob valluvanadu road Kuttapayi road Basin road near canal in div 67	40.00	Work to be Cancelled for proposing new work	Maintenance of providence road and retarring of St.Alberts college lane and Paramara road in div 67	EKM	Ernakulam	Cochin Corporation	40	Substituted
378	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1169	Kadapplakkal Variveetil Road Tarring & Construction of Protection wall in Pattupurackal Temple Road	10.00	Work to be Cancelled for proposing new work	Concreting of Kadapplakkal Variveetil Road in Mutholy GP & Construction of Protection wall in Kavukattupdi Kollamkulam Road in Mutholy GP	KTM	Pala	Mutholy	20	Substituted
379	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1112	ചകിണിയാം തടം മുട്ടത്തു ഭാഗം റോഡ് & മെക്കാനിക് പള്ളി മുതൽ തിരുവ വരെയുള്ള റോഡ്	10.00	Work to be Cancelled for proposing new work	1) ചകിണിയാം തടം മുട്ടത്തു ഭാഗം റോഡ്	KTM	Pala	Moonilavu	18.5	Substituted
380	71/2020/LSGD dtd 04.05.20	Phase - 2	1791	Illickel -Thoranam - Paruthiyakom road 9	16.00	Work to be Cancelled for proposing new work	Illickel - Ikkaranalpathil road 9	KTM	Ettumanoor	Thiruvrappu	19	Substituted
381	71/2020/LSGD dtd 04.05.20	Phase - 2	1792	Thekkechira Sasthamkadavu Road 15	18.00	Work to be Cancelled for proposing new work	Sasthamkadavu Vettikadu Road 15	KTM	Ettumanoor	Thiruvrappu	18	Substituted
382	71/2020/LSGD dtd 04.05.21	Phase - 2	1793	Kummanampally Ambooram Road 7	24.00	Work to be Cancelled for proposing new work	Koippuram Vazheppady road 6	KTM	Ettumanoor	Thiruvrappu	29	Substituted
383	71/2020/LSGD dtd 04.05.21	Phase - 2	1795	Kochambalam Chakkanad Road 16, Kalaripparambu Muttuparambu road 11	15.00	Work to be Cancelled for proposing new work	Chakkanadu Kattasserri Road 16	KTM	Ettumanoor	Thiruvrappu	18.5	Substituted
384	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	507	Kurisupalli- Neerozhikkal- Kacherimuttu- Tharethazham road	50.00	Work to be Cancelled for proposing new work	Neerozhikkil junction- kurisupalli road & - Tharethazham- neerozhikkal road	KTM	Vaikom	Kallara	50	Substituted
385	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1022	Perumbapally Vezhambathottam	15.00	Work to be Cancelled for proposing new work	Konnakulam Puthuparambil Road	KTM	Kanjirappally	Manimala	15	Substituted
386	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1998	ARACKALPADI POLACKAL PADI ROAD	10.00	Work to be Cancelled for proposing new work	Pathickalmukku Polackalpadi Kambalodippadi	KTM	Chanaganacherry	Vazhappally	10	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
387	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	403	Mallikassery Pulickelchira road tarring and Platharakuzhy Valakodiyl road tarring	10.00	Work to be Cancelled for proposing new work	Nadappuraku Pulickelchira road tarring and Platharakuzhy Puthenpurackel road tarring	KTM	Pala	Elikkulam	10	Substituted
388	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2021	Kallupurackal Valachira Road	10.00	Work to be Cancelled for proposing new work	Njarukulam Poochakkani Vettakkadavu Road	KTM	Vaikom	Vechoor	10	Substituted
389	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2025	Achinakam Mathunkal Road	10.00	Work to be Cancelled for proposing new work	Kaippuzhamuttu Kayaltheeram Road	KTM	Vaikom	Vechoor	10	Substituted
390	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2041	Nagarinna Kadammattumadom Road	20.00	Work to be Cancelled for proposing new work	Pallippalam Aanjilikkal Kariyil Road	KTM	Vaikom	Vechoor	20	Substituted
391	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1670	Theeradesa road	32.00	Work to be Cancelled for proposing new work	Edakkery road & Naduvatt road	KTM	Vaikom	T.V.Puram	11	Substituted
392	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1670	Theeradesa road	32.00	Work to be Cancelled for proposing new work	Koodally chappally road & pallattu vattaparambu &Uzhunnanaril chillackal road	KTM	Vaikom	T.V.Puram	21	Substituted
393	സ.ഉ. (666) No:71 /2020/LSGD Dt.04.05.2020	Phase - 2	1050	Kuzhipunchayil	12.09	Work to be Cancelled for proposing new work	Chemmanakary Vazhekad Idiyodi Road	KTM	Vaikom	Maravanthuruthu	14.38	Substituted
394	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1052	Anjilithara Chelanthara	10.60	Work to be Cancelled for proposing new work	Tharavattam Oliyil Road & Karuvalli Meenathodi Road	KTM	Vaikom	Maravanthuruthu	16	Substituted
395	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1053	Moozhikkal Kottankeril Muttappalli Road	24.10	Work to be Cancelled for proposing new work	Puthukulam Kolluruthi Road & Panchayat Palliparambu Road	KTM	Vaikom	Maravanthuruthu	17.6	Substituted
396	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	13	Olassa Charthali, Kareemadam School Vadyanmekkan Road	13.17	Work to be Cancelled for proposing new work	Kareemadam School Vadyanmekkan Road	KTM	Ettumanoor	Aimanam	13.1725	Substituted
397	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	855	Kizhumpadam, Sivapuri, Industrial Estate road in ward 47	11.00	Work to be Cancelled for proposing new work	Kizhumpadam, Cheerpalam road,, Industrial Estate, Pazhaya poozhikadavu road, Samskarika nilayam road concreting in ward 47	KZK	Baypore	kozhikode corporation	11	Substituted
398	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	856	Vylain road, Pookot temple Pulomoodu road in ward 48	10.00	Work to be Cancelled for proposing new work	Coir factory Vellappali road, Vylin Edathody road in Ward 48	KZK	Baypore	kozhikode corporation	10	Substituted
399	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	857	Kayyandi thodu, West mahi, Ganga ice plant, 5 cent colony road	10.00	Work to be Cancelled for proposing new work	Tsunami colony theeradesha road in ward 49	KZK	Baypore	kozhikode corporation	10	Substituted
400	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	852	Thattadath kavu Gokulam paramba road Beypore	10.00	Work to be Cancelled for proposing new work	Kozhikkal thazham Drainage cum foot path in ward 50	KZK	Baypore	kozhikode corporation	10	Substituted
401	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	853	Vellaikkottu Ambalam road Beypore	10.00	Work to be Cancelled for proposing new work	Krishnapilla road interlocking in Ward 50	KZK	Baypore	kozhikode corporation	10	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
402	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	858	Chenoth School road, Ayyappankavu Chida, Poonattil- Krishnapilla, Mahi manayath road in ward 50	11.00	Work to be Cancelled for proposing new work	Mundakan canal side foot path in ward 50	KZK	Baypore	kozhikode corporation	11	Substituted
403	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	861	Kuthukal road in ward 53	10.00	Work to be Cancelled for proposing new work	kuthukallu road side reformation,Ulikotuparamba, Kurunchathan vayal drain cum foot path in ward 53	KZK	Baypore	kozhikode corporation	10	Substituted
404	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	75	Aashramam pottanpady Road Retaining wall	25	Work to be Cancelled for proposing new work	Maintenance of Kannikal Manapady road	IDK	Idukki	Arakkulam GP	15	Substituted
405	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	620	Konkallumedu Kuruvikkattupara Road Culvert	15	Work to be Cancelled for proposing new work	Dobippara-Achankanam - Bhaskaranpadi Road Tarring	IDK	Udumbanchola	Vandanmedu	20.5	Substituted
406	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	153	Chellarkovil-Aruvikkuzhy road	140	Work to be Cancelled for proposing new work	Anakkara-Mankavala-Madhavankanam-Kuthunkalsseri-Anavilasam Road	IDK	Peerumed	Chakkupallam	140	Substituted
407	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1975	കണ്ടത്തിൽപടി പതിനേഴുകമ്പനിപ്പടി കലുക്ക്	25	Work to be Cancelled for proposing new work	Kandathilpadi-Pathinezhucompany-Kiliyarkandam road	IDK	Idukki	VATHIKUDY	25	Substituted
408	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1976	രാജമുടി താങ്ങോലിപ്പടി കലുക്ക്	10.5	Work to be Cancelled for proposing new work	Aadukuzhippadi-Perumaparampadi Culvert	IDK	Idukki	VATHIKUDY	10.5	Substituted
409	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	688	A P Varky road	10.00	Work to be Cancelled for proposing new work	Manackkadvavu-Thengumthuruth Link Road Retarring	EKM	Kunnathunadu	Kizhakkambalam Ward-15	11	Substituted
410	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1235	W1 mosque road,Nayarambalam GP	20.00	Work to be Cancelled for proposing new work	W1 mosque road,Nayarambalam GP & aliyar haji road retarring and drain construction	EKM	Vypin	Nayarambalam	20	Substituted
411	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1237	W1 maliakkal road anandan west road ,Nayarambalam GP	30.00	Work to be Cancelled for proposing new work	V TK estate road and mangalya road retarring , drain and culvert construction w1	EKM	Vypin	Nayarambalam	30	Substituted
412	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1212	W-12,Nethaji Road,Drainage4, Njarakkal GP	40.00	Work to be Cancelled for proposing new work	Indhiraji Road Maintenance and Drainage work, w-12 & M.K.Purushothaman Road Concreting And Drainage Work & Janatha Road Maintenance w-15	EKM	Vypin	Narakkal	24.5	Substituted
413	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	471	Kannamkulam Karimbeppadi road ward-7	10.35	Work to be Cancelled for proposing new work	kannamkulam karimbeppadi road retarring ward-7	EKM	Kalamassery	Kadungallur	10.35	Substituted
414	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	472	Thuruthil road Tile Paving	20.00	Work to be Cancelled for proposing new work	Thuruthil road Maintenance , culvert construction ward - 1	EKM	Kalamassery	Kadungallur	20	Substituted
415	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	474	P H Abdul Rahman Road Tile Paving	10.00	Work to be Cancelled for proposing new work	P H Abdul Rahman Road Tile Paving , side Protection ward-13	EKM	Kalamassery	Kadungallur	10	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
416	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1484	Chelad Padamali road WARD-4,Pindimana	10.00	Work to be Cancelled for proposing new work	Erappumkal Padamali road in ward 4	EKM	Kothamangalam	Pindimana	10	Substituted
417	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	820	തൂരങ്കം സൊസൈറ്റിപ്പടി അമ്പലപ്പടി റോഡ് (വാർഡ് -9).Kottappady	15.00	Work to be Cancelled for proposing new work	പാനിപ്പ സൊസൈറ്റിപ്പടി നൂലേലി ക്ഷേത്രം റോഡ് & പാനിപ്പ സൊസൈറ്റിപ്പടി കനാൽ ബണ്ട് ബൈപാസ് റോഡ് (വാർഡ് -9)	EKM	Kothamangalam	Kottappady	15	Substituted
418	71/2020dated 4/5/20	Phase - 2	1135	w-2 cultural fine arts road side protection	20.00	Work to be Cancelled for proposing new work	kaplat road &drain construction w-2	EKM	Vypin	Mulavukad	30	Substituted
419	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	209	Kandakadavu - Puthamthodu Higher sec road Retarring	15.00	Work to be Cancelled for proposing new work	Kandakadavu - Puthamthodu Higher sec road Tile paving	EKM	KOCHI	Chellanam	15	Substituted
420	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1089	vettukadavu	60	Work to be Cancelled for proposing new work	construction of new culvert at kaladi vettukadavu road	TCR	Chalakkudy	Meloor	60	Substituted
421	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	718	Kunnathara - Thiruthur Temple road - Ward	10	Work to be Cancelled for proposing new work	Kunnathara Kuzhikani Road Ward 2	TCR	Chalakkudy	Kodakara	10	Substituted
422	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	720	Kallankuzhi - Canal Bund Road - Ward 7	14.3	Work to be Cancelled for proposing new work	Vazhyanbalam SakthiNagar Road Ward 14	TCR	Chalakkudy	Kodakara	10	Substituted
423	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	810	JTS Konoor Road	10	Work to be Cancelled for proposing new work	Nalukettu Ellanchery Road (ward.7) Koratty GP	TCR	Chalakkudy	Koratti	10	Substituted
424	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1656	IRAPPALLY PUTHUMANAPARAMBU ROAD RETARRING&SIDE PROTECTION WORKS	10	Work to be Cancelled for proposing new work	PUTHUMANAPARAMBU MADRASA ROAD - BALANCE PORTION RETARRING & SIDE PROTECTION WORKS	TCR	kaippamangalam	Sreenaraya napuram	10	Substituted
425	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1657	CONSTRUCTION OF KATTANBAZAR PATHIYASSERY ROAD	16	Work to be Cancelled for proposing new work	POZHANKAVU THALAM ROAD	TCR	kaippamangalam	Sreenaraya napuram	16	Substituted
426	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1658	MAMBIBAZAR-STADIUM - ILlichode Road	20	Work to be Cancelled for proposing new work	PANCHAYATH GROUND LINK ROAD	TCR	kaippamangalam	Sreenaraya napuram	20	Substituted
427	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1066	PUTHIYAKAV SOCIETY ROAD	10	Work to be Cancelled for proposing new work	CONTAINER ROAD RETARRING	TCR	kaippamangalam	Mathiakam GP	10	Substituted
428	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	378	Construction of colony road and culvert in ward 2	110	Work to be Cancelled for proposing new work	Colony road retarring and construction of culvert, Ward 2	TCR	kaippamangalam	Edavilangu	53	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
429	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	379	Formation of road by converting 10 feet area near thodu connecting Perumthodu and Vedi thodu Ward 5	37	Work to be Cancelled for proposing new work	Azadi Road Tile work	TCR	kaippamangalam	Edavilangu	23.2	Substituted
430	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	381	Karshaka hanuman link road	15	Work to be Cancelled for proposing new work	Retarring of Hanuman road and Karshaka hanuman link road	TCR	kaippamangalam	Edavilangu	15	Substituted
431	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	380	Kunjayini Lakshamveedu road	11	Work to be Cancelled for proposing new work	Retarring of road going through Kunjayini Malabar road,Girija palam road, Nadavarmbu Pathazhakkad road and lakshamveedu colony road	TCR	kaippamangalam	Edavilangu	22	Substituted
432	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	728	Kodassery gp Anganwady canal bund road ward 18	12	Work to be Cancelled for proposing new work	Kodassery gp Kottaram kuttadampadam road	TCR	Chalakkudy	kodassery gp	15	Substituted
433	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	732	Kodassery gp Velikulamkara randukai road	10	Work to be Cancelled for proposing new work	Kodassery gp mechira kannapadathi road	TCR	Chalakkudy	kodassery gp	20	Substituted
434	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1422	Pazhavellampara kanjirappilly Canal Bund Road (ward 9)	30	Work to be Cancelled for proposing new work	Pazhavellampara road concreting W-9	TCR	Chalakkudy	Pariyaram G P	10	Substituted
435	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1425	Chakrapany chattukalluathara road W-8	28.1	Work to be Cancelled for proposing new work	Chakrapany Chattukallumthara Bridge renovation W-8	TCR	Chalakkudy	Pariyaram G P	60	Substituted
436	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	565	Thekke kavupura muslimpalli road	12	Work to be Cancelled for proposing new work	Pullathara velani tank road	TCR	Iringalakuda	Karalam	14	Substituted
437	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	566	vellani innayikunnu road	24	Work to be Cancelled for proposing new work	Water tank road	TCR	Iringalakuda	Karalam	11.5	Substituted
438	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	721	Kodassery gp Kormal randukai road ward 6	60	Work to be Cancelled for proposing new work	Vellikumkara kormala randukai road kodassery gp	TCR	Chalakkudy	kodassery gp	60	Substituted
439	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	722	Kodassery gp Chayappankuzhy pilarmuzhy road ward 9	30	Work to be Cancelled for proposing new work	Chayappankuzhy pilarmuzhy vettikuzhy road kodassery gp	TCR	Chalakkudy	kodassery gp	30	Substituted
440	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	724	Kodassery gp Vayalathra ponnambiyoli road ward 11	15	Work to be Cancelled for proposing new work	Vayalathra ponnambiyoli chembankunnu road kodassery gp	TCR	Chalakkudy	kodassery gp	15	Substituted
441	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1500	Edakkulam kolothumpadi road	30	Work to be Cancelled for proposing new work.	shanmugam canal side protection in ward 2	TCR	Iringalakuda	Poomangalam	30	Substituted
442	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	944	പൊന്നമ്പിലാക്കൽ റോഡ്	10	Work to be Cancelled for proposing new work	പൊന്നമ്പിലാക്കലിലെ കൊല്ലമ്പറമ്പ് റോഡ്	PKD	Alathur	Kuzhalmadam	10	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
443	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1839	Vadakkekkara kallupalam road	10	Work to be Cancelled for proposing new work	ബഹ്റൈൻ രാമമംഗലം റോഡ്	PKD	Thrithala	Thirumittacode	10	Substituted
444	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1842	Vadake velladikunnu cherippur road	25	Work to be Cancelled for proposing new work	പൊന്നോറ റോഡ് പുനരുദ്ധാരണം	PKD	Thrithala	Thirumittacode	25	Substituted
445	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1850	മേഴത്തൂർ ചങ്ങണംചിറ വലിയകുളം റോഡ് പുനരുദ്ധാരണം	10	Work to be Cancelled for proposing new work	കാക്കരാത്ത്പടി വട്ടോളി കാവ് ലിങ്ക് റോഡ്	PKD	Thrithala	Thrithala	10	Substituted
446	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1674	Achilatty thekkethara road	10	Work to be Cancelled for proposing new work	പാലക്കയം ആശുപത്രി ഇഞ്ചിക്കുന്ന് റോഡ്, തച്ചമ്പാറ ജി പി	PKD	Kongad	Thachampara	10	Substituted
447	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1675	Kundambatty Vattapara Checkpost Road	15	Work to be Cancelled for proposing new work	കുണ്ടംപൊട്ടി കുരിശുപള്ളി റോ, തച്ചമ്പാറ ജി പി	PKD	Kongad	Thachampara	15	Substituted
448	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1677	Niravu vakkodan ST colony Road	20	Work to be Cancelled for proposing new work	വെണ്ണടി റോഡ് , തച്ചമ്പാറ ജി പി	PKD	Kongad	Thachampara	20	Substituted
449	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1739	ഘണ്ടു റോഡ്-മേളൂർ റോഡ്(1500മീ)	10	Work to be Cancelled for proposing new work	ചാട്ടക്കല്ല് - മഞ്ഞളൂർ റോഡ്	PKD	Alathur	Thenkurushy	10	Substituted
450	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1317	Mavelikundu cheenipparambu kuruniyanparambu masjid road tarring	30.00	Work to be Cancelled for proposing new work	Mavelikundu cheenippadi kuruniyanparambu masjid road concreting.	MLP	Vengara	Othukungal	14.5	Substituted
451	GO No 71/2020/LSGD dated 04/05/2020	Phase 2	1120	Palakkal Alungal Thayyilakkadavu Road	20.00	Work to be Cancelled for proposing new work	PADIKKAL-CHERNOOR ROAD	MLP	VALLIKKUNNU	Mooniyur	50	Substituted
452	GO No 71/LSGD?2020 dated 04/05/2022	Phase 2	2084	മണ്ടോട്ടിൻ ഇടവഴി റോഡ്	10	Work to be Cancelled for proposing new work	പ്രക്കാട്ടുകുണ്ട് റോഡ് നിർമ്മാണം	MLP	Vengara	Vengara	20	Substituted
453	GO No 71/LSGD?2020 dated 04/05/2022	Phase 2	2086	പറാഞ്ചേരി ഇടവഴി റോഡ്	10	Work to be Cancelled for proposing new work	കാട്ടികുളങ്ങര വരിവെട്ടിച്ചാൽ റോഡ് - ഡ്രൈനേജ് കംപ്യൂട്ട് പാത്തു നിർമ്മാണം	MLP	Vengara	Vengara	25	Substituted
454	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1227	Mariyagiri Convent Road	15.00	Duplication of work	Thalapoyil mukku pandiyanpara	KZK	Nadapuram	Naripatta	10	Substituted
455	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	136	Atholi Mukk Kovukkal Kadav Road	10.00	Work to be Cancelled for proposing new work	PWD YMC Kovukkal kadavu Thuruthi road	KZK	Vadakara	Azhiyur GP	10	Substituted
456	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	133	Karuvayal Thazha Road	10.00	Work to be Cancelled for proposing new work	Kandiyl thazhe road	KZK	Vadakara	Azhiyur GP	10	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	SI.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
457	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	134	Kottamalakkunnu Road	15.00	Work to be Cancelled for proposing new work	Kottamalakkunnu Road	KZK	Vadakara	Azhiyur GP	15	Substituted
458	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	286	Koprampandi Akavalappil Pothukandi Road	10.00	Work to be Cancelled for proposing new work	Thuprakandi mukku akavalappil pothudandi road	KZK	Vadakara	Chorod GP	10	Substituted
459	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	284	Koodathil Mukk Thalani Paramb Road	10.00	Work to be Cancelled for proposing new work	Thalanipoyilmukku vakadde illam Ayyappa kshethram road	KZK	Vadakara	Chorod GP	10	Substituted
460	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	409	Orkkatteri YMC Road	10.00	Work to be Cancelled for proposing new work	Orkkatteri YMC Road, Azhiyur GP	KZK	Vadakara	Eramala GP	10	Substituted
461	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	410	Kunnummakara Madrasa to Payyathur Bank Road	10.00	Work to be Cancelled for proposing new work	Mathanjeri mukku Adiyeri thazha kuni road	KZK	Vadakara	Eramala GP	10	Substituted
462	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	411	Karthikappally LP School Road	10.00	Work to be Cancelled for proposing new work	Karthikappally LP School Road Reach 2	KZK	Vadakara	Eramala GP	10	Substituted
463	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	414	Pulinjoli Puzhiyil Theyyatt Thazha Road	10.00	Work to be Cancelled for proposing new work	Pulinjoli Puzhiyil Nochat Thazha Road	KZK	Vadakara	Eramala GP	10	Substituted
464	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1307	VaValiya Parambath Puthiyedath Crash Road	10.00	Work to be Cancelled for proposing new work	Valiya Parambath Puthiyedath Crash Road	KZK	Vadakara	Onchiyam GP	10	Substituted
465	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	336	Chalod mukku kakkattu thazhe road	10.00	Work to be Cancelled for proposing new work	Paliyil thazhe chalod road	KZK	Nadapuram	Edachery GP	10	Substituted
466	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1954	Parappupara Kommiyode road in ward no.12	10.00	Work to be Cancelled for proposing new work	parappupara velliyo HSS pandikadavu road	KZK	Nadapuram	Vanimeel GP	10	Substituted
467	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	196	Valayam parakkadavu road	10.00	Work to be Cancelled for proposing new work	Chirakoth mukku mukku kallu kothiyamukku	KZK	Nadapuram	Chekkiyad	10	Substituted
468	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1180	Olavathur Palam	15	Work to be Cancelled for proposing new work	Karinkannikunnu -kattancheri palam	WYD	Kalpetta	Muttil	15	Substituted
469	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1016	Bilan Masjid Onantha Road	10.00	Work to be Cancelled for proposing new work	Bilan Masjid Onantha Road	KSR	Kasaragod	Mangalpadi	20	Substituted
470	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1040	Thalapady Mariashram church road concreting	10.00	Work to be Cancelled for proposing new work	Thalapady Mariashram church road concreting	KSR	Kasaragod	Manjeswaram	10	Substituted
471	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	534	Chithramoola Kayakandi road	25	Work to be Cancelled for proposing new work	Chithramoola thazhe padavayal coloney road	WYD	Kalpetta	Kaniyambatta GP	25	Substituted

4464473/2020/(FM) LSGD

S.No	AS Approved G.O No.	Phase	Sl.No in Approved G.O	Name of work as per approved GO	AS Amount as per approved GO (in Lakhs only)	Nature of Modification (Work to be Cancelled for proposing new work or Revising AS amount)	Name of Work	District	Name of LAC	Name of LSGI	Amount of Work (in lakhs only)	Administrative sanction Amended or Cancelled / Substituted
472	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	1371	Paarakkulam – Pulinchimoodu Colony Road	12.00	Revising AS amount, Work to be Cancelled for proposing new work, Name of work correction	Kuzhimattom church Angady mozhisheri road	KTM	Kottayam	Panachikkad GP	12	Substituted
473	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	566	vellani innayikunnu road	24	Work to be Cancelled for proposing new work.	Ambedkar coloney road & Manapady battikkara road	TCR	Iringalakuda	Karalam	10.5	Substituted
474	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	253	pilarathuthazhe valayalott kavu road	15.00	Work to be Cancelled for proposing new work	Kakkaramukku Malerithazha madathuthaza road	KZK	Perambra	Cheruvannur	15	Substituted
475	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	252	korankulangara chakkalakkuni road	10.00	Work to be Cancelled for proposing new work	kariyattimukku chakkalakunnu road	KZK	Perambra	Cheruvannur	10	Substituted
476	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	639	Mullatha Plavu LP School Kottara road	10.00	Work to be Cancelled for proposing new work	Thottilpalam Odanakattu Anganwady Road	KZK	Nadapuram	Kavilumpara	10	Substituted
477	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	639	Karingalamukku - kalangarath thazha road	10.00	Work to be Cancelled for proposing new work	Kazhaka purayil ellattu thazha moyilothu	KZK	Nadapuram	Edachery GP	10	Substituted
479	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	2099	Marangadu road	20.00	Work to be Cancelled for proposing new work	Kuttikonam Chembumala road	KLM	Pathanapuram	Vilakkudy	20	Substituted
480	G.O.(Ms) No.71/2020/LSGD 04-05-2022	Phase - 2	1812	Methottam Road Retarring	15	Work to be Cancelled for proposing new work	Methottam Aruviyod Kurangara road Concreting	TVM	Aruvikkara	Tholikkode	22	Substituted
481	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	97	Parakkara - Pammancode road	10	Work to be Cancelled for proposing new work	Parakkara - Pammancode road in Uzhamalakkal G P	TVM	Aruvikkara	Aryanad	10	Substituted
482	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	940	മൂന്നാംപറമ്പ് - എടക്കുന്ന് റോഡ് നൂറ്റെട്ടി - അമ്പലത്തൂരുത്ത് റോഡ് പുനരുദ്ധാരണം	25.00	Work to be Cancelled for proposing new work	മൂന്നാംപറമ്പ് - എടക്കുന്ന് റോഡ്	EKM	Angamaly	Kuttiyady	15	Substituted
483	G.O.(Ms) No.71/2020/LSGD 04-05-2020	Phase - 2	940	മൂന്നാംപറമ്പ് - എടക്കുന്ന് റോഡ് നൂറ്റെട്ടി - അമ്പലത്തൂരുത്ത് റോഡ് പുനരുദ്ധാരണം		Work to be Cancelled for proposing new work	മൂന്നാംപറമ്പ് - എടക്കുന്ന് റോഡ് പുനരുദ്ധാരണം	EKM	Angamaly	Kuttiyady	10	Substituted

8087.54

9478.29