

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
1	Pallikkal GP	31	33	64	31	33	64	100.00%
2	Nagaroor GP	67	43	110	67	43	110	100.00%
3	Kizhuvillam GP	75	54	129	75	54	129	100.00%
4	Mudakkal GP	40	30	70	40	30	70	100.00%
5	Cherunniyoor GP	15	13	28	15	13	28	100.00%
6	Chemmaruthy GP	1	3	4	1	3	4	100.00%
7	Edava GP	39	24	63	39	24	63	100.00%
8	Andoorkonam GP	33	14	47	33	14	47	100.00%
9	Mangalapuram GP	38	18	56	38	18	56	100.00%
10	Azhoor GP	39	30	69	39	30	69	100.00%
11	Kulasekharapuram GP	17	2	19	17	2	19	100.00%
12	Alappad GP	0	3	3	0	3	3	100.00%
13	Chirakkara GP	46	37	83	46	37	83	100.00%
14	Thrikkaruva GP	47	13	60	47	13	60	100.00%
15	Perinadu GP	53	23	76	53	23	76	100.00%
16	Kundara GP	34	31	65	34	31	65	100.00%
17	Mylam GP	112	45	157	112	45	157	100.00%
18	Kulakkada GP	73	46	119	73	46	119	100.00%
19	Elamad GP	57	31	88	57	31	88	100.00%
20	Edamulakkal GP	63	24	87	63	24	87	100.00%
21	Aryankavu GP	22	0	22	22	0	22	100.00%
22	Ranny - Angadi GP	0	1	1	0	1	1	100.00%
23	Cherthala South GP	48	15	63	48	15	63	100.00%
24	Kadakarapally GP	44	27	71	44	27	71	100.00%
25	Mararikkulam North GP	26	8	34	26	8	34	100.00%
26	Puliyoor GP	45	35	80	45	35	80	100.00%
27	Veeyapuram GP	32		32	32		32	100.00%
28	Kumarapuram GP	29		29	29		29	100.00%
29	Thrikkunnappuzha GP	35		35	35		35	100.00%
30	Punnapra North GP	6	2	8	6	2	8	100.00%
31	Purakkad GP	21	37	58	21	37	58	100.00%
32	Nooranad GP	9	4	13	9	4	13	100.00%
33	Chunakkara GP	33	13	46	33	13	46	100.00%
34	Chettikulangara GP	50	41	91	50	41	91	100.00%
35	Marangattupally GP	63	18	81	63	18	81	100.00%
36	Kadaplamattom GP	21	2	23	21	2	23	100.00%
37	Kumarakam GP	21	20	41	21	20	41	100.00%
38	Aimanam GP	20	19	39	20	19	39	100.00%
39	Chembu GP	13	13	26	13	13	26	100.00%
40	Udayanapuram GP	28	13	41	28	13	41	100.00%
41	T.V. puram GP	6	15	21	6	15	21	100.00%
42	Kudayathoor GP	32	17	49	32	17	49	100.00%
43	Erattayar GP	31	7	38	31	7	38	100.00%
44	Kanchiyar GP	27	17	44	27	17	44	100.00%
45	Kumaramangalam GP	51	31	82	51	31	82	100.00%
46	Purappuzha GP	49	22	71	49	22	71	100.00%
47	Kanjoor GP	5	14	19	5	14	19	100.00%
48	Karukutty GP	75	43	118	75	43	118	100.00%
49	Mookkannur GP	19	21	40	19	21	40	100.00%
50	Asamannor GP	19	28	47	19	28	47	100.00%
51	Rayamangalam GP	31	21	52	31	21	52	100.00%
52	Keerampara GP	11	8	19	11	8	19	100.00%
53	Pallarimangalam GP	9	2	11	9	2	11	100.00%
54	Pindimana GP	6	6	12	6	6	12	100.00%
55	Pothanikkad GP	2	8	10	2	8	10	100.00%
56	Payipra GP	30	10	40	30	10	40	100.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
57	Valakam GP	11	0	11	11	0	11	100.00%
58	Chottanikkara GP	14	17	31	14	17	31	100.00%
59	Edakkattuvayal GP	13	0	13	13	0	13	100.00%
60	Maneed GP	11	6	17	11	6	17	100.00%
61	Chennamangalam GP	6	5	11	6	5	11	100.00%
62	Kottuvalli GP	52	37	89	52	37	89	100.00%
63	Vadakkekkara GP	23	18	41	23	18	41	100.00%
64	Choornikkara GP	10	13	23	10	13	23	100.00%
65	Kaiparambu GP	51	39	90	51	39	90	100.00%
66	Tholloor GP	41	30	71	41	30	71	100.00%
67	Kaippamangalam GP	44	45	89	44	45	89	100.00%
68	Mathilakam GP	33	19	52	33	19	52	100.00%
69	Sreenarayanapuram GP	49	46	95	49	46	95	100.00%
70	Orumanayoor GP	35	30	65	35	30	65	100.00%
71	Punnayur GP	66	63	129	66	63	129	100.00%
72	Venkidangu GP	42	41	83	42	41	83	100.00%
73	Cherpu GP	52	35	87	52	35	87	100.00%
74	Vallachira GP	30	25	55	30	25	55	100.00%
75	Alagappa Nagar GP	69	54	123	69	54	123	100.00%
76	Mattathoor GP	132	139	271	132	139	271	100.00%
77	Karalam GP	47	59	106	47	59	106	100.00%
78	Muriyad GP	41	55	96	41	55	96	100.00%
79	Parappookkara GP	68	87	155	68	87	155	100.00%
80	Poomangalam GP	36	24	60	36	24	60	100.00%
81	Vellangalloor GP	39	23	62	39	23	62	100.00%
82	Annamanada GP	73	47	120	73	47	120	100.00%
83	Kuzhoor GP	79	11	90	79	11	90	100.00%
84	Vadakkanchery GP	93	65	158	93	65	158	100.00%
85	Nalleppilly GP	78	40	118	78	40	118	100.00%
86	Kollemkode GP	102	88	190	102	88	190	100.00%
87	Akathethara GP	49	46	95	49	46	95	100.00%
88	Malampuzha GP	57	22	79	57	22	79	100.00%
89	Marutharod GP	92	59	151	92	59	151	100.00%
90	Kongad GP	89	88	177	89	88	177	100.00%
91	Kanjirappuzha GP	50	5	55	50	5	55	100.00%
92	Edapatta GP	78	61	139	78	61	139	100.00%
93	Moorkanadu GP	91	47	138	91	47	138	100.00%
94	Ponmundam GP	15	10	25	15	10	25	100.00%
95	Thennala GP	83	46	129	83	46	129	100.00%
96	Perumpadappu GP	35	27	62	35	27	62	100.00%
97	Veliyamkodu GP	30	19	49	30	19	49	100.00%
98	Eramala GP	15	22	37	15	22	37	100.00%
99	Koothaly GP	27	23	50	27	23	50	100.00%
100	Vengappally GP	63	40	103	63	40	103	100.00%
101	Kuttiattoor GP	25	12	37	25	12	37	100.00%
102	Malappattam GP	6	9	15	6	9	15	100.00%
103	Munderi GP	60	57	117	60	57	117	100.00%
104	Peralassery GP	41	15	56	41	15	56	100.00%
105	New Mahi GP	20	13	33	20	13	33	100.00%
106	Mokery GP	34	1	35	34	1	35	100.00%
107	Pannyanoor GP	29	2	31	29	2	31	100.00%
108	Cheruvathur GP	48	12	60	48	12	60	100.00%
109	Elappulli GP	131	82	213	130	82	212	99.53%
110	Elamkunnappuzha GP	87	71	158	86	71	157	99.37%
111	Chavara GP	87	54	141	86	54	140	99.29%
112	Pallikkara GP	85	56	141	85	55	140	99.29%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
113	Sooranad North GP	61	77	138	60	77	137	99.28%
114	Ayiloor GP	168	106	274	166	106	272	99.27%
115	Mathoor GP	79	54	133	78	54	132	99.25%
116	Karakkurissi GP	91	27	118	90	27	117	99.15%
117	Arimpoor GP	61	48	109	60	48	108	99.08%
118	Nenmenikkara GP	59	48	107	58	48	106	99.07%
119	Paralam GP	49	53	102	48	53	101	99.02%
120	Vadavannoor GP	58	41	99	57	41	98	98.99%
121	Panayam GP	60	33	93	59	33	92	98.92%
122	Kizhakkanchery GP	106	73	179	104	73	177	98.88%
123	East Eleri GP	72	13	85	71	13	84	98.82%
124	Puthenchira GP	52	32	84	51	32	83	98.81%
125	Nedumbasseri GP	92	74	166	90	74	164	98.80%
126	PerigomnaVayakkara GP	53	30	83	52	30	82	98.80%
127	Kanakkari GP	56	23	79	55	23	78	98.73%
128	Pathiyoor GP	37	41	78	36	41	77	98.72%
129	Muppayanad GP	67	9	76	66	9	75	98.68%
130	Ramanthali GP	32	44	76	31	44	75	98.68%
131	Kolachery GP	43	33	76	42	33	75	98.68%
132	Koduvayoor GP	84	67	151	81	68	149	98.68%
133	Velliyamattom GP	32	42	74	31	42	73	98.65%
134	Madakkathara GP	47	27	74	46	27	73	98.65%
135	Mynagappally GP	49	22	71	48	22	70	98.59%
136	Pallassana GP	53	18	71	52	18	70	98.59%
137	Padiyur GP	41	29	70	40	29	69	98.57%
138	Kannambra GP	47	23	70	46	23	69	98.57%
139	Nannamukku GP	47	22	69	46	22	68	98.55%
140	Puthukkode GP	46	19	65	45	19	64	98.46%
141	Mundoor GP	77	50	127	76	49	125	98.43%
142	Koottilangadi GP	83	44	127	81	44	125	98.43%
143	Udayamperoor GP	29	33	62	28	33	61	98.39%
144	Kadambur GP	43	19	62	42	19	61	98.39%
145	Engandiyoor GP	32	29	61	31	29	60	98.36%
146	Chalissery GP	24	37	61	24	36	60	98.36%
147	Thillenkeri GP	33	27	60	33	26	59	98.33%
148	Karavaram GP	61	55	116	59	55	114	98.28%
149	Mandrothuruthu GP	31	27	58	30	27	57	98.28%
150	Muthalamada GP	67	101	168	66	99	165	98.21%
151	Kottayi GP	98	69	167	95	69	164	98.20%
152	Kadakkavur GP	46	61	107	44	61	105	98.13%
153	Muthukulam GP	21	32	53	20	32	52	98.11%
154	Pariyaram GP	56	50	106	54	50	104	98.11%
155	Kuzhippally GP	21	31	52	20	31	51	98.08%
156	Keralassery GP	63	40	103	61	40	101	98.06%
157	Manarkadu GP	39	10	49	38	10	48	97.96%
158	Kunnathunad GP	38	11	49	37	11	48	97.96%
159	Muzhuppilangad GP	19	29	48	18	29	47	97.92%
160	Panangad GP	51	41	92	49	41	90	97.83%
161	KangolnaAlapadamba GP	56	36	92	56	34	90	97.83%
162	Nadathara GP	39	52	91	37	52	89	97.80%
163	Kodassery GP	109	69	178	105	69	174	97.75%
164	Kanjikkuzhi GP	26	18	44	25	18	43	97.73%
165	Arattupuzha GP	47	41	88	45	41	86	97.73%
166	Alakkodu GP	29	15	44	28	15	43	97.73%
167	Puthukkad GP	36	52	88	34	52	86	97.73%
168	Chengamanad GP	22	21	43	21	21	42	97.67%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
169	Ittiva GP	87	39	126	84	39	123	97.62%
170	Kandalloor GP	20	22	42	19	22	41	97.62%
171	Vadakkekkad GP	51	29	80	49	29	78	97.50%
172	Mavelikkara Thamarakkulam GP	56	21	77	54	21	75	97.40%
173	Cheruthazham GP	46	31	77	44	31	75	97.40%
174	Parakkadavu GP	21	51	72	21	49	70	97.22%
175	Vandazhi GP	104	40	144	104	36	140	97.22%
176	Pazhayanoor GP	70	73	143	69	70	139	97.20%
177	Manjoor GP	117	57	174	112	57	169	97.13%
178	Ajanur GP	111	97	208	105	97	202	97.12%
179	Mankada GP	92	45	137	88	45	133	97.08%
180	Kottopadom GP	26	8	34	25	8	33	97.06%
181	Amarambalam GP	109	59	168	104	59	163	97.02%
182	Kavassery GP	63	37	100	60	37	97	97.00%
183	Vamanapuram GP	46	20	66	44	20	64	96.97%
184	Klappana GP	19	14	33	18	14	32	96.97%
185	Chirakkal GP	77	54	131	75	52	127	96.95%
186	Edathuruthy GP	55	43	98	52	43	95	96.94%
187	Kunnathukal GP	135	60	195	129	60	189	96.92%
188	Velinalloor GP	33	32	65	31	32	63	96.92%
189	Ramapuram GP	90	38	128	86	38	124	96.88%
190	Cherukunnu GP	20	12	32	19	12	31	96.88%
191	Uzhavoor GP	80	44	124	76	44	120	96.77%
192	Puthupariyaram GP	88	64	152	83	64	147	96.71%
193	Pavaratty GP	52	39	91	49	39	88	96.70%
194	Kadirur GP	39	21	60	37	21	58	96.67%
195	Panmana GP	42	16	58	40	16	56	96.55%
196	Thenkurissi GP	74	41	115	70	41	111	96.52%
197	Kokkayar GP	63	23	86	60	23	83	96.51%
198	Puthunagaram GP	40	46	86	37	46	83	96.51%
199	Kadannappallyna Panappuzha GP	58	56	114	56	54	110	96.49%
200	Porkkulam GP	37	48	85	34	48	82	96.47%
201	Vannappuram GP	140	57	197	133	57	190	96.45%
202	Nellanad GP	57	27	84	54	27	81	96.43%
203	Erathu GP	102	66	168	99	63	162	96.43%
204	Veliyannur GP	31	25	56	29	25	54	96.43%
205	Thalayazham GP	11	17	28	10	17	27	96.43%
206	Anicadu GP	76	34	110	72	34	106	96.36%
207	Kidangoor GP	30	25	55	28	25	53	96.36%
208	Kattoor GP	24	30	54	22	30	52	96.30%
209	Mayyil GP	19	8	27	18	8	26	96.30%
210	Sooranad South GP	25	55	80	22	55	77	96.25%
211	Kodumpu GP	74	58	132	69	58	127	96.21%
212	Pinarayi GP	44	35	79	41	35	76	96.20%
213	Mannoor GP	46	31	77	44	30	74	96.10%
214	Thirunelli GP	89	64	153	84	63	147	96.08%
215	Kadangod GP	62	65	127	57	65	122	96.06%
216	Uduma GP	52	49	101	48	49	97	96.04%
217	Puthussery GP	94	82	176	89	80	169	96.02%
218	Amballoor GP	15	10	25	14	10	24	96.00%
219	Thrikkur GP	57	43	100	53	43	96	96.00%
220	Valappad GP	69	54	123	64	54	118	95.93%
221	Varandarappally GP	119	75	194	111	75	186	95.88%
222	Kinanoor - Karinthalam GP	98	47	145	92	47	139	95.86%
223	Karakulam GP	74	46	120	69	46	115	95.83%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
224	Chathannoor GP	60	36	96	57	35	92	95.83%
225	Ambalappara GP	72	48	120	67	48	115	95.83%
226	Nannampra GP	67	29	96	63	29	92	95.83%
227	Vakkom GP	32	15	47	30	15	45	95.74%
228	Marady GP	37	10	47	37	8	45	95.74%
229	Madikai GP	73	43	116	71	40	111	95.69%
230	Manambur GP	21	2	23	20	2	22	95.65%
231	Mayyanad GP	56	36	92	56	32	88	95.65%
232	East Kallada GP	42	25	67	39	25	64	95.52%
233	Kuzhalmannam GP	86	48	134	80	48	128	95.52%
234	Poothakkulam GP	58	31	89	54	31	85	95.51%
235	Vijayapuram GP	14	8	22	13	8	21	95.45%
236	Nedumkunnam GP	59	7	66	56	7	63	95.45%
237	Kuttiapuram GP	54	77	131	48	77	125	95.42%
238	Peruvembu GP	54	33	87	50	33	83	95.40%
239	Kalluvathukkal GP	86	86	172	83	81	164	95.35%
240	Varappuzha GP	44	20	64	41	20	61	95.31%
241	Kadapuram GP	35	28	63	32	28	60	95.24%
242	Alangad GP	96	85	181	87	85	172	95.03%
243	Pandanad GP	24	36	60	22	35	57	95.00%
244	Mulanthuruthy GP	20	0	20	19	0	19	95.00%
245	Sreemoolanagaram GP	50	70	120	44	70	114	95.00%
246	Koodaly GP	55	45	100	50	45	95	95.00%
247	Perinjanam GP	30	29	59	27	29	56	94.92%
248	Chokli GP	32	26	58	30	25	55	94.83%
249	Elampalloor GP	48	29	77	44	29	73	94.81%
250	Karukachal GP	104	11	115	98	11	109	94.78%
251	Puzhakkattiri GP	65	66	131	58	66	124	94.66%
252	Panathady GP	69	80	149	61	80	141	94.63%
253	Thrithala GP	51	79	130	44	79	123	94.62%
254	Punnayoorkkulam GP	73	37	110	67	37	104	94.55%
255	Thurayoor GP	26	29	55	23	29	52	94.55%
256	Malayalappuzha GP	48	25	73	45	24	69	94.52%
257	Thrikkodithanam GP	93	53	146	85	53	138	94.52%
258	Kalady GP	48	43	91	43	43	86	94.51%
259	Cheruthana GP	38	16	54	35	16	51	94.44%
260	Kalloorkad GP	69	21	90	64	21	85	94.44%
261	Eruthempathy GP	33	21	54	30	21	51	94.44%
262	Thodiyoor GP	20	15	35	20	13	33	94.29%
263	Perumanna GP	49	38	87	44	38	82	94.25%
264	Kadukutty GP	82	56	138	74	56	130	94.20%
265	Thalakkad GP	113	58	171	103	58	161	94.15%
266	Vallatholnagar GP	50	35	85	45	35	80	94.12%
267	Alathoor GP	68	34	102	62	34	96	94.12%
268	Parali GP	46	22	68	43	21	64	94.12%
269	Manjalloor GP	71	30	101	65	30	95	94.06%
270	Kunnnanthanam GP	30	37	67	26	37	63	94.03%
271	Cheakkode GP	111	73	184	100	73	173	94.02%
272	Valiyaparamba GP	30	20	50	27	20	47	94.00%
273	Mannar GP	82	51	133	74	51	125	93.98%
274	Perumannaklari GP	23	10	33	21	10	31	93.94%
275	Kodakara GP	80	68	148	71	68	139	93.92%
276	Chazhoor GP	37	45	82	32	45	77	93.90%
277	Nedumpana GP	66	32	98	64	28	92	93.88%
278	Keezhloor GP	23	26	49	23	23	46	93.88%
279	Pampadumpara GP	48	49	97	42	49	91	93.81%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
280	Thenkara GP	30	18	48	27	18	45	93.75%
281	Edachery GP	49	31	80	44	31	75	93.75%
282	Chekkayad GP	49	41	90	43	41	84	93.33%
283	Kallar GP	74	60	134	65	60	125	93.28%
284	Patyam GP	35	24	59	31	24	55	93.22%
285	Chirayinkeezhu GP	41	47	88	39	43	82	93.18%
286	Mangalam GP	58	30	88	52	30	82	93.18%
287	Mattool GP	44		44	41		41	93.18%
288	Karavallur GP	76	25	101	69	25	94	93.07%
289	Vettoor GP	15	28	43	12	28	40	93.02%
290	Thekkumbhagam GP	27	30	57	23	30	53	92.98%
291	Kadungallur GP	112	73	185	99	73	172	92.97%
292	Chengalai GP	64	75	139	54	75	129	92.81%
293	Pullur Periya GP	51	73	124	47	68	115	92.74%
294	Balusseri GP	45	50	95	38	50	88	92.63%
295	Maranchery GP	57	24	81	51	24	75	92.59%
296	Nayarambalam GP	65	40	105	57	40	97	92.38%
297	Thikkody GP	40	12	52	36	12	48	92.31%
298	kottinadu GP	34	17	51	30	17	47	92.16%
299	Thykattusseri GP	25	26	51	23	24	47	92.16%
300	Kattukambal GP	44	32	76	40	30	70	92.11%
301	Padanna GP	41	35	76	36	34	70	92.11%
302	Karulayi GP	77	48	125	67	48	115	92.00%
303	Payam GP	57	29	86	50	29	79	91.86%
304	Elavally GP	76	71	147	64	71	135	91.84%
305	Thannermukkom GP	40	32	72	34	32	66	91.67%
306	Vazhoor GP	19	17	36	16	17	33	91.67%
307	Thanniyam GP	36	36	72	30	36	66	91.67%
308	Nochad GP	17	19	36	14	19	33	91.67%
309	Kunhimangalam GP	44	39	83	38	38	76	91.57%
310	Vengad GP	80	35	115	70	35	105	91.30%
311	Parassala GP	117	78	195	100	78	178	91.28%
312	Vazhanappally GP	70	33	103	61	33	94	91.26%
313	Pirayiri GP	75	62	137	64	61	125	91.24%
314	Chittattukara GP	29	28	57	24	28	52	91.23%
315	Vembayam GP	71	31	102	62	31	93	91.18%
316	Ayyankunnu GP	42	37	79	36	36	72	91.14%
317	Aikkaranad GP	72	74	146	60	73	133	91.10%
318	Muttom GP	40	27	67	35	26	61	91.04%
319	Kallooppara GP	42	13	55	37	13	50	90.91%
320	Kalady GP	11	33	44	7	33	40	90.91%
321	Kulanada GP	114	39	153	100	39	139	90.85%
322	Urangattiri GP	92	93	185	75	93	168	90.81%
323	Kadakkal GP	81	82	163	66	82	148	90.80%
324	Kolayad GP	45	31	76	39	30	69	90.79%
325	Mullassery GP	51	46	97	42	46	88	90.72%
326	Anchuthengu GP	26	17	43	26	13	39	90.70%
327	Arakkuzha GP	37	6	43	37	2	39	90.70%
328	Azheekkod GP	53	54	107	43	54	97	90.65%
329	Budhanoor GP	36	28	64	33	25	58	90.63%
330	VadavukodenaPuthenkurissu GP	7	14	21	7	12	19	90.48%
331	Mazhuvannoor GP	74	62	136	61	62	123	90.44%
332	Pangode GP	44	49	93	35	49	84	90.32%
333	Anad GP	47	34	81	47	26	73	90.12%
334	Athirappilly GP	44	37	81	36	37	73	90.12%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
335	Muttill GP	110	41	151	95	41	136	90.07%
336	Perayam GP	45	25	70	39	24	63	90.00%
337	Njarakkal GP	48	42	90	39	42	81	90.00%
338	Keezhariyoor GP	23	7	30	20	7	27	90.00%
339	Maloor GP	30	30	60	24	30	54	90.00%
340	Enadimangalam GP	72	27	99	62	27	89	89.90%
341	Elakamon GP	45	23	68	38	23	61	89.71%
342	Kadavalloor GP	73	52	125	60	52	112	89.60%
343	ErumamnaKuttoor GP	66	48	114	57	45	102	89.47%
344	Kilimanoor GP	58	27	85	49	27	76	89.41%
345	Pappinisseri GP	45	40	85	36	40	76	89.41%
346	Meenangadi GP	111	58	169	99	52	151	89.35%
347	Arakkulam GP	55	20	75	47	20	67	89.33%
348	Vadakarappathy GP	45	58	103	44	48	92	89.32%
349	Nanniyode GP	65	47	112	53	47	100	89.29%
350	Thuvvur GP	95	17	112	83	17	100	89.29%
351	Mogral Puthur GP	65	75	140	57	68	125	89.29%
352	Kallikadu GP	45	29	74	38	28	66	89.19%
353	Pallikkathode GP	51	41	92	44	38	82	89.13%
354	Kuthannoor GP	90	56	146	74	56	130	89.04%
355	Kottangal GP	40	23	63	33	23	56	88.89%
356	Edappal GP	56	43	99	51	37	88	88.89%
357	Makaraparamb GP	111	77	188	90	77	167	88.83%
358	Niramaruthoor GP	62	54	116	49	54	103	88.79%
359	Peruvanthanam GP	63	43	106	51	43	94	88.68%
360	Kuttampuzha GP	30	14	44	25	14	39	88.64%
361	Payippad GP	68	54	122	54	54	108	88.52%
362	Avinissery GP	62	51	113	50	50	100	88.50%
363	Karimannoor GP	41	28	69	33	28	61	88.41%
364	Edayoor GP	113	67	180	101	58	159	88.33%
365	Thripargottoor GP	53	24	77	45	23	68	88.31%
366	Kallara GP	40	28	68	32	28	60	88.24%
367	Karumalloor GP	50	17	67	42	17	59	88.06%
368	Edavanna GP	119	73	192	96	73	169	88.02%
369	Puthenvelikkara GP	22	28	50	18	26	44	88.00%
370	Valavannoor GP	69	31	100	57	31	88	88.00%
371	Pullampara GP	40	43	83	36	37	73	87.95%
372	Thuneri GP	59	24	83	50	23	73	87.95%
373	Kayanna GP	28	30	58	22	29	51	87.93%
374	Balal GP	93	78	171	72	78	150	87.72%
375	Neendakara GP	33	40	73	24	40	64	87.67%
376	Edathua GP	54	42	96	45	39	84	87.50%
377	Ayyampuzha GP	53	11	64	45	11	56	87.50%
378	Peravoor GP	43	21	64	41	15	56	87.50%
379	Keezhparamba GP	114	85	199	89	85	174	87.44%
380	Sreekrishnapuram GP	94	41	135	77	41	118	87.41%
381	Adichanalloor GP	65	46	111	53	44	97	87.39%
382	Pulimath GP	53	42	95	50	33	83	87.37%
383	Perambra GP	35	12	47	34	7	41	87.23%
384	KottayamnaMalabar GP	27	20	47	21	20	41	87.23%
385	Narathu GP	40	46	86	29	46	75	87.21%
386	Ummannoor GP	68	57	125	52	57	109	87.20%
387	Panavoor GP	50	28	78	45	23	68	87.18%
388	Ancharakandy GP	28	11	39	23	11	34	87.18%
389	Kanthalloor GP	58	51	109	44	51	95	87.16%
390	Ezhom GP	41	29	70	32	29	61	87.14%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
391	Kakkody GP	103	99	202	77	99	176	87.13%
392	Kunnathoor GP	19	12	31	15	12	27	87.10%
393	Mala GP	41	67	108	38	56	94	87.04%
394	Thiruvilwamala GP	76	101	177	60	94	154	87.01%
395	Madavoor GP	67	33	100	50	37	87	87.00%
396	Arookkutti GP	22	24	46	16	24	40	86.96%
397	Edavanakad GP	52	63	115	38	62	100	86.96%
398	Kottur GP	56	28	84	45	28	73	86.90%
399	Maniyoor GP	36	25	61	28	25	53	86.89%
400	Muzhakkunnu GP	57	42	99	44	42	86	86.87%
401	Maravanthuruthu GP	24	14	38	19	14	33	86.84%
402	Erimayoor GP	95	56	151	75	56	131	86.75%
403	Ayarkunnam GP	91	59	150	71	59	130	86.67%
404	Pattuvam GP	34	33	67	25	33	58	86.57%
405	Cherupuzha GP	95	111	206	92	86	178	86.41%
406	Vellarada GP	116	96	212	87	96	183	86.32%
407	Peringammala GP	86	60	146	66	60	126	86.30%
408	Veloor GP	87	59	146	69	57	126	86.30%
409	Ulliyeri GP	52	71	123	35	71	106	86.18%
410	Bharanikkavu GP	28	37	65	28	28	56	86.15%
411	Manakkad GP	41	24	65	38	18	56	86.15%
412	Thevalakkara GP	66	56	122	49	56	105	86.07%
413	Kavilumpara GP	24	33	57	16	33	49	85.96%
414	Mankara GP	40	31	71	30	31	61	85.92%
415	Mulamkunnathukavu GP	99	78	177	74	78	152	85.88%
416	Karode GP	86	34	120	69	34	103	85.83%
417	Thazhava GP	4	3	7	3	3	6	85.71%
418	Tharoor GP	69	57	126	51	57	108	85.71%
419	Pulpally GP	106	104	210	84	96	180	85.71%
420	Mulloorkkara GP	66	24	90	54	23	77	85.56%
421	Areekode GP	119	66	185	92	66	158	85.41%
422	Karimkunnam GP	26	15	41	21	14	35	85.37%
423	Vengola GP	130	121	251	93	121	214	85.26%
424	Moodady GP	24	37	61	16	36	52	85.25%
425	Cheppad GP	35	46	81	23	46	69	85.19%
426	Avoli GP	14	6	20	14	3	17	85.00%
427	Padiyoor Kalliad GP	43	17	60	36	15	51	85.00%
428	Kuttikol GP	51	62	113	42	54	96	84.96%
429	Kummil GP	53	33	86	43	30	73	84.88%
430	Kalikavu GP	141	17	158	117	17	134	84.81%
431	Vanimel GP	92	72	164	67	72	139	84.76%
432	Kumbalam GP	49	36	85	36	36	72	84.71%
433	IdukkinaKanjikkuzhi GP	89	28	117	98	1	99	84.62%
434	Kumbalangi GP	45	20	65	35	20	55	84.62%
435	Irimbilyam GP	87	43	130	67	43	110	84.62%
436	Vazhathoppe GP	87	62	149	67	59	126	84.56%
437	Kottamkara GP	67	43	110	50	43	93	84.55%
438	West Eleri GP	68	54	122	49	54	103	84.43%
439	Kayyur Cheemeni GP	56	40	96	48	33	81	84.38%
440	Thrikkaripur GP	83	83	166	62	78	140	84.34%
441	West Kallada GP	32	19	51	24	19	43	84.31%
442	Keezhmad GP	81	8	89	74	1	75	84.27%
443	Edavetti GP	21	17	38	12	20	32	84.21%
444	Kelakam GP	57	38	95	42	38	80	84.21%
445	Pilicode GP	58	37	95	49	31	80	84.21%
446	Thiruvegappura GP	42	8	50	33	9	42	84.00%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
447	Kodikulam GP	34	28	62	24	28	52	83.87%
448	Kannapuram GP	27	16	43	20	16	36	83.72%
449	Nenmeni GP	144	83	227	141	49	190	83.70%
450	Manikkal GP	61	30	91	46	30	76	83.52%
451	MalayattoornaNeeleswaram GP	49	23	72	37	23	60	83.33%
452	Varappetty GP	26	10	36	20	10	30	83.33%
453	Valapattanam GP	16	14	30	11	14	25	83.33%
454	Manaloor GP	74	39	113	59	35	94	83.19%
455	Aryad GP	37	22	59	27	22	49	83.05%
456	Athavanad GP	85	62	147	61	61	122	82.99%
457	Peruvallloor GP	63	25	88	48	25	73	82.95%
458	Vakathanam GP	125	33	158	98	33	131	82.91%
459	Anthikkad GP	28	36	64	24	29	53	82.81%
460	Ozhoor GP	51	36	87	36	36	72	82.76%
461	Kalanjoor GP	112	56	168	87	52	139	82.74%
462	Pavithreswaram GP	84	66	150	62	62	124	82.67%
463	Polppulli GP	56	35	91	40	35	75	82.42%
464	Kunnukara GP	11	6	17	8	6	14	82.35%
465	Thariyod GP	29	50	79	23	42	65	82.28%
466	Purathoor GP	51	67	118	30	67	97	82.20%
467	Koodaranji GP	71	56	127	48	56	104	81.89%
468	Vechoor GP	44	33	77	37	26	63	81.82%
469	Maruthonkara GP	38	17	55	28	17	45	81.82%
470	Kottiyoor GP	108	24	132	84	24	108	81.82%
471	Chokkad GP	88	48	136	63	48	111	81.62%
472	Thuravoor GP	17	10	27	12	10	22	81.48%
473	RannynaPazhvangadi GP	90	28	118	68	28	96	81.36%
474	Kozhencherry GP	7	9	16	4	9	13	81.25%
475	Arppookkara GP	29	19	48	29	10	39	81.25%
476	Cheriyamundam GP	58	51	109	37	51	88	80.73%
477	Chambakkulam GP	37	66	103	28	55	83	80.58%
478	Villiyappally GP	20	21	41	12	21	33	80.49%
479	Vattamkulam GP	103	71	174	85	55	140	80.46%
480	Kurichy GP	38	8	46	35	2	37	80.43%
481	Kadinamkulam GP	62	45	107	41	45	86	80.37%
482	Kayakkody GP	53	64	117	39	55	94	80.34%
483	Keezhattoor GP	86	36	122	64	34	98	80.33%
484	Nellikuzhy GP	85	57	142	57	57	114	80.28%
485	Kuruva GP	87	60	147	79	39	118	80.27%
486	Marayoor GP	67	44	111	45	44	89	80.18%
487	Kaviyoor GP	39	31	70	25	31	56	80.00%
488	Punnapra South GP	4	1	5	3	1	4	80.00%
489	Paingottoor GP	9	6	15	7	5	12	80.00%
490	Edavilangu GP	30	20	50	20	20	40	80.00%
491	Kottathara GP	62	57	119	38	57	95	79.83%
492	Koorachunde GP	54	5	59	47	0	47	79.66%
493	Cherukole GP	38	1	39	30	1	31	79.49%
494	Karuvatta GP	26	13	39	19	12	31	79.49%
495	Kumily GP	74	82	156	60	64	124	79.49%
496	Pallippuram GP	78	53	131	56	48	104	79.39%
497	Ayroor GP	63	23	86	59	9	68	79.07%
498	Parappur GP	74	93	167	67	65	132	79.04%
499	naranamoozhi GP	59	17	76	45	15	60	78.95%
500	Meppayoor GP	67	46	113	43	46	89	78.76%
501	Thachampara GP	21	21	42	21	12	33	78.57%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
502	Kandanassery GP	54	39	93	34	39	73	78.49%
503	Kavanoor GP	158	115	273	99	115	214	78.39%
504	Pallikkal GP	83	65	148	51	65	116	78.38%
505	Puthoor GP	71	76	147	39	76	115	78.23%
506	Kodumon GP	66	35	101	44	35	79	78.22%
507	Elappara GP	76	38	114	51	38	89	78.07%
508	Moonniyoor GP	102	34	136	76	30	106	77.94%
509	Thekkumkara GP	80	60	140	49	60	109	77.86%
510	Pookkottoor GP	94	41	135	83	22	105	77.78%
511	Vettam GP	51	34	85	35	31	66	77.65%
512	Koippuram GP	82	70	152	56	62	118	77.63%
513	Thottappuzhassery GP	71	45	116	45	45	90	77.59%
514	Chembilod GP	56	1	57	43	1	44	77.19%
515	Kadalundy GP	35	13	48	24	13	37	77.08%
516	Chittariparamba GP	47	14	61	33	14	47	77.05%
517	Veliyam GP	53	34	87	50	17	67	77.01%
518	Morayoor GP	102	2	104	78	2	80	76.92%
519	Kakkoor GP	53	64	117	34	56	90	76.92%
520	Eranholi GP	22	17	39	13	17	30	76.92%
521	KarivelloornaPeralam GP	70	38	108	45	38	83	76.85%
522	Vellinezhi GP	41	28	69	25	28	53	76.81%
523	Eriyad GP	78	47	125	49	47	96	76.80%
524	Chengottukav GP	67	53	120	57	35	92	76.67%
525	Kangazha GP	40	24	64	37	12	49	76.56%
526	Irikkoor GP	11	6	17	11	2	13	76.47%
527	Mangattidam GP	58	31	89	37	31	68	76.40%
528	Ezhupunna GP	46	47	93	24	47	71	76.34%
529	Vadanappally GP	74	40	114	47	40	87	76.32%
530	Kuravilangad GP	42	29	71	25	29	54	76.06%
531	Dharmadam GP	17	20	37	8	20	28	75.68%
532	Navaikulam GP	22	27	49	10	27	37	75.51%
533	Teekoy GP	61	12	73	55	0	55	75.34%
534	Meloor GP	53	28	81	50	11	61	75.31%
535	Pulpatta GP	147	103	250	85	103	188	75.20%
536	Vengoor GP	4	12	16	4	8	12	75.00%
537	Ezhikkara GP	33	15	48	21	15	36	75.00%
538	Thiruvaniyoor GP	14	14	28	7	14	21	75.00%
539	Ananganadi GP	30	18	48	23	13	36	75.00%
540	Marakkara GP	136	132	268	70	131	201	75.00%
541	Noolpuzha GP	95	78	173	61	68	129	74.57%
542	Koovappady GP	38	17	55	24	17	41	74.55%
543	Chowannur GP	43	12	55	35	6	41	74.55%
544	Kondazhi GP	43	63	106	29	50	79	74.53%
545	Mezhuvveli GP	78	20	98	53	20	73	74.49%
546	Changarothu GP	55	38	93	31	38	69	74.19%
547	Kadamanad GP	91	44	135	56	44	100	74.07%
548	Adat GP	55	14	69	37	14	51	73.91%
549	Vellavoor GP	76	12	88	65	0	65	73.86%
550	Nadapuram GP	61	27	88	38	27	65	73.86%
551	Thanalur GP	58	49	107	45	34	79	73.83%
552	Poothrikka GP	78	67	145	48	59	107	73.79%
553	Koratty GP	81	52	133	72	26	98	73.68%
554	Kulathupuzha GP	95	60	155	54	60	114	73.55%
555	Vythiri GP	101	54	155	60	54	114	73.55%
556	Poovachal GP	85	28	113	73	10	83	73.45%
557	Vilappil GP	112	38	150	110	0	110	73.33%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
558	Thavanoor GP	101	44	145	62	44	106	73.10%
559	Peringottukurissi GP	83	20	103	58	17	75	72.82%
560	Edamalakkudy GP	7	11	18	3	10	13	72.22%
561	Kainakari GP	39	40	79	28	29	57	72.15%
562	Edathala GP	52	27	79	41	16	57	72.15%
563	Mulakkuzha GP	74	37	111	43	37	80	72.07%
564	Kuzhimanna GP	164	87	251	93	87	180	71.71%
565	Mulavukad GP	45	22	67	26	22	48	71.64%
566	Thenmala GP	30	12	42	30	0	30	71.43%
567	Thakazhy GP	45	39	84	40	20	60	71.43%
568	Naripatta GP	26	23	49	12	23	35	71.43%
569	Kadanad GP	84	17	101	72		72	71.29%
570	Madayi GP	41	46	87	27	35	62	71.26%
571	Kizhakkambalam GP	43	30	73	24	28	52	71.23%
572	Pattithara GP	89	101	190	36	99	135	71.05%
573	Ayyappankovil GP	45	17	62	43	1	44	70.97%
574	Pariyaram GP	63	30	93	61	5	66	70.97%
575	Thirunavaya GP	53	77	130	25	67	92	70.77%
576	Karuvarakund GP	92	34	126	89		89	70.63%
577	Vellamunda GP	99	35	134	59	35	94	70.15%
578	Vathikkudi GP	24	6	30	17	4	21	70.00%
579	Vithura GP	128	56	184	72	56	128	69.57%
580	Puthuppally GP	82	62	144	82	18	100	69.44%
581	Thiruvvarppu GP	47	25	72	39	11	50	69.44%
582	Purameri GP	45	27	72	25	25	50	69.44%
583	Kareepra GP	73	44	117	69	12	81	69.23%
584	Perumatty GP	57	50	107	24	50	74	69.16%
585	Valayam GP	39	16	55	22	16	38	69.09%
586	Vallikkodu GP	88	70	158	87	22	109	68.99%
587	Mararikkulam South GP	36	67	103	35	36	71	68.93%
588	Perumkadavila GP	25	10	35	23	1	24	68.57%
589	Pannancherry GP	162	111	273	76	111	187	68.50%
590	Maranalloor GP	115	18	133	91	0	91	68.42%
591	Kalyasseri GP	64	43	107	33	40	73	68.22%
592	Kodoor GP	77	20	97	46	20	66	68.04%
593	Chellanam GP	45	30	75	26	25	51	68.00%
594	Velam GP	27	23	50	11	23	34	68.00%
595	Angadippuram GP	206	98	304	138	68	206	67.76%
596	Sasthamkotta GP	69	24	93	59	4	63	67.74%
597	Kolazhy GP	135	97	232	60	97	157	67.67%
598	Thalavadi GP	89	59	148	60	40	100	67.57%
599	Mampad GP	109	42	151	102	0	102	67.55%
600	Edavaka GP	155	45	200	90	45	135	67.50%
601	Mangalpady GP	118	125	243	69	95	164	67.49%
602	Nelliyampathy GP	50	76	126	11	74	85	67.46%
603	Ottur GP	29	26	55	19	18	37	67.27%
604	Nenmara GP	91	46	137	46	46	92	67.15%
605	Kurumattoor GP	64	69	133	20	69	89	66.92%
606	Vandiperiyar GP	100	72	172	51	64	115	66.86%
607	Oachira GP	2	1	3	1	1	2	66.67%
608	Ranny GP	13	8	21	9	5	14	66.67%
609	Veliyanad GP	31	38	69	26	20	46	66.67%
610	Vazhakkulam GP	18	6	24	8	8	16	66.67%
611	Thavinjal GP	121	131	252	112	56	168	66.67%
612	Bysonvalley GP	47	27	74	45	4	49	66.22%
613	Kannadi GP	87	40	127	44	40	84	66.14%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
614	Thoombamon GP	33	17	50	33	0	33	66.00%
615	Melukavu GP	38	3	41	27		27	65.85%
616	Anakkayam GP	175	24	199	107	24	131	65.83%
617	Santhanpara GP	73	35	108	53	18	71	65.74%
618	Poothady GP	180	39	219	104	39	143	65.30%
619	Poyya GP	152	18	170	93	18	111	65.29%
620	A.R. Nagar GP	75	68	143	56	37	93	65.03%
621	Nattika GP	48	29	77	46	4	50	64.94%
622	Delampady GP	76	72	148	49	47	96	64.86%
623	Naduvannoor GP	44	44	88	25	32	57	64.77%
624	Madappally GP	68	0	68	44	0	44	64.71%
625	Padinjarethara GP	156	158	314	45	158	203	64.65%
626	Krishnapuram GP	34	45	79	34	17	51	64.56%
627	Wondoor GP	182	134	316	70	134	204	64.56%
628	Thalikkulam GP	50	37	87	45	11	56	64.37%
629	Arikkulam GP	54	47	101	22	43	65	64.36%
630	Panamaram GP	137	160	297	109	82	191	64.31%
631	Kavalangad GP	18	24	42	18	9	27	64.29%
632	Aliparamba GP	89	93	182	32	85	117	64.29%
633	Alayamon GP	72	39	111	71	0	71	63.96%
634	Payyavoor GP	75	69	144	61	31	92	63.89%
635	Chenkai GP	106	87	193	35	87	122	63.21%
636	Chingoli GP	22	16	38	12	12	24	63.16%
637	Kizhakkoth GP	59	33	92	50	8	58	63.04%
638	Eraviperoor GP	43	19	62	23	16	39	62.90%
639	Mavelikkara Thekkekkara GP	88	33	121	44	32	76	62.81%
640	Poolamanthol GP	114	7	121	70	6	76	62.81%
641	Palakkuzha GP	53	19	72	45	0	45	62.50%
642	Vaniyamkulam GP	120	75	160	30	70	100	62.50%
643	Thalanad GP	32	5	37	23	0	23	62.16%
644	Vechoochira GP	56	23	79	49		49	62.03%
645	Pooyappally GP	62	22	84	51	1	52	61.90%
646	Pallippad GP	27	36	63	27	12	39	61.90%
647	Ezhumkulam GP	68	21	89	40	15	55	61.80%
648	Kalpakancheri GP	94	47	141	40	47	87	61.70%
649	Konnathady GP	88	50	138	82	3	85	61.59%
650	Mudakkuzha GP	33	19	52	26	6	32	61.54%
651	Vellathooval GP	82	40	122	75	0	75	61.48%
652	Aralam GP	67	65	132	61	20	81	61.36%
653	Thanithodu GP	73	64	137	70	14	84	61.31%
654	Nagalassery GP	108	60	168	43	60	103	61.31%
655	Nedumudi GP	36	36	72	19	25	44	61.11%
656	Kanjirappally GP	133	80	213	130	0	130	61.03%
657	Panachikkadu GP	29	30	59	29	7	36	61.02%
658	Peruvayal GP	66	39	105	64		64	60.95%
659	Vayalar GP	34	22	56	34	0	34	60.71%
660	Mutholy GP	69	20	89	54		54	60.67%
661	Panavally GP	54	40	94	45	12	57	60.64%
662	Ramamangalam GP	64	45	109	21	45	66	60.55%
663	Edarikkodu GP	71	43	114	26	43	69	60.53%
664	Tholikkode GP	100	44	144	87	0	87	60.42%
665	Venganoor GP	48	48	96	48	10	58	60.42%
666	Thiruvandoor GP	38	40	78	23	24	47	60.26%
667	Kunnothuparamba GP	58	25	83	29	21	50	60.24%
668	Muttar GP	47	41	88	21	32	53	60.23%
669	Palamel GP	69	24	93	32	24	56	60.22%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
670	Othukkungal GP	83	20	103	47	15	62	60.19%
671	Pallichal GP	105	43	148	89	0	89	60.14%
672	Puramattom GP	45	15	60	21	15	36	60.00%
673	Ala GP	32	28	60	32	4	36	60.00%
674	Kodencherry GP	138	96	234	118	22	140	59.83%
675	Pothencode GP	30	37	67	26	14	40	59.70%
676	Pookkottukavu GP	51	33	84	17	33	50	59.52%
677	Poovar GP	49	25	74	43	1	44	59.46%
678	Karoor GP	92	16	108	64		64	59.26%
679	Pazhayakunnummel GP	50	38	88	43	9	52	59.09%
680	Chennam Pallippuram GP	42	46	88	38	14	52	59.09%
681	Venmani GP	66	73	139	61	21	82	58.99%
682	Nanmanda GP	35	21	56	33	0	33	58.93%
683	Kuttichal GP	113	50	163	94	2	96	58.90%
684	Udumbannoor GP	59	28	87	23	28	51	58.62%
685	Kanichar GP	35	52	87	30	21	51	58.62%
686	Elikkulam GP	22	14	36	21	0	21	58.33%
687	Mankulam GP	58	21	79	46		46	58.23%
688	Kodom Belur GP	98	139	237	54	84	138	58.23%
689	Thrippangode GP	97	65	162	93	1	94	58.02%
690	Chakkupallam GP	71	57	128	67	7	74	57.81%
691	Karumkulam GP	62	30	92	51	2	53	57.61%
692	Kattakkada GP	77	50	127	51	22	73	57.48%
693	Mylapra GP	56	38	94	51	3	54	57.45%
694	Uzhamalakkal GP	42	28	70	40	0	40	57.14%
695	Yeroor GP	88	67	155	88	0	88	56.77%
696	Chaliyar GP	76	55	131	60	14	74	56.49%
697	Pandalam Thekkekkara GP	64	48	112	63	0	63	56.25%
698	Mariyapuram GP	40	24	64	36		36	56.25%
699	Pozhuthana GP	73	52	125	40	30	70	56.00%
700	Nedumkandam GP	90	44	134	75	0	75	55.97%
701	Madavoor GP	62	56	118	45	21	66	55.93%
702	Kalliyoor GP	92	53	145	81	0	81	55.86%
703	Athirampuzha GP	23	20	43	23	1	24	55.81%
704	Nilamel GP	38	23	61	28	6	34	55.74%
705	Kozhuvanal GP	44	28	72	40		40	55.56%
706	Ezhukone GP	62	57	119	47	19	66	55.46%
707	Thazhakkara GP	56	27	83	20	26	46	55.42%
708	Chenneerkkara GP	28	19	47	26	0	26	55.32%
709	Vilavoorkal GP	57	39	96	53	0	53	55.21%
710	Pampady GP	18	11	29	5	11	16	55.17%
711	Munnar GP	100	36	136	39	36	75	55.15%
712	Thalavoor GP	76	51	127	70		70	55.12%
713	Atholy GP	112	77	189	61	43	104	55.03%
714	Karimpa GP	25	15	40	7	15	22	55.00%
715	Vadakkekara GP	52	39	91	50		50	54.95%
716	Mavoor GP	61	41	102	56		56	54.90%
717	Narikkuni GP	49	33	82	41	4	45	54.88%
718	Melila GP	62	53	115	51	12	63	54.78%
719	Cheriyana GP	71	26	97	34	19	53	54.64%
720	Pothukal GP	68	46	114	50	12	62	54.39%
721	Chunkathara GP	113	86	199	50	58	108	54.27%
722	Mullankolly GP	54	64	118	0	64	64	54.24%
723	Athiyannoor GP	45	27	72	38	1	39	54.17%
724	Mannamcherry GP	40	32	72	39	0	39	54.17%
725	Karadukka GP	66	43	109	17	42	59	54.13%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
726	Mulakkulam GP	45	16	61	33		33	54.10%
727	Badaduka GP	61	104	165	39	50	89	53.94%
728	Karimpuzha GP	110	57	167	33	57	90	53.89%
729	Elanji GP	37	15	52	28	0	28	53.85%
730	Vellur GP	69	45	114	61		61	53.51%
731	Kappoor GP	92	80	172	81	11	92	53.49%
732	Nellaya GP	57	31	88	47		47	53.41%
733	Aruvikkara GP	48	46	94	45	5	50	53.19%
734	Cheranalloor GP	44	28	72	35	3	38	52.78%
735	Thazhekkode GP	117	86	203	53	54	107	52.71%
736	Njeezhoor GP	61	38	99	52		52	52.53%
737	Vattavada GP	33	11	44	21	2	23	52.27%
738	Malayinkeezhu GP	122	39	161	83	1	84	52.17%
739	Balaramapuram GP	72	47	119	59	3	62	52.10%
740	Chemancheri GP	49	24	73	34	4	38	52.05%
741	Mallappuzhassery GP	16	9	25	4	9	13	52.00%
742	Pandikkad GP	162	121	283	140	7	147	51.94%
743	Thidanad GP	59	24	83	43	0	43	51.81%
744	Karthikappally GP	31		31	16		16	51.61%
745	Omallur GP	21	12	33	17	0	17	51.52%
746	Vallappuzha GP	85	65	150	77	0	77	51.33%
747	Thachanattukara GP	40	42	82	3	39	42	51.22%
748	Alamkod GP	76	49	125	64	0	64	51.20%
749	Paruthoor GP	88	45	133	68	0	68	51.13%
750	Thamarassery GP	87	50	137	62	8	70	51.09%
751	Chemmanad GP	140	100	240	73	49	122	50.83%
752	Mallappally GP	77	51	128	14	51	65	50.78%
753	Kaniyampatta GP	126	36	162	46	36	82	50.62%
754	Elamkulam GP	63	36	99	50	0	50	50.51%
755	Thirumittakkode GP	70	39	109	31	24	55	50.46%
756	Pattazhi GP	70	49	119	60		60	50.42%
757	Kulathoor GP	96	51	147	65	9	74	50.34%
758	Porur GP	90	63	153	76	1	77	50.33%
759	Koruthode GP	56	12	68	34	0	34	50.00%
760	Vandanmedu GP	53	23	76	37	1	38	50.00%
761	Manjapra GP	3	5	8	3	1	4	50.00%
762	Kottopady GP	4	0	4	2		2	50.00%
763	Eruvassery GP	37	35	72	32	4	36	50.00%
764	Melattoor GP	120	111	231	115	0	115	49.78%
765	Devikulangara GP	32	33	65	32	0	32	49.23%
766	Ayancherry GP	26	25	51	0	25	25	49.02%
767	Aroor GP	116	118	234	111	3	114	48.72%
768	Ponmala GP	118	67	185	69	21	90	48.65%
769	Thalappalam GP	48	24	72	35	0	35	48.61%
770	Erumeli GP	150	65	215	104		104	48.37%
771	Erumappetty GP	70	42	112	26	28	54	48.21%
772	Ottasekharamangalam GP	43	32	75	35	1	36	48.00%
773	Perumbalam GP	12	13	25	6	6	12	48.00%
774	Cheruvannoor GP	30	16	46	6	16	22	47.83%
775	Kooroppada GP	78	33	111	53	0	53	47.75%
776	Thiruvai GP	62	42	104	49	0	49	47.12%
777	Vallikkunnam GP	39	29	68	31	1	32	47.06%
778	Vettathur GP	114	84	198	90	3	93	46.97%
779	Aryancode GP	58	57	115	44	10	54	46.96%
780	Chelmbra GP	100	58	158	74	0	74	46.84%
781	Chirakkadavu GP	170	95	265	124		124	46.79%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
782	Elanthoor GP	9	6	15	1	6	7	46.67%
783	Kuttiyadi GP	24	21	45	0	21	21	46.67%
784	Poonjar Thekkekkara GP	68	50	118	55	0	55	46.61%
785	Kaduthuruthy GP	69	49	118	55		55	46.61%
786	Cherukavu GP	92	69	161	75	0	75	46.58%
787	Varavoor GP	55	25	80	37	0	37	46.25%
788	Thiruvallor GP	19	33	52	8	16	24	46.15%
789	Moonnillavu GP	56	31	87	40		40	45.98%
790	Rajakkad GP	66	19	85	39	0	39	45.88%
791	Okkal GP	6	18	24	6	5	11	45.83%
792	Elavanchery GP	71	49	120	55	0	55	45.83%
793	Unnikulam GP	127	86	213	15	82	97	45.54%
794	Vallikkunnu GP	63	49	112	51	0	51	45.54%
795	Kallara GP	50	16	66	30		30	45.45%
796	Thrikkalangod GP	114	95	209	61	34	95	45.45%
797	Puduppady GP	98	70	168	28	48	76	45.24%
798	Pramadom GP	121	78	199	90		90	45.23%
799	Chinnakkal GP	54	28	82	36	1	37	45.12%
800	Edakkara GP	67	36	103	46	0	46	44.66%
801	Bharananjanam GP	108	22	130	58		58	44.62%
802	Thondarnad GP	38	27	65	20	9	29	44.62%
803	Kadampazhipuram GP	94	54	148	63	3	66	44.59%
804	Vilakkudy GP	93	64	157	70	0	70	44.59%
805	Ayavana GP	24	12	36	13	3	16	44.44%
806	Aloor GP	39	56	95	15	27	42	44.21%
807	Neelamperoor GP	44	62	106	26	20	46	43.40%
808	Chelannoor GP	107	96	203	17	71	88	43.35%
809	Konni GP	139	78	217	90	4	94	43.32%
810	Kanjiramkulam GP	49	48	97	40	2	42	43.30%
811	Neduvathoor GP	78	70	148	61	3	64	43.24%
812	Vettikkavala GP	111	109	220	90	5	95	43.18%
813	Poonjar GP	80	41	121	52	0	52	42.98%
814	Kollayil GP	40	37	77	31	2	33	42.86%
815	naranganam GP	6	1	7	2	1	3	42.86%
816	Thrikkovilvattam GP	86	48	134	57	0	57	42.54%
817	Aranmula GP	145	116	261	111	0	111	42.53%
818	Anchal GP	97	68	165	59	11	70	42.42%
819	Ongallur GP	67	89	156	39	27	66	42.31%
820	Olavanna GP	13	6	19	6	2	8	42.11%
821	Kamakshi GP	36	24	60	25		25	41.67%
822	Thenjippalam GP	96	12	108	44	1	45	41.67%
823	Piravanthoor GP	139	73	212	87	1	88	41.51%
824	Thuravoor GP	34	48	82	34	0	34	41.46%
825	Chennithala Thripperumthura GP	58	24	82	10	24	34	41.46%
826	Pallikkal GP	95	79	174	72	0	72	41.38%
827	Adimaly GP	179	97	276	110	4	114	41.30%
828	Devikulam GP	75	25	100	40	1	41	41.00%
829	Melarkode GP	94	65	159	65	0	65	40.88%
830	Karunapuram GP	81	56	137	56	0	56	40.88%
831	Nedumbram GP	54	17	71	29	0	29	40.85%
832	Niranam GP	41	23	64	26	0	26	40.63%
833	Pattanakkad GP	37	47	84	34	0	34	40.48%
834	Alakkod GP	63	71	134	54	0	54	40.30%
835	Seethathodu GP	77	55	132	52	1	53	40.15%
836	Mundakkayam GP	155	82	237	95	0	95	40.08%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tended			Projects Tended (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
837	Kannamangalam GP	70	46	116	39	7	46	39.66%
838	Kuttoor GP	45	16	61	24	0	24	39.34%
839	Paivalike GP	108	117	225	82	5	87	38.67%
840	Avanoor GP	83	81	164	63	0	63	38.41%
841	Desamangalam GP	70	42	112	42	1	43	38.39%
842	Meenanchil GP	71	45	116	44		44	37.93%
843	Kattippara GP	78	67	145	51	4	55	37.93%
844	Thalayolaparambu GP	86	75	161	61		61	37.89%
845	Neendoor GP	14	23	37	14	0	14	37.84%
846	Madhur GP	128	108	236	83	6	89	37.71%
847	Thirumarady GP	54	37	91	34		34	37.36%
848	Thalakkulathoor GP	60	50	110	12	29	41	37.27%
849	Ambalappuzha South GP	12	15	27	9	1	10	37.04%
850	Poruvazhy GP	43	60	103	29	9	38	36.89%
851	Chithara GP	84	87	171	63		63	36.84%
852	Pathanapuram GP	60	38	98	36	0	36	36.73%
853	Ezhumattoor GP	62	61	123	30	15	45	36.59%
854	Udumpanchola GP	82	55	137	50	0	50	36.50%
855	Koppam GP	24	34	58	18	3	21	36.21%
856	Agali GP	132	103	235	85	0	85	36.17%
857	Oorakam GP	83	39	122	44		44	36.07%
858	Anakkara GP	92	86	178	64	0	64	35.96%
859	Kavalam GP	17	36	53	14	5	19	35.85%
860	Ambalapuzha North GP	34	47	81	29	0	29	35.80%
861	Senapathy GP	54	27	81	29	0	29	35.80%
862	Kottukal GP	87	63	150	53		53	35.33%
863	Beloor GP	44	58	102	13	23	36	35.29%
864	Koottikkal GP	65	23	88	31	0	31	35.23%
865	Peerumedu GP	108	95	203	63	8	71	34.98%
866	Puthiga GP	64	68	132	40	6	46	34.85%
867	Ambalavayal GP	208	109	317	109	1	110	34.70%
868	Kadamakkudi GP	39	19	58	20	0	20	34.48%
869	Vazhakkad GP	107	67	174	60	0	60	34.48%
870	Kodiyathoor GP	82	51	133	45		45	33.83%
871	Aruvappulam GP	72	73	145	49		49	33.79%
872	Meppady GP	110	127	237	33	47	80	33.76%
873	Omassery GP	156	74	230	77		77	33.48%
874	Thrikkaderi GP	45	24	69	23		23	33.33%
875	Azhiyoor GP	16	2	18	5	1	6	33.33%
876	Choondal GP	117	52	169	49	7	56	33.14%
877	Thirupuram GP	32	51	83	27	0	27	32.53%
878	Akalakkunnam GP	60	42	102	33	0	33	32.35%
879	Meenja GP	50	31	81	26	0	26	32.10%
880	Kodamthuruthu GP	23	40	63	20	0	20	31.75%
881	Chathamangalam GP	111	127	238	74		74	31.09%
882	Pulimkunnu GP	72	71	143	40	4	44	30.77%
883	Amboori GP	87	50	137	42	0	42	30.66%
884	Kumbadje GP	56	49	105	20	12	32	30.48%
885	Meenadom GP	25	21	46	14	0	14	30.43%
886	Velookkara GP	63	64	127	37	1	38	29.92%
887	Kadapra GP	39	39	78	23	0	23	29.49%
888	Rajakumari GP	105	49	154	45	0	45	29.22%
889	Kulukkallur GP	16	39	55	16	0	16	29.09%
890	Lakkidi Perur GP	19	26	45	8	5	13	28.89%
891	Upputhara GP	48	26	74	21	0	21	28.38%
892	Muliyar GP	85	110	195	53	2	55	28.21%

OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram
PROGRESS OF PROJECTS IN BLOCK PANCHAYATS

Updated on 28-11-2107

SI No.	Grama Panchayats	No. of Plan Projects			No. of Plan Projects Tendered			Projects Tendered (in %)
		New	Spillover	Total	New	Spillover	Total	
	0	1	2	3	4	5	6	13
893	Chadayamangalam GP	46	64	110	31		31	28.18%
894	Kuthiyathodu GP	16	45	61	16	1	17	27.87%
895	Puthoor. GP	72	93	165	45	0	45	27.27%
896	Parathode GP	129	141	270	73	0	73	27.04%
897	Chittar GP	15	11	26	5	2	7	26.92%
898	Chakkittappara GP	63	38	101	26	1	27	26.73%
899	Pambakkuda GP	50	37	87	19	4	23	26.44%
900	Vilayoor GP	5	14	19	5	0	5	26.32%
901	Panjal GP	89	60	149	39		39	26.17%
902	Muhamma GP	27	35	62	16	0	16	25.81%
903	Pallivasal GP	101	58	159	40	1	41	25.79%
904	Vengara GP	96	48	144	37	0	37	25.69%
905	Aryanad GP	53	107	160	41	0	41	25.63%
906	Moothedam GP	121	52	173	44	0	44	25.43%
907	Kunnummal GP	47	32	79	10	10	20	25.32%
908	Kuruvattoor GP	30	78	108	26		26	24.07%
909	Kunnamangalam GP	165	156	321	74		74	23.05%
910	Alanalloor GP	159	78	237	37	13	50	21.10%
911	Kumbala GP	151	96	247	50	1	51	20.65%
912	Manimala GP	48	11	59	12		12	20.34%
913	Badiyadka GP	164	169	333	62	5	67	20.12%
914	Naduvil GP	91	112	203	37	0	37	18.23%
915	Kumaramputhoor GP	23	5	28	0	5	5	17.86%
916	Sholayoor GP	44	71	115	20	0	20	17.39%
917	Chengala GP	171	129	300	52	0	52	17.33%
918	Pulikkal GP	105	91	196	32	0	32	16.33%
919	Enmakaje GP	78	95	173	23	5	28	16.18%
920	Muthuvalloor GP	87	74	161	22	4	26	16.15%
921	Udayagiri GP	60	66	126	3	17	20	15.87%
922	Vazhikkadavu GP	124	98	222	35	0	35	15.77%
923	Muthuthala GP	45	44	89	14		14	15.73%
924	Chapparapadavu GP	115	107	222	20	13	33	14.86%
925	Chalavara GP	85	65	150	22		22	14.67%
926	Vazhayoor GP	87	78	165	24	0	24	14.55%
927	Vadasserikkara GP	6	4	10	1	0	1	10.00%
928	Ramankari GP	48	57	105	2	8	10	9.52%
929	Ranni Perinadu GP	3	19	22	2		2	9.09%
930	Chelakkara GP	152	120	272	24		24	8.82%
931	Vorkady GP	138	129	267	18	0	18	6.74%
932	Vellanad GP	45	18	63	0	2	2	3.17%
933	Karassery GP	80	171	251	0	5	5	1.99%
934	Peringara GP	65	34	99	0	0	0	0.00%
935	Chorad GP	15	13	28	0	0	0	0.00%
936	Onchiyam GP	8	14	22	0	0	0	0.00%
937	Thiruvampady GP	101	68	169	0	0	0	0.00%
938	Kozhinjampara GP			0	58	49	107	
939	Pattanchery GP			0			0	
940	Ulikkal GP			0			0	
941	Manjeswaram GP			0			0	