

**OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram**  
**PROJECT REVIEW - 2018-19**  
**updated on 25-02-2019**

SI No	BLOCK PANCHAYAT	No. of DPC approved projects	No. of Benificary works	No. of Tender works	No. of Deposit works	Total No. of works	Projects that are required to accord TS		Projects accorded TS		% of Projects accorded TS		TS pending due to Non-availability of Land (Nos)	TS pending due to revision of project (Nos)	TS pending due to non-availability of NOC from other Depts	TS pending due to other reasons (Nos)	Works Tendered (Nos)	% of works Tendered	Tender works awarded (Nos)	% of works awarded	Works started (Tender+ Benificary +Deposit)	% of works Started	District
							Nos	Amount in lakhs	Nos	Amount in lakhs	by Nos	by Amount											
A	B	C	D	E	F	G=D+E+F	H	I	L	M	N=L/H	O=M/I	P	Q	R	S	T	U=T/E	V	W=V/E	X	Z=X/C	
1	Varkala BP	25	0	23	0	23	23	₹140.25	23	₹140.25	100.00%	100.00%	0	0	0	0	23	100.00%	23	100.00%	18	72.00%	THIRUVANANTHAPURAM
2	Nedumangad BP	18	0	14	0	14	14	₹178.33	14	₹178.33	100.00%	100.00%	0	0	0	0	14	100.00%	14	100.00%	18	100.00%	THIRUVANANTHAPURAM
3	Nemom BP	44	3	39	0	42	42	₹265.59	42	₹265.59	100.00%	100.00%	0	0	0	0	39	100.00%	39	100.00%	34	77.27%	THIRUVANANTHAPURAM
4	Pothencode BP	35	0	35	0	35	33	₹219.55	33	₹219.55	100.00%	100.00%	0	0			35	100.00%	35	100.00%	25	71.43%	THIRUVANANTHAPURAM
5	Perumkadavila BP	34	0	34	0	34	34	₹200.22	33	₹198.72	97.06%	99.25%					34	100.00%	34	100.00%	28	82.35%	THIRUVANANTHAPURAM
6	Sasthamkotta BP	26	0	25	0	25	25	₹175.59	25	₹175.59	100.00%	100.00%	0	0	0	0	25	100.00%	25	100.00%	20	76.92%	KOLLAM
7	Mukhathala BP	22	0	22	0	22	22	₹155.77	22	₹155.77	100.00%	100.00%	0	0	0	0	22	100.00%	22	100.00%	22	100.00%	KOLLAM
8	Pathanapuram BP	19	0	19	0	19	19	₹132.95	19	₹132.95	100.00%	100.00%	0	0	0	0	19	100.00%	19	100.00%	9	47.37%	KOLLAM
9	Chadayamangalam BP	30	0	27	3	30	27	₹187.09	27	₹187.09	100.00%	100.00%	0	0	0	0	27	100.00%	27	100.00%	30	100.00%	KOLLAM
10	Anchal BP	20	0	20	0	20	20	₹130.07	20	₹130.07	100.00%	100.00%	0	0	0	0	20	100.00%	20	100.00%	15	75.00%	KOLLAM
11	Ranny BP	40	1	37	2	40	38	₹229.55	38	₹229.55	100.00%	100.00%	0	0	0	0	37	100.00%	37	100.00%	36	90.00%	PATHANAMTHITTA
12	Thikkattusseri BP	22	0	22	0	22	22	₹134.61	22	₹134.61	100.00%	100.00%					22	100.00%	22	100.00%	18	81.82%	ALAPPUZHA
13	Aryad BP	32	1	31	0	32	31	₹133.06	31	₹133.06	100.00%	100.00%	0	0	0	0	31	100.00%	31	100.00%	31	96.88%	ALAPPUZHA
14	Madappally BP	28	0	28	0	28	28	₹170.85	28	₹170.85	100.00%	100.00%	0	0	0	0	28	100.00%	28	100.00%	14	50.00%	KOTTAYAM
15	Erattupetta BP	72	0	69	3	72	69	₹357.55	69	₹357.55	100.00%	100.00%	0	0	0	0	69	100.00%	69	100.00%	62	86.11%	KOTTAYAM
16	Vaikom BP	19	0	19	0	19	19	₹92.32	19	₹92.32	100.00%	100.00%	0	0	0	0	19	100.00%	19	100.00%	19	100.00%	KOTTAYAM
17	Thodupuzha BP	19	0	19	0	19	18	₹102.75	18	₹102.75	100.00%	100.00%	0	0	0	0	19	100.00%	19	100.00%	17	89.47%	IDUKKI
18	Alangad BP	27	1	25	0	26	26	₹113.98	26	₹113.98	100.00%	100.00%	0	0	0	0	25	100.00%	25	100.00%	24	88.89%	ERNAKULAM
19	Muvattupuzha BP	34	0	32	0	32	32	₹155.32	32	₹155.32	100.00%	100.00%	0	0	0	0	32	100.00%	32	100.00%	24	70.59%	ERNAKULAM
20	Palluruthy BP	17	0	16	0	16	17	₹170.47	16	₹110.47	94.12%	64.80%	0	0	0	0	16	100.00%	16	100.00%	16	94.12%	ERNAKULAM
21	Parakkadavu BP	43	0	40	0	40	40	₹207.59	40	₹207.59	100.00%	100.00%					40	100.00%	40	100.00%	39	90.70%	ERNAKULAM
22	Paravoor BP	21	0	21	0	21	21	₹168.34	21	₹168.34	100.00%	100.00%	0	0	0	0	21	100.00%	21	100.00%	20	95.24%	ERNAKULAM
23	Vadavukodu BP	26	0	26	0	26	26	₹217.40	26	₹217.40	100.00%	100.00%	0	0	0	0	26	100.00%	26	100.00%	18	69.23%	ERNAKULAM
24	Chowannur BP	45	0	30	15	45	30	₹255.11	30	₹255.11	100.00%	100.00%	0	0	0	0	30	100.00%	30	100.00%	43	95.56%	THRISSUR
25	Puzhakkal BP	28	0	28	0	28	28	₹180.72	28	₹180.72	100.00%	100.00%	0	0	0	0	28	100.00%	28	100.00%	26	92.86%	THRISSUR
26	Anthikkad BP	10	0	10	0	10	10	₹63.86	10	₹63.86	100.00%	100.00%	0	0	0	0	10	100.00%	10	100.00%	9	90.00%	THRISSUR
27	Mathilakam BP	19	0	19	0	19	19	₹116.80	19	₹116.80	100.00%	100.00%	0	0	0	0	19	100.00%	19	100.00%	11	57.89%	THRISSUR
28	Chavakkad BP	19	0	15	4	19	15	₹71.50	15	₹71.50	100.00%	100.00%	0	0	0	0	15	100.00%	15	100.00%	11	57.89%	THRISSUR
29	Irinjalakkuda BP	16	0	16	0	16	16	₹98.76	16	₹98.76	100.00%	100.00%	0	0	0	0	16	100.00%	16	100.00%	16	100.00%	THRISSUR
30	Alathoor BP	44	0	39	0	39	39	₹211.22	39	₹211.22	100.00%	100.00%	0	0	0	0	39	100.00%	39	100.00%	37	84.09%	PALAKKAD
31	Chittoor BP	50	0	49	0	49	49	₹292.48	49	₹292.48	100.00%	100.00%	0	0	0	0	49	100.00%	49	100.00%	30	60.00%	PALAKKAD
32	Malappuzha BP	41	0	38	0	38	38	₹269.06	38	₹269.06	100.00%	100.00%	0	0	0	0	38	100.00%	38	100.00%	18	43.90%	PALAKKAD
33	Palakkad BP	66	0	63	2	65	64	₹365.53	63	₹363.38	98.44%	99.41%	0	0	0	0	63	100.00%	63	100.00%	65	98.48%	PALAKKAD
34	Thrithala BP	71	0	71	0	71	71	₹243.50	71	₹243.50	100.00%	100.00%	0	0	0	0	71	100.00%	71	100.00%	70	98.59%	PALAKKAD
35	Attappady BP	71	0	67	4	71	71	₹468.43	71	₹468.43	100.00%	100.00%	0	0	0	0	67	100.00%	67	100.00%	60	84.51%	PALAKKAD
36	Mankada BP	32	0	32	0	32	32	₹165.90	32	₹165.90	100.00%	100.00%	0	0	0	0	32	100.00%	32	100.00%	28	87.50%	MALAPPURAM
37	Malappuram BP	50	0	48	2	50	49	₹314.75	49	₹314.75	100.00%	100.00%	0	0	0	0	48	100.00%	48	100.00%	47	94.00%	MALAPPURAM
38	Kuttippuram BP	48	0	48	0	48	48	₹267.96	48	₹267.96	100.00%	100.00%	0	0	0	0	48	100.00%	48	100.00%	40	83.33%	MALAPPURAM
39	Vengara BP	33	0	33	0	33	33	₹250.86	33	₹250.86	100.00%	100.00%	0	0	0	0	33	100.00%	33	100.00%	33	100.00%	MALAPPURAM
40	Ponnani BP	25	0	25	0	25	25	₹158.65	25	₹158.65	100.00%	100.00%	0	0	0	0	25	100.00%	25	100.00%	25	100.00%	MALAPPURAM

**OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram**  
**PROJECT REVIEW - 2018-19**  
**updated on 25-02-2019**

SI No	BLOCK PANCHAYAT	No. of DPC approved projects	No. of Benificary works	No. of Tender works	No. of Deposit works	Total No. of works	Projects that are required to accord TS		Projects accorded TS		% of Projects accorded TS		TS pending due to Non-availability of Land (Nos)	TS pending due to revision of project (Nos)	TS pending due to non-availability of NOC from other Depts	TS pending due to other reasons (Nos)	Works Tendered (Nos)	% of works Tendered	Tender works awarded (Nos)	% of works awarded	Works started (Tender+ Benificary +Deposit)	% of works Started	District
							Nos	Amount in lakhs	Nos	Amount in lakhs	by Nos	by Amount											
A	B	C	D	E	F	G=D+E+F	H	I	L	M	N=L/H	O=M/I	P	Q	R	S	T	U=T/E	V	W=V/E	X	Z=X/C	
41	Perumpadappu BP	27	0	27	0	27	27	₹151.82	27	₹151.82	100.00%	100.00%	0	0	0	0	27	100.00%	27	100.00%	27	100.00%	MALAPPURAM
42	Kunnummal BP	16	0	14	1	15	16	₹239.71	14	₹194.71	87.50%	81.23%	0	0	0	2	14	100.00%	14	100.00%	12	75.00%	KOZHIKODE
43	Panthalayani BP	22	1	14	0	15	15	₹111.94	15	₹111.94	100.00%	100.00%	0	0	0	0	14	100.00%	14	100.00%	14	63.64%	KOZHIKODE
44	Panamaram BP	31	0	31	0	31	31	₹188.99	31	₹188.99	100.00%	100.00%	0	0	0	0	31	100.00%	31	100.00%	29	93.55%	WAYANAD
45	Payyannur BP	26	0	26	0	26	25	₹179.02	25	₹179.02	100.00%	100.00%	0	0	0		26	100.00%	26	100.00%	26	100.00%	KANNUR
46	Kannur BP	29	0	29	0	29	29	₹195.78	29	₹195.78	100.00%	100.00%	0	0	0	0	29	100.00%	29	100.00%	29	100.00%	KANNUR
47	Edakkad BP	28	0	26	0	26	26	₹294.27	26	₹288.24	100.00%	97.95%	0	0	0	0	26	100.00%	26	100.00%	26	92.86%	KANNUR
48	Thalassery BP	11	0	10	0	10	10	₹92.59	10	₹92.59	100.00%	100.00%	0	0	0	0	10	100.00%	10	100.00%	11	100.00%	KANNUR
49	Koothuparamba BP	11	0	10	1	11	10	₹127.80	10	₹127.80	100.00%	100.00%		0	0	0	10	100.00%	10	100.00%	4	36.36%	KANNUR
50	Panoor BP	19	1	16	0	17	17	₹80.76	17	₹80.76	100.00%	100.00%	0	0	0	0	16	100.00%	16	100.00%	19	100.00%	KANNUR
51	Peravoor BP	33	0	32	1	33	32	₹197.38	32	₹197.38	100.00%	100.00%	0	0	0	0	32	100.00%	32	100.00%	33	100.00%	KANNUR
52	Neeleswaram BP	29	0	29	0	29	29	₹186.31	29	₹186.31	100.00%	100.00%	0	0	0	0	29	100.00%	29	100.00%	29	100.00%	KASARAGOD
53	Kanhangad BP	24	4	20	0	24	21	₹147.95	21	₹147.95	100.00%	100.00%	0	0	0	0	20	100.00%	20	100.00%	24	100.00%	KASARAGOD
54	Kalikavu BP	90	0	89	0	89	89	₹767.17	89	₹767.17	100.00%	100.00%	0	0	0	0	89	100.00%	88	98.88%	85	94.44%	MALAPPURAM
55	Vettikkavala BP	67	0	67	0	67	66	₹517.41	66	₹517.41	100.00%	100.00%	0	0	0	0	66	98.51%	66	98.51%	56	83.58%	KOLLAM
56	Perinthalmanna BP	60	0	60	0	60	60	₹362.23	60	₹362.23	100.00%	100.00%	0	0	0	0	60	100.00%	59	98.33%	59	98.33%	MALAPPURAM
57	Ottappalam BP	63	0	57	0	57	57	₹359.67	57	₹359.67	100.00%	100.00%	0	0	0	0	57	100.00%	56	98.25%	35	55.56%	PALAKKAD
58	Mananthavadi BP	103	0	102	1	103	102	₹848.97	102	₹847.97	100.00%	99.88%	0	0	0	0	102	100.00%	100	98.04%	100	97.09%	WAYANAD
59	Koovappady BP	51	1	49	0	50	50	₹237.20	48	₹233.41	96.00%	98.40%	0	0	0	0	48	97.96%	48	97.96%	45	88.24%	ERNAKULAM
60	Kuzhalmannam BP	48	0	48	0	48	48	₹303.33	48	₹303.33	100.00%	100.00%	0	0	0	0	48	100.00%	47	97.92%	43	89.58%	PALAKKAD
61	Parakkod BP	47	3	44	0	47	47	₹360.52	47	₹360.52	100.00%	100.00%	0	0	0	0	43	97.73%	43	97.73%	38	80.85%	PATHANAMTHITTA
62	Uzhavoor BP	41	0	41	0	41	39	₹217.27	38	₹202.95	97.44%	93.41%		1			40	97.56%	40	97.56%	36	87.80%	KOTTAYAM
63	Vellanad BP	47	4	40	0	44	44	₹294.80	44	₹294.80	100.00%	100.00%					40	100.00%	39	97.50%	39	82.98%	THIRUVANANTHAPURAM
64	Kothamangalam BP	108	0	103	0	103	103	₹731.38	103	₹731.38	100.00%	100.00%	0	0	0	1	103	100.00%	100	97.09%	100	92.59%	ERNAKULAM
65	Kozhikode BP	34	0	34	0	34	33	₹161.82	33	₹161.82	100.00%	100.00%	0	0	0	0	33	97.06%	33	97.06%	33	97.06%	KOZHIKODE
66	Kaduthuruthy BP	33	0	33	0	33	33	₹228.73	32	₹191.11	96.97%	83.55%		0	0		32	96.97%	32	96.97%	23	69.70%	KOTTAYAM
67	Sulthanbathery BP	65	0	65	0	65	65	₹401.84	63	₹389.85	96.92%	97.02%	0	0	2	0	63	96.92%	63	96.92%	20	30.77%	WAYANAD
68	Pattanakkad BP	29	0	29	0	29	29	₹211.24	29	₹211.24	100.00%	100.00%	0	0	0	0	29	100.00%	28	96.55%	24	82.76%	ALAPPUZHA
69	Tiroor BP	29	0	29	0	29	29	₹178.99	29	₹178.99	100.00%	100.00%	0	0	0	0	28	96.55%	28	96.55%	28	96.55%	MALAPPURAM
70	Pandalam BP	27	0	27	0	27	27	₹156.95	27	₹156.95	100.00%	100.00%	0	0	0	0	27	100.00%	26	96.30%	21	77.78%	PATHANAMTHITTA
71	Parassala BP	39	14	25	0	39	39	₹238.75	39	₹238.75	100.00%	100.00%	0	0	0	0	24	96.00%	24	96.00%	26	66.67%	THIRUVANANTHAPURAM
72	Parappa BP	50	0	49	0	49	49	₹440.04	47	₹415.50	95.92%	94.42%	0	0	0	0	48	97.96%	47	95.92%	47	94.00%	KASARAGOD
73	Chelannoor BP	26	0	24	1	25	23	₹182.50	23	₹182.50	100.00%	100.00%	0	0	1	0	24	100.00%	23	95.83%	20	76.92%	KOZHIKODE
74	Thaliparambu BP	77	0	72	5	77	72	₹515.45	72	₹515.45	100.00%	100.00%	0	0	0	0	72	100.00%	69	95.83%	69	89.61%	KANNUR
75	Thalikulam BP	24	0	23	1	24	23	₹115.34	23	₹115.34	100.00%	100.00%	0	0	0	0	23	100.00%	22	95.65%	6	25.00%	THRISSUR
76	Sreekrishnapuram BP	52	7	45	0	52	51	₹298.44	51	₹298.44	100.00%	100.00%	0	0	0	0	43	95.56%	43	95.56%	49	94.23%	PALAKKAD
77	Kollemkode BP	43	0	43	0	43	42	₹281.51	42	₹281.51	100.00%	100.00%	0	0	0	0	42	97.67%	41	95.35%	34	79.07%	PALAKKAD
78	Vazhoor BP	41	0	41	0	41	41	₹216.35	41	₹216.35	100.00%	100.00%	0	0	0	0	40	97.56%	39	95.12%	32	78.05%	KOTTAYAM
79	Ithikkara BP	35	0	20	0	20	19	₹88.31	19	₹88.31	100.00%	100.00%	0	0	0	0	20	100.00%	19	95.00%	30	85.71%	KOLLAM
80	Oachira BP	19	0	19	0	19	19	₹121.88	19	₹121.88	100.00%	100.00%	0	0	0	0	19	100.00%	18	94.74%	9	47.37%	KOLLAM
81	Pambakuda BP	38	0	37	0	37	37	₹195.22	37	₹195.22	100.00%	100.00%	0	0	0	0	37	100.00%	35	94.59%	32	84.21%	ERNAKULAM

**OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram**  
**PROJECT REVIEW - 2018-19**  
**updated on 25-02-2019**

SI No	BLOCK PANCHAYAT	No. of DPC approved projects	No. of Benificary works	No. of Tender works	No. of Deposit works	Total No. of works	Projects that are required to accord TS		Projects accorded TS		% of Projects accorded TS		TS pending due to Non-availability of Land (Nos)	TS pending due to revision of project (Nos)	TS pending due to non-availability of NOC from other Depts	TS pending due to other reasons (Nos)	Works Tendered (Nos)	% of works Tendered	Tender works awarded (Nos)	% of works awarded	Works started (Tender+ Benificary +Deposit)	% of works Started	District
							Nos	Amount in lakhs	Nos	Amount in lakhs	by Nos	by Amount											
A	B	C	D	E	F	G=D+E+F	H	I	L	M	N=L/H	O=M/I	P	Q	R	S	T	U=T/E	V	W=V/E	X	Z=X/C	
82	Kondotti BP	54	1	53	0	54	54	₹405.03	51	₹376.03	94.44%	92.84%	2	1	0	0	50	94.34%	50	94.34%	50	92.59%	MALAPPURAM
83	Kottarakkara BP	35	0	35	0	35	35	₹221.19	35	₹221.19	100.00%	100.00%	0	0	0	0	35	100.00%	33	94.29%	33	94.29%	KOLLAM
84	Perambra BP	34	0	34	0	34	34	₹252.86	34	₹242.86	100.00%	96.05%	0	0	0	0	32	94.12%	32	94.12%	30	88.24%	KOZHIKODE
85	Ankamali BP	50	0	50	0	50	48	₹297.40	46	₹292.40	95.83%	98.32%	0	0	1	0	47	94.00%	47	94.00%	45	90.00%	ERNAKULAM
86	Irikkoor BP	72	0	65	7	72	65	₹512.50	65	₹512.50	100.00%	100.00%	0	0	0	0	61	93.85%	61	93.85%	60	83.33%	KANNUR
87	Kalpetta BP	77	0	77	0	77	77	₹589.44	77	₹589.44	100.00%	100.00%					77	100.00%	72	93.51%	72	93.51%	WAYANAD
88	Pattambi BP	62	0	57	0	57	57	₹321.15	57	₹321.15	100.00%	100.00%	0	0	0	0	57	100.00%	53	92.98%	37	59.68%	PALAKKAD
89	Pulikeezhu BP	18	4	14	0	18	18	₹103.22	18	₹103.22	100.00%	100.00%	0	0	0	0	14	100.00%	13	92.86%	13	72.22%	PATHANAMTHITTA
90	Kanjikkuzhy BP	30	0	28	0	28	28	₹180.81	28	₹155.07	100.00%	85.76%	0	0			27	96.43%	26	92.86%	26	86.67%	ALAPPUZHA
91	Konni BP	27	0	27	0	27	27	₹192.19	26	₹188.13	96.30%	97.89%	0	0	0	1	26	96.30%	25	92.59%	11	40.74%	PATHANAMTHITTA
92	Nenmara BP	54	0	54	0	54	54	₹437.37	53	₹430.25	98.15%	98.37%			1	0	50	92.59%	50	92.59%	43	79.63%	PALAKKAD
93	Vazhakkulam BP	68	0	65	1	66	65	₹326.32	65	₹326.32	100.00%	100.00%	0	0	0	0	65	100.00%	60	92.31%	50	73.53%	ERNAKULAM
94	Mannarkkad BP	117	0	113	0	113	113	₹596.83	113	₹596.83	100.00%	100.00%	0	0	0	0	113	100.00%	104	92.04%	30	25.64%	PALAKKAD
95	Nilambur BP	50	0	50	0	50	49	₹395.45	46	₹367.64	93.88%	92.97%	0	0	3	0	46	92.00%	46	92.00%	38	76.00%	MALAPPURAM
96	Harippad BP	24	0	24	0	24	24	₹172.90	24	₹172.90	100.00%	100.00%			0	0	23	95.83%	22	91.67%	20	83.33%	ALAPPUZHA
97	Kanjirappally BP	61	0	60	1	61	60	₹305.05	59	₹295.05	98.33%	96.72%	1	0	0	0	58	96.67%	55	91.67%	25	40.98%	KOTTAYAM
98	Kunnamangalam BP	49	0	48	0	48	48	₹519.83	48	₹519.83	100.00%	100.00%	0	0	0	0	48	100.00%	44	91.67%	39	79.59%	KOZHIKODE
99	Balussery BP	52	0	47	3	50	47	₹442.87	47	₹442.87	100.00%	100.00%	0	0	0	0	47	100.00%	43	91.49%	43	82.69%	KOZHIKODE
100	Kodakara BP	35	0	35	0	35	35	₹236.35	35	₹236.35	100.00%	100.00%	0	0	0	0	35	100.00%	32	91.43%	32	91.43%	THRISSUR
101	Lalam BP	50	6	34	7	47	40	₹133.83	40	₹101.50	100.00%	75.84%	0	0	0	0	34	100.00%	31	91.18%	43	86.00%	KOTTAYAM
102	Nedumkandam BP	64	0	64	0	64	64	₹440.33	64	₹440.33	100.00%	100.00%	0	0	0	0	64	100.00%	58	90.63%	58	90.63%	IDUKKI
103	Idukki BP	85	0	85	0	85	80	₹578.66	80	₹578.66	100.00%	100.00%	0	0	0	0	77	90.59%	77	90.59%	64	75.29%	IDUKKI
104	Mala BP	50		50		50	44	₹210.30	44	₹210.30	100.00%	100.00%					49	98.00%	45	90.00%	40	80.00%	THRISSUR
105	Wondoor BP	121	0	110	11	121	121	₹661.70	119	₹650.00	98.35%	98.23%	0	0	0	2	99	90.00%	99	90.00%	80	66.12%	MALAPPURAM
106	Kasaragod BP	53	13	40	0	53	49	₹321.33	49	₹313.33	100.00%	97.51%	0	0	0	0	40	100.00%	36	90.00%	27	50.94%	KASARAGOD
107	Kilimanoor BP	29	0	29	0	29	29	₹192.04	29	₹192.04	100.00%	100.00%					26	89.66%	26	89.66%	22	75.86%	THIRUVANANTHAPURAM
108	Champakkulam BP	30	0	28	2	30	28	₹158.43	28	₹158.43	100.00%	100.00%	0	0	0	0	28	100.00%	25	89.29%	25	83.33%	ALAPPUZHA
109	Adimaly BP	103	13	90	0	103	102	₹519.74	102	₹517.28	100.00%	99.53%	0	0	0	0	89	98.89%	80	88.89%	65	63.11%	IDUKKI
110	Thiroorangadi BP	18	0	18	0	18	17	₹136.00	17	₹136.00	100.00%	100.00%	0	0	0	0	16	88.89%	16	88.89%	15	83.33%	MALAPPURAM
111	Thanoor BP	95	0	95	0	95	95	₹548.26	94	₹545.22	98.95%	99.45%	0	0	0	1	94	98.95%	84	88.42%	46	48.42%	MALAPPURAM
112	Chavara BP	19	0	17	0	17	17	₹130.55	17	₹130.55	100.00%	100.00%	0	0	0	0	17	100.00%	15	88.24%	8	42.11%	KOLLAM
113	Manjesawram BP	42	0	42	0	42	41	₹277.66	41	₹270.10	100.00%	97.28%	0	0	0	0	41	97.62%	37	88.10%	32	76.19%	KASARAGOD
114	Koduvally BP	85	1	82	2	85	82	₹555.29	82	₹555.29	100.00%	100.00%	0	0	0	1	80	97.56%	72	87.80%	50	58.82%	KOZHIKODE
115	Wadakkanchery BP	21	0	16	5	21	16	₹265.18	16	₹265.18	100.00%	100.00%	0	0	0	0	16	100.00%	14	87.50%	14	66.67%	THRISSUR
116	Mulanthuruthy BP	31	0	31	0	31	29	₹189.44	27	₹175.44	93.10%	92.61%	0	2	0	0	27	87.10%	27	87.10%	24	77.42%	ERNAKULAM
117	Chengannur BP	18	0	14	4	18	14	₹187.72	14	₹187.72	100.00%	100.00%	0	0	0	0	14	100.00%	12	85.71%	13	72.22%	ALAPPUZHA
118	Mullassery BP	14	0	14	0	14	14	₹81.30	14	₹81.30	100.00%	100.00%	0	0	0	0	14	100.00%	12	85.71%	8	57.14%	THRISSUR
119	Iritty BP	43	0	41	2	43	41	₹252.77	41	₹250.53	100.00%	99.11%	0	0	0	0	41	100.00%	35	85.37%	35	81.40%	KANNUR
120	Muthukulam BP	17	0	13	4	17	15	₹144.00	14	₹113.00	93.33%	78.47%	0	1	0	0	13	100.00%	11	84.62%	14	82.35%	ALAPPUZHA
121	Bharanikkavu BP	30	0	26	4	30	27	₹238.78	27	₹238.78	100.00%	100.00%	0	0	0	0	26	100.00%	22	84.62%	15	50.00%	ALAPPUZHA
122	Vamanapuram BP	38	0	38	0	38	38	₹297.96	38	₹297.96	100.00%	100.00%	0	0	0	0	38	100.00%	32	84.21%	23	60.53%	THIRUVANANTHAPURAM
123	Chalakkudy BP	67	0	63	3	66	63	₹344.10	59	₹344.10	93.65%	100.00%			0		57	90.48%	53	84.13%	50	74.63%	THRISSUR

**OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram**  
**PROJECT REVIEW - 2018-19**  
**updated on 25-02-2019**

SI No	BLOCK PANCHAYAT	No. of DPC approved projects	No. of Benificary works	No. of Tender works	No. of Deposit works	Total No. of works	Projects that are required to accord TS		Projects accorded TS		% of Projects accorded TS		TS pending due to Non-availability of Land (Nos)	TS pending due to revision of project (Nos)	TS pending due to non-availability of NOC from other Depts	TS pending due to other reasons (Nos)	Works Tendered (Nos)	% of works Tendered	Tender works awarded (Nos)	% of works awarded	Works started (Tender+ Benificary +Deposit)	% of works Started	District
							Nos	Amount in lakhs	Nos	Amount in lakhs	by Nos	by Amount											
A	B	C	D	E	F	G=D+E+F	H	I	L	M	N=L/H	O=M/I	P	Q	R	S	T	U=T/E	V	W=V/E	X	Z=X/C	
124	Athiyannoor BP	26	1	25	0	26	26	₹127.65	26	₹127.65	100.00%	100.00%			0		21	84.00%	21	84.00%	9	34.62%	THIRUVANANTHAPURAM
125	Vellangallur BP	18	0	18	0	18	18	₹140.60	18	₹140.60	100.00%	100.00%	0	0	0	0	18	100.00%	15	83.33%	15	83.33%	THRISSUR
126	Pazhayannoor BP	51	0	51	0	51	51	₹248.22	51	₹248.22	100.00%	100.00%	0	0	0	0	42	82.35%	42	82.35%	40	78.43%	THRISSUR
127	Edappally BP	28	0	22	6	28	21	₹111.25	20	₹109.70	95.24%	98.61%	0	1	0	0	20	90.91%	18	81.82%	18	64.29%	ERNAKULAM
128	Elamdesam BP	49	0	49	0	49	49	₹228.24	48	₹228.24	97.96%	100.00%	0	0	0	0	49	100.00%	40	81.63%	37	75.51%	IDUKKI
129	Melady BP	21	0	21	0	21	19	₹81.62	19	₹81.62	100.00%	100.00%	0	0	0	0	21	100.00%	17	80.95%	17	80.95%	KOZHIKODE
130	Elanthoor BP	10	0	10	0	10	10	₹47.00	10	₹47.00	100.00%	100.00%	0	0	0	0	10	100.00%	8	80.00%	8	80.00%	PATHANAMTHITTA
131	Ettumanoor BP	27	0	25	2	27	25	₹188.59	25	₹188.59	100.00%	100.00%	0	0	0	0	25	100.00%	20	80.00%	16	59.26%	KOTTAYAM
132	Veliyanad BP	24	0	24	0	24	24	₹136.22	24	₹136.22	100.00%	100.00%	0	0	0		24	100.00%	19	79.17%	15	62.50%	ALAPPUZHA
133	Kattappana BP	61	0	61	0	61	60	₹372.69	59	₹356.19	98.33%	95.57%	0	0	0	1	59	96.72%	48	78.69%	48	78.69%	IDUKKI
134	Kalyassery BP	16	0	14	2	16	13	₹189.17	13	₹189.17	100.00%	100.00%	0	0	0	0	14	100.00%	11	78.57%	13	81.25%	KANNUR
135	Cherppu BP	18	0	18	0	18	18	₹103.35	16	₹84.35	88.89%	81.62%	0	0	0	2	15	83.33%	14	77.78%	8	44.44%	THRISSUR
136	Chittumala BP	44	0	43	1	44	43	₹151.29	43	₹133.15	100.00%	88.01%	0	0	0	0	33	76.74%	33	76.74%	30	68.18%	KOLLAM
137	Ollukkara BP	38	0	33	5	38	33	₹236.07	33	₹236.07	100.00%	100.00%	0	0	0	0	33	100.00%	25	75.76%	30	78.95%	THRISSUR
138	Mallappally BP	16	0	16	0	16	16	₹80.00	16	₹80.00	100.00%	100.00%	0	0	0	0	16	100.00%	12	75.00%	10	62.50%	PATHANAMTHITTA
139	Pallom BP	24	0	24	0	24	24	₹124.11	24	₹124.11	100.00%	100.00%	0	0	0	0	24	100.00%	18	75.00%	16	66.67%	KOTTAYAM
140	Thodannur BP	30	0	30	0	30	30	₹194.52	30	₹194.52	100.00%	100.00%	0	0	0	0	26	86.67%	22	73.33%	15	50.00%	KOZHIKODE
141	Areekkode BP	67	0	67	0	67	67	₹420.26	50	₹275.00	74.63%	65.44%	5	0	5	7	46	68.66%	46	68.66%	46	68.66%	MALAPPURAM
142	Thooneri BP	30	2	28	0	30	29	₹185.17	29	₹185.17	100.00%	100.00%	0	0	0	0	28	100.00%	19	67.86%	19	63.33%	KOZHIKODE
143	Koippuram BP	11	0	9	2	11	8	₹54.72	8	₹49.72	100.00%	90.86%	0	0	0	0	9	100.00%	6	66.67%	6	54.55%	PATHANAMTHITTA
144	Karaduka BP	51	0	48	3	51	49	₹356.88	47	₹302.50	95.92%	84.76%	1	0	1	0	47	97.92%	32	66.67%	32	62.75%	KASARAGOD
145	Chirayinkeezhu BP	17	0	17	0	17	17	₹137.56	17	₹137.56	100.00%	100.00%	0	0	0	0	17	100.00%	11	64.71%	5	29.41%	THIRUVANANTHAPURAM
146	Pampady BP	35	0	35	0	35	34	₹184.36	34	₹177.37	100.00%	96.21%	0	0	0	0	32	91.43%	22	62.86%	22	62.86%	KOTTAYAM
147	Vypin BP	15	0	15	0	15	15	₹98.20	15	₹98.20	100.00%	100.00%	0	0	0	0	15	100.00%	9	60.00%	5	33.33%	ERNAKULAM
148	Devikulam BP	111	1	110	0	111	110	₹696.41	110	₹696.41	100.00%	100.00%	0	0	0	0	84	76.36%	64	58.18%	20	18.02%	IDUKKI
149	Ambalappuzha BP	15	0	15	0	15	15	₹106.82	14	₹105.51	93.33%	98.77%			1		13	86.67%	8	53.33%	7	46.67%	ALAPPUZHA
150	Azhutha - Peerumedu BP	145	0	145	2	147	147	₹791.85	147	₹635.91	100.00%	80.31%	0	0	0	0	145	100.00%	61	42.07%	35	24.14%	IDUKKI
151	Mavelikkara BP	34	0	33	0	33	33	₹166.00	32	₹159.79	96.97%	96.26%	0	0	0	0	33	100.00%		0.00%		0.00%	ALAPPUZHA
152	Vadakara BP	13	13	0	0	13	13	₹90.52	13	₹90.52	100.00%	100.00%	0	0	0	0	0		13		13	100.00%	KOZHIKODE
	<b>TOTAL -</b>	<b>6170</b>	<b>96</b>	<b>5855</b>	<b>125</b>	<b>6076</b>	<b>5928</b>	<b>₹38,485</b>	<b>5,868</b>	<b>₹37,616</b>	<b>98.99%</b>	<b>97.74%</b>	<b>9</b>	<b>6</b>	<b>15</b>	<b>18</b>	<b>5688</b>	<b>97.15%</b>	<b>5295</b>	<b>90.44%</b>	<b>4571</b>	<b>74.08%</b>	