

ചീഫ് എഞ്ചിനീയറുടെ കാര്യാലയം  
തദ്ദേശ സ്വയംഭരണ വകുപ്പ്  
റവന്യൂ കോംപ്ലക്സ്, മൂന്നാം നില  
പബ്ലിക് ആഫീസ് ബിൽഡിംഗ്  
തിരുവനന്തപുരം 33 -

Phone : 0471 - 2324951  
0471 - 2325071  
Tele FAX : 0471 - 2324951  
e-mail : celsgd@gmail.com  
website : www.celsgd.kerala.gov.in

### വളരെ അടിയന്തിരം

### സർക്കുലർ

നം.DB2/1606/18/CE/LSGD

തീയതി 28/12/2018

വിഷയം : തസ്വഭവ - സാങ്കേതിക വിഭാഗം - പൊതു വിദ്യാഭ്യാസ വകുപ്പ്  
സ്കൂളുകളുടെ കെട്ടിട നിർമ്മാണം അടിസ്ഥാന സൗകര്യ വികസനം  
- അവലോകന യോഗം - വീഡിയോ കോൺഫറൻസ് - സംബന്ധിച്ച്

സൂചന : 1. പൊതു വിദ്യാഭ്യാസ വകുപ്പ് സർക്കാർ സ്കൂളുകളിൽ കെട്ടിടം  
നിർമ്മിക്കുന്നത് സംബന്ധിച്ച് തസ്വഭവ ചീഫ് എഞ്ചിനീയറുടെ  
24.10.2018ലെ ഇതേ നമ്പർ സർക്കുലർ

\*\*\*\*\*


സൂചന സർക്കുലർ ശ്രദ്ധിച്ചാലും.

സൂചന പ്രകാരം "പൊതു വിദ്യാഭ്യാസം - 2202 -02 -109 -69 (പി ) അടിസ്ഥാന സൗകര്യ വികസനം സ്കൂൾ വിദ്യാഭ്യാസം" എന്ന ശീർഷകത്തിൽ നിന്നും തദ്ദേശ സ്വയംഭരണ വകുപ്പ് മുഖാന്തിരം 74 സ്കൂളുകളിൽ കെട്ടിടം നിർമ്മിക്കുന്നതിന് ഭരണാനുമതി ഉത്തരവായിട്ടുള്ളതാണ്. ഇത് പ്രത്യേക പ്രവൃത്തി ആയി കണക്കാക്കണമെന്നും ആയത് നടപ്പാക്കുന്നതിൽ നിർവഹണ ഉദ്യോഗസ്ഥർ ജാഗ്രത പുലർത്തുന്നതിനും സൂചന സർക്കുലർ പ്രകാരം നിർദ്ദേശം നൽകിയിട്ടുള്ളതാണ്. ബഹുമാനപ്പെട്ട പൊതുവിദ്യാഭ്യാസ വകുപ്പ് മന്ത്രിയുടെ അദ്ധ്യക്ഷതയിൽ 18.12.2018-ന് ടി - സ്കൂൾ കെട്ടിടങ്ങളുടെ നിർമ്മാണ പുരോഗതി അവലോകനം സംബന്ധിച്ച് ഒരു യോഗം പൊതു വിദ്യാഭ്യാസ ഡയറക്ടറുടെ ചേമ്പറിൽ കൂടുകയുണ്ടായി. ആയതിൽ, ഓരോ നിർവഹണ ഉദ്യോഗസ്ഥരും P-1035 ഗുഗിൾ ഷീറ്റിൽ രേഖപ്പെടുത്തിയ വിവരങ്ങളുടെ അടിസ്ഥാനത്തിലാണ് ചർച്ച നടത്തിയത് ( P-1035 ഗുഗിൾ ഷീറ്റിന്റെ സംക്ഷിപ്ത രൂപം ഉള്ളടക്കം ചെയ്യുന്നു). ചർച്ച ചെയ്തതിന്റെ അടിസ്ഥാനത്തിൽ അടുത്ത അദ്ധ്യയന വർഷം തന്നെ സ്കൂൾ കെട്ടിടങ്ങൾ ഉപയോഗത്തക്കവണ്ണം നിർമ്മാണം പൂർത്തിയാക്കേണ്ടതാണെന്ന് ബഹുമാനപ്പെട്ട മന്ത്രി നിർദ്ദേശിക്കുകയുണ്ടായി.

ഇതു സംബന്ധിച്ച് നിർവഹണ ഉദ്യോഗസ്ഥരായ സൂപ്രണ്ടിങ് എഞ്ചിനീയർ / എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർ, അസിസ്റ്റന്റ് എക്സിക്യൂട്ടീവ് എഞ്ചിനീയർ, അസിസ്റ്റന്റ് എഞ്ചിനീയർ എന്നിവരെ ഉൾപ്പെടുത്തി ഒരു അവലോകന യോഗം (വീഡിയോ കോൺഫറൻസ്) 03.01.2019-ന് രാവിലെ 10.30-ന് കൂടുന്നതിന് ബഹുമാനപ്പെട്ട മന്ത്രി നിർദ്ദേശിച്ചിട്ടുണ്ട്. വീഡിയോ കോൺഫറൻസ് നടക്കുന്ന സ്ഥലം സംബന്ധിച്ചുള്ള പട്ടിക ഇതോടൊപ്പം ഉള്ളടക്കം ചെയ്യുന്നു.

യോഗത്തിന് പങ്കെടുക്കുന്ന ഉദ്യോഗസ്ഥർ ടി-സ്കൂൾ കെട്ടിട നിർമ്മാണത്തിന് എന്തെങ്കിലും വിധത്തിലുള്ള ബുദ്ധിമുട്ടുകൾ നേരിടുന്നുവെങ്കിൽ ആയതു ടി-കാര്യാലയം മുഖാന്തിരം പൊതു വിദ്യാഭ്യാസ വകുപ്പിനെ അറിയിക്കേണ്ടതാണ്.

എല്ലാ നിർവഹണ ഉദ്യോഗസ്ഥരും അതാതു ജില്ലയിലെ സ്കൂൾ കെട്ടിടങ്ങളുടെ നിർമ്മാണം സംബന്ധിച്ചുള്ള റിപ്പോർട്ട് P-1035 ഗുഗിൾ ഷീറ്റിൽ 01.01.2019-ന് ഉച്ചയ്ക്ക് 1.00 മണിയ്ക്ക് മുൻപായി രേഖപ്പെടുത്തേണ്ടതും 03.01.2019-ന് രാവിലെ 10.30-ന് കൃത്യമായി അവലോകന യോഗത്തിൽ പുരോഗതി റിപ്പോർട്ട് സഹിതം (വീഡിയോ കോൺഫറൻസ്) പങ്കെടുക്കേണ്ടതുമാണ്.



ചീഫ് എഞ്ചിനീയർ

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**

The proposed date and time		Location to be covered	Duration	Purpose	Nature and number of participants in each location	Node points availat
	Thiruvananthapuram District					
03/01/2019 from 10:30AM to 1:00PM	1	Hon'ble Minister for Public Education Department	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	8 Nos	Training Node at CRI swarajbhavan, Thiruvananthapurar
	2	Director, DPI				
	3	Chief Engineer, LSGD, Tvpm				
	4	Deputy Chief Engineer, LSGD				
	5	Asst: Executive Engineer 2				
	6	Asst: Engineer				
	7	Overseer				
	8	Clerk				
03/01/2019 from 10:30AM to 1:00PM	Thiruvananthapuram District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	5Nos	Vamanapuram Bloc Panchayat
	2	Assistant Executive Engineer - 1				
	3	Assistant Engineer - 1				
03/01/2019 from 10:30AM to 1:00PM	Kollam District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	13Nos	Mukhathala Block Panchayat
	2	Assistant Executive Engineer - 6				
	3	Assistant Engineer - 6				
03/01/2019 from 10:30AM to 1:00PM	Alappuzha District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	23Nos	Kanjikuzhi Block Panchayat
	2	Assistant Executive Engineer - 11				
	3	Assistant Engineer - 11				
03/01/2019 from 10:30AM to 1:00PM	Pathanamthitta District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	4Nos	Koipuram Block Panchayat
	2	Assistant Executive Engineer - 2				
	3	Assistant Engineer - 1				
	Kottayam District					

**OFFICE OF THE CHIEF ENGINEER, LS GD, THIRUVANANTHAPURAM**

The proposed date and time		Location to be covered	Duration	Purpose	Nature and number of participants in each location	Node points available
03/01/2019 from 10:30AM to 1:00PM	1	Executive Engineer - 2	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	14Nos	Kaduthuruthy Block Panchayat
	2	Assistant Executive Engineer - 6				
	3	Assistant Engineer - 6				
03/01/2019 from 10:30AM to 1:00PM	Idukki District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	5Nos	Idukki Block Panchayat
	2	Assistant Executive Engineer - 2				
	3	Assistant Engineer - 2				
03/01/2019 from 10:30AM to 1:00PM	Ernakulam District					
	1	Superintending Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	15Nos	Alangad Block Panchayat
	2	Executive Engineer - 2				
	2	Assistant Executive Engineer - 6				
	3	Assistant Engineer - 6				
03/01/2019 from 10:30AM to 1:00PM	Thrissur District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	19Nos	Wadakkancherry Block Panchayat
	2	Assistant Executive Engineer - 9				
	3	Assistant Engineer - 9				
03/01/2019 from 10:30AM to 1:00PM	Plakkad District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	7Nos	Alathoor Block Panchayat
	2	Assistant Executive Engineer - 3				
	3	Assistant Engineer - 3				
03/01/2019	Malappuram District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education	30Nos	Vengara Block Panchayat

**OFFICE OF THE CHIEF ENGINEER, LSGD, THIRUVANANTHAPURAM**

The proposed date and time		Location to be covered	Duration	Purpose	Nature and number of participants in each location	Node points available
from 10:30AM to 1:00PM	2	Assistant Executive Engineer - 14		Department		
	3	Assistant Engineer - 14				
03/01/2019 from 10:30AM to 1:00PM	Kozhikkode District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	9Nos	Kunnamangalam Block Panchayat
	2	Assistant Executive Engineer - 4				
	3	Assistant Engineer - 4				
03/01/2019 from 10:30AM to 1:00PM	Wayanad District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	7Nos	Sultan Bathery Block Panchayat
	2	Assistant Executive Engineer - 3				
	3	Assistant Engineer - 3				
03/01/2019 from 10:30AM to 1:00PM	Kannur District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	11Nos	Payyannur Block Panchayat
	2	Assistant Executive Engineer - 5				
	3	Assistant Engineer - 5				
03/01/2019 from 10:30AM to 1:00PM	Kasaragod District					
	1	Executive Engineer - 1	10:30AM to 1:00PM	Review meeting - Hon'ble Minister for Public Education Department	7Nos	Kasaragod Block Panchayat
	2	Assistant Executive Engineer - 3				
	3	Assistant Engineer - 3				

**OFFICE OF THE CHIEF ENGINEER, LSGD, Thiruvananthapuram**  
**Public Education Department - Status of Construction of school Building**  
Circular No:DB2-1606/2018/CE/LSGD dated 24.10.2018

**DETAILS AS ON 11.12.2018**

SI No	Fund Allotted Financial year	Name of School	District	Name of Local Body where the School is located	AS Amount (in lakhs)	Government Order No	TS No and Date	TS Amount (in lakhs)	Whether Tendered or Not	Agreement no	Work Order No and Date	Expenditure Amount (in lakhs)	Remarks	Decision of Meeting
1	2016-17	G H S S CHERTHALA SOUTH	Alappuzha	Cherthala south gramapanchayath	202	77/2017/Gen Edu Dept dtd 13/01/2017	Nil	Nil	Nil	Nil	Nil	Nil	Estimate Submitted To CE, LSGD For TS on 10.12.2018	To be tendered in January
2	2017-18	G U P S PALAVILA CHIRAYINKEEZHU	Thiruvananthapuram	Chirayinkeezhu GP	100	1249/2018/Gen Edu Dept dtd 27/03/2018							Soil Test Conducted.Estimate Under Preparation	To be tendered in January
3	2017-18	G L P S MEENAM	Kollam		100	916/2018/Gen Edu Dept.dtd01/03/2018							Estimate Under Preparation	To be tendered in January
4	2017-18	G V P L P S PERUMAN	Kollam		50	916/2018/Gen Edu Dept.dtd01/03/2018							Estimate Under Preparation	To be tendered in January
5	2017-18	G L S PERUMBUZHA KUNDARA	Kollam		100	915/2018/Gen Edu Dept dtd 01/03/2018							Implementation Of The Project, Construction Of School Building For Govt Lps Perumpuzha Has Been Handed Over To Kerala State Coastal Area Development Corporation Order No:G.O (Rt)No:4399/2018/Gedn Tvpmtd:26/10/2018	Dropped
6	2017-18	G W L P S AMBALATHINNIRAPPU	Kollam		99	1249/2018/Gen Edu Dept dtd 27/03/2018							Estimate Under Preparation	To be tendered in January
7	2017-18	GOVT V J L P S VALAVANADU	Pathanamthitta		50	916/2018/Gen Edu Dept.dtd01/03/2018							This School Is Not In Pathanamthitta Dist.	ടി-സ്കൂൾ പത്തനംതിട്ട ജില്ലയിൽ ഉള്ളതല്ല എന്നും ആലപ്പുഴ ജില്ലയിൽ ഉള്ളതാണെന്നും ഇ-ഇ എൽ എസ് ജി ഡി റിപ്പോർട്ട് ചെയ്തിട്ടുണ്ട്.ആയതിനാൽ ഉത്തരവിൽ ഭേദഗതി വരുത്തേണ്ടതുണ്ട്.
8	2017-18	S G V G U P S NEERKUNNAM	Alappuzha	Ambalappuzha north gramapanchayath	139	915/2018/Gen Edu Dept dtd 01/03/2018	Nil	Nil	Nil	Nil	Nil	Nil	Estimate To Be Finalized. Accordingly To Soil Investigation Results .Entrusted TKM Engineering College For Soil Investigation And Structural Design	To be tendered in January
9	2017-18	G U P S PERISSERI	Alappuzha	Puliyur gramapanchayath	100	1249/2018/Gen Edu Dept dtd 27/03/2018	100071/2018-19 dated 23.11.2018	100000000	yes	Nil	Nil	Nil	Response In Tender, Tender Opening On 14.12.2018	Work to Start in January
10	2017-18	U P BLOCK OF G H S S BUDHANOOR	Alappuzha	Budhanur gramapanchayath	100	1249/2018/Gen Edu Dept dtd 27/03/2018	100558/2018-19 dated 27.11.2018	100000000	yes	Nil	Nil	Nil	Response In Tender, Tender Opening On 14.12.2018	Work to Start in January
11	2017-18	U P BLOCK OF G H S S PULIYOOR	Alappuzha	Puliyur gramapanchayath	100	1249/2018/Gen Edu Dept dtd 27/03/2018	100415/2018-19 dated 27.11.2018	100000000	yes	Nil	Nil	Nil	Response In Tender, Tender Opening On 14.12.2018	Work to Start in January
12	2017-18	G J B S CHENGANNOOR	Alappuzha	Chenganur Municipality	100	1249/2018/Gen Edu Dept dtd 27/03/2018	Nil	Nil	Nil	Nil	Nil	Nil	Name Of School Should Be Changed. Letter forwarded to DPI through MLA	സ്കൂളിന്റെ പേര് GUPS (Kizhakkenada), Chengannur, Alappuzha എന്നാക്കുന്നതിനു MLA പൊതു വിദ്യാഭ്യാസ വകുപ്പിന് കത്ത് നൽകിയിട്ടുണ്ട്
13	2017-18	G J B S VENMANI	Alappuzha	Venmany gramapanchayath	100	1249/2018/Gen Edu Dept dtd 27/03/2018	100516/2018-19 dated 27.11.2018	100000000	no				Tender Process	Work to Start in January
14	2017-18	G J B S CHERIYANAD	Alappuzha	Cheriyannadu Gramapanchayath	100	1249/2018/Gen Edu Dept dtd 27/03/2018	100494/2018-19 dated 27.11.2018	100000000	yes	Nil	Nil	Nil	Response In Tender, Tender Opening On 14.12.2018	Work to Start in January

SI No	Fund Allotted Financial year	Name of School	District	Name of Local Body where the School is located	AS Amount (in lakhs)	Government Order No	TS No and Date	TS Amount (in lakhs)	Whether Tendered or Not	Agreement no	Work Order No and Date	Expenditure Amount (in lakhs)	Remarks	Decision of Meeting
15	2017-18	GOVT TOWN L P S	Kottayam	KOTTAYAM MUNICIPALITY	100	915/2018/Gen Edu Dept dtd 01/03/2018							Council Resolution Taken To Handover The Work To Pwd Buildings	Preliminary Estimate പൊതുമരാമത്ത് വകുപ്പ് മുഖാന്തിരം ആണ് തയ്യാറാക്കി സമർപ്പിച്ചിരുന്നത്. നിർവഹണം പൊതുമരാമത്ത് വകുപ്പ് മുഖാന്തിരം നടത്തിയാൽ മതിയെന്ന് HM , PTA എന്നിവർ ആവശ്യപ്പെട്ടിട്ടുള്ളതായി ഇ ഇ അറിയിച്ചിട്ടുണ്ട്. ഇതിന്റെ അടിസ്ഥാനത്തിൽ പൊതുമരാമത്ത് വകുപ്പിന് പ്രവൃത്തി കൈമാറുന്നതിന് മുന്നിപ്പിൽ കൗൺസിൽ തീരുമാനിച്ചിട്ടുള്ളതായി ഇ ഇ റിപ്പോർട്ട് ചെയ്തിട്ടുണ്ട്. AS to be revised -PWD as implementin Agency
16	2017-18	G L P S PLASSANAL	Kottayam	Thalappalam G P	100	915/2018/Gen Edu Dept dtd 01/03/2018							Estimate Under Preparation	To be tendered in January
17	2017-18	G U P S PALISSERI	Ernakulam	Karukutty G P	100	916/2018/Gen Edu Dept.dtd01/03/2018							Work being Done Through The Kite Agency for an amount of approximately 300 lakhs.	മുഖാന്തിരം 300ലക്ഷം രൂപയുടെ പ്രവൃത്തി ടിസ്കൂളിൽ നടപ്പാക്കുന്നതിന് തീരുമാനിച്ചിട്ടുള്ളതായും ഇതുമായി ബന്ധപ്പെട്ട രേഖകൾ ആവശ്യപ്പെട്ടിരുന്നുവെങ്കിലും ഇതുവരെ KITEൽ നിന്നും ലഭ്യമായിട്ടില്ല എന്ന് ഇ ഇ അറിയിച്ചിട്ടുണ്ട്.
18	2017-18	G U P S VADAVUCODE	Ernakulam	Vadavucode	100	916/2018/Gen Edu Dept.dtd01/03/2018							Name corrected As GLPS Vadavucode.Estimate Under Preparation For GLPS Vadavucode	To be tendered in January
19	2017-18	G L P S MANIYANTHADAM	Ernakulam	Kalloorkkad	36	916/2018/Gen Edu Dept.dtd 01/03/2018							Estimate Under Preparation	To be tendered in January
20	2017-18	G L P S ILANGAVAM	Ernakulam	Varappetty	100	916/2018/Gen Edu Dept.dtd01/03/2018	97903/18-19 dt:5/11/2018	10000000	Tendered				Selection Notice Sent	Work to Start in January
21	2017-18	G L P S SREEMOOLANAGARAM	Ernakulam	Sreemoolanagaram	100	916/2018/Gen Edu Dept.dtd01/03/2018	81242/2018-19dt.29/8/2018	10000000	Tendered				Agreement Executed	Work to Start in January
22	2017-18	G L P S KORATTY	Thrissur	Koratty	93.5	915/2018/Gen Edu Dept dtd 01/03/2018	97687/2018-19 dtd 03.11.2018	93.5	Tendered	Nil	Nil	Nil	Tender Opened	Work to Start in January
23	2017-18	G U P S PUTHANCHIRA	Thrissur	Puthenchira	100	915/2018/Gen Edu Dept dtd 01/03/2018							T.S Verification	To be tendered in January
24	2017-18	V K CHATHANMASTER MEMORIAL G U P S MADAYIKONAM	Thrissur	Irinjalakkuda Municipality	100	915/2018/Gen Edu Dept dtd 01/03/2018							T.S Verification	To be tendered in January
25	2017-18	G L P S KECHERI	Thrissur	Choondal	67	4661/2017/Gen Edu Dept.dtd04/12/2017							Estimate Under Preparation	To be tendered in January
26	2017-18	G L P S KUTTICHIRA, CHALAKKUDI	Thrissur	Kodassery	45	1249/2018/Gen Edu Dept.dtd27/03/2018							Waiting For Solution	2 AS have been accorded in FY 2017-18(45 lakhs) and 2018-19(60 lakhs). Estimate has been prepared for 60lakhs and Tendered. School authorities to report whether 45 lakhs is required or not.
27	2017-18	G U P S PUTHIYANKAM	Palakkad	ALATHUR	100	253/2018/Gen Edu Dept.dtd16/01/2018	ORDER No:LSGD/TS/2018-2019/76433 Dated:02-07-2018	100	Yes	132/18-19/EE/LSGD/D P/PKD dt 19.11.18	132/18-19 dt 19.11.18		Agreement Executed	Work to Start in January
28	2017-18	G U P S AKATHETHARA	Palakkad	AKATHETHARA	180	915/2018/Gen Edu Dept.dtd01/03/2018	Under TS Stage	NA	NA	NA	NA	NA	Under Ts Stage	To be tendered in January

SI No	Fund Allotted Financial year	Name of School	District	Name of Local Body where the School is located	AS Amount (in lakhs)	Government Order No	TS No and Date	TS Amount (in lakhs)	Whether Tendered or Not	Agreement no	Work Order No and Date	Expenditure Amount (in lakhs)	Remarks	Decision of Meeting
29	2017-18	G U P S PAINKANNUR	Malappuram	Valanchery Municipality	100	916/2018/Gen Edu Dept.dtd01/03/2018	Nil	Nil	Nil	Nil	Nil	Nil	MP Work Under Construction And Not Completed. New Proposal Is Above MP Work Portion And Also In The Adjacent Area After Demolishing An Existing Building. Proposal For Demolition Submitted To DD Office By Municipality	ടി-സ്കൂളിൽ എംപി ഫണ്ട് ഉപയോഗിച്ച് കെട്ടിടം നിർമ്മിക്കുന്നതിന് അനുമതി ലഭ്യമായിട്ടുള്ളതാണ്. ആയതിന് നിലവിൽ അവിടെ സ്ഥിതി ചെയ്യുന്ന കെട്ടിടം പൊളിച്ചു മാറ്റുന്നതിലേക്കായി മുനിസിപ്പൽ സെക്രട്ടറി മുഖാന്തിരം മലപ്പുറം ഡി ഡി ഇ ക്ക് കെട്ടിടം പൊളിക്കുന്നതിനുള്ള അനുമതിക്കായി 06.08.2018ന് കത്ത് നൽകിയിട്ടുണ്ട്. ആയത് പൊളിച്ചു മാറ്റി ഇതിന്റെ അനുബന്ധമായി സൈറ്റ് കണ്ടിഷൻ അനുസരിച്ചേ 916/2018/Gen Edu Dept.dtd01/03/2018 ഉത്തരവ് പ്രകാരം പ്രവൃത്തി നടപ്പിലാക്കാൻ സാധിക്കുകയുള്ളൂ എന്ന് എ ഇ റിപ്പോർട്ട് ചെയ്തിട്ടുണ്ട്.
30	2017-18	G U P S KARINKANPARA	Malappuram	Ozhur	199.86	916/2018/Gen Edu Dept.dtd01/03/2018							Price File Initiated, Soil Test Completed	To be tendered in January
31	2017-18	G M U P S OZHIKOOR	Malappuram	Morayur	100	916/2018/Gen Edu Dept.dtd01/03/2018	71874/2018-2019 dt 16-07-2018	100	Tendered	EE/LSGD/MP M/116/18-19	43330		Agreement Executed	Work to Start in January
32	2017-18	G U P S PULLOOR	Malappuram	Manjeri Municipality	100	915/2018/Gen Edu Dept.dtd01/03/2018	87109/2018-2019 dt 27-09-2018	100	Tendered	EE/LSGD/MP M/149/18-19	43426		Agreement Executed	Work to Start in January
33	2017-18	G L P S PANG	Malappuram	Kuruva	100	915/2018/Gen Edu Dept.dtd01/03/2018							Price File Initiated, Estimate Under Verification	To be tendered in January
34	2017-18	G M U P S KODINJI	Malappuram	Nannambra	100	915/2018/Gen Edu Dept.dtd01/03/2018							കെട്ടിട നിർമ്മാണത്തിന് സ്ഥലം ലഭ്യമല്ല. മറ്റു നവീകരണ പ്രവർത്തനങ്ങൾ നടത്തണമെന്ന് ബഹു. MLA പിടിഎ മീറ്റിംഗ് തീരുമാനിച്ചിട്ടുണ്ട്. മേൽ വിവരം CE ക്ക് റിപ്പോർട്ട് ചെയ്തിട്ടുണ്ട്.	കെട്ടിട നിർമ്മാണത്തിന് സ്ഥലം ലഭ്യമല്ല. മറ്റു നവീകരണ പ്രവർത്തനങ്ങൾ നടത്തണമെന്ന് ബഹു. MLA പങ്കെടുത്ത പിടിഎ മീറ്റിംഗ് തീരുമാനിച്ചിട്ടുണ്ട്. മേൽ വിവരം CE ക്ക് റിപ്പോർട്ട് ചെയ്തിട്ടുണ്ട്. പൊ.വിദ്യാ.വകുപ്പിന് 12.12.2018ന് കത്ത് നൽകിയിട്ടുണ്ട്.
35	2017-18	G M U P S PULLIYIL	Malappuram	Karulai	108	915/2018/Gen Edu Dept.dtd01/03/2018							Price File Initiated	To be tendered in January
36	2017-18	G U P S CHEEKKODE	Malappuram	Cheacode	175	253/2018/Gen Edu Dept.dtd16/01/2018							Price File Initiated. Registration Details Of New Land Is Not Obtained	നിലവിലുള്ള സ്ഥലത്ത് സ്കൂൾ കെട്ടിടം നിർമ്മിക്കുന്നതിനുള്ള സ്ഥല സൗകര്യം ഇല്ല. ആയതിനാൽ പുതിയ വസ്തു വാങ്ങിക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നതേയുള്ളൂ.
37	2017-18	G M U P S MAVOOR	Kozhikode	Mavoor	100	253/2018/Gen Edu Dept.dtd16/01/2018	75508/18-19 21/7/18	100	yes	EE/LSGD/168/ 2018-19 31/8/18	D1/EE/LSGD/K KD/GEdn/18-19 dtd 31/8/18		Ground Floor Main Slab Completed	
38	2017-18	G L P S KARUVANPOYIL, KODUVALLI	Kozhikode	Koduvally	100	916/2018/Gen Edu Dept.dtd01/03/2018	82319/2018-19 dtd 11/9/18	100	Yes	EE/LSGD/306/ 2018-19 dt. 03.11.18	D2/EE/LSGD/K KD/GEdn/18-19 dtd 03/11/18		Agreement Executed	Work to Start in January
39	2017-18	G U P S NUCHIYADU	Kannur	Ulikkal	94	915/2018/Gen Edu Dept.dtd01/03/2018	100294/2018-2019 dtd 26-11-18	94	tender invited				Tender Opening On 13/12/18	Work to Start in January
40	2017-18	G U P S KAMBERI	Kannur	Anthoor Municipality	117	915/2018/Gen Edu Dept.dtd 01/03/2018							Estimate Under Preparation	To be tendered in January

SI No	Fund Allotted Financial year	Name of School	District	Name of Local Body where the School is located	AS Amount (in lakhs)	Government Order No	TS No and Date	TS Amount (in lakhs)	Whether Tendered or Not	Agreement no	Work Order No and Date	Expenditure Amount (in lakhs)	Remarks	Decision of Meeting
41	2017-18	G L P S THALASSERY	Kannur	Thalassery	100	4661/2017/Gen Edu Dept.dtd 04/12/2017	96954/2018-19 dt.30-10-2018	100	TENDERED				Ts Accorded	Work to Start in January
42	2017-18	GOVT JUNIOR BASIC SCHOOL PERAL	Kasaragod	KUMBALA	100	916/2018/Gen Edu Dept.dtd01/03/2018							Price File Initiated.Estimate Under Preparation	To be tendered in January
43	2017-18	G U P S PRANTHARKAVU	Kasaragod	PANATHADY	100	915/2018/Gen Edu Dept.dtd01/03/2018	96614/2018-2019 dtd 28.10.2018	100	TENDERED INVITED				Ts Accorded. And Work Tendered, Opening On 15.12.18	Work to Start in January
44	2017-18	G G J B S KUMBADACHAL	Kasaragod	KUMBADAJE	100	915/2018/Gen Edu Dept.dtd01/03/2018	93179/2018-2019 dtd 12.10.2018	100	TENDERED				Ts Accorded, Tendered. Agt To Execute.	Work to Start in January. Name of School to be changed
45	2018-19	GOVT U P S PALAVILA, CHIRAYINKEEZHU	Thiruvananthapuram	Chirayinkeezhu GP	75	2074/2018/Gen Edu Dept.dtd05/06/2018							Soil Test Conducted.Estimate Under Preparation	To be tendered in January
46	2018-19	G S P S ARYANKAVU, KOLLAM	Kollam	Aryankavu GP	100	2976/2018/Gen Edu Dept.dtd03/08/2018		Nil	Nil	Nil	Nil	Nil	Estimate Under Preparation	To be tendered in January
47	2018-19	G L P S, KOYIPPAD, CHATHANOOR, KOLLAM	Kollam		18	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
48	2018-19	G L P S ADUTHALA, CHATHANOOR	Kollam		23	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
49	2018-19	G L P S, PAZHAKULAM	Pathanamthitta		54	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
50	2018-19	G L P S CHATHIYARA	Alappuzha	Mavelikkara Thamara kulam gramapanchayath	71	2976/2018/Gen Edu Dept.dtd03/08/2018	Nil	Nil	Nil	Nil	Nil	Nil	Work Implemented By Pwd As Per Revised As No. Go(Rt)No. 3866/2018/Gen Dated 29.09.2018	Dropped
51	2018-19	G L P S, KANNANAMKUZHI	Alappuzha	Nooranadu gramapanchayath	60	2976/2018/Gen Edu Dept.dtd03/08/2018	Nil	Nil	Nil	Nil	Nil	Nil	Work Implemented By Pwd As Per Revised As No. Go(Rt)No. 3866/2018/Gen Dated 29.09.2018	Dropped
52	2018-19	G L P S KAROOR	Alappuzha	Purakkad Gramapanchayath	100	2976/2018/Gen Edu Dept.dtd03/08/2018	Nil	Nil	Nil	Nil	Nil	Nil	Estimate Under Preparation.Entrusted TKM Engineering College For Soil Investigation And Structural Design	To be tendered in January
53	2018-19	G L P S, KUMARAPURAM, VADAKKU KARUVATTA	Alappuzha	Karuvatta gramapanchayath	82	2976/2018/Gen Edu Dept.dtd03/08/2018	Nil	Nil	Nil	Nil	Nil	Nil	Estimate Under Preparation. Entrusted TKM Engineering College For Soil Investigation And Structural Design	To be tendered in January
54	2018-19	G U P S PUNNATHURA	Kottayam	Ayarkunnam GP	217	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
55	2018-19	GOVT DEVIVILASAM H S S VECHOOOR	Kottayam	Vechoor GP	118	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
56	2018-19	G U P S THIRUVARPPU	Kottayam	Thiruvarpu GP	115	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
57	2018-19	G U P S EZHUMANATHURUTHU	Kottayam	KALLARA GP	98	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
58	2018-19	G L P S, PONNURUNNI	Ernakulam		144	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preparation	To be tendered in January
59	2018-19	G H S S PERINJAMKUTTI	Idukki	Vathikkudy	90	2976/2018/Gen Edu Dept.dtd03/08/2018	100858/2018-19 dtd 30/11/2018	90	tendered	Nil	Nil	Nil	Tender Opened	Work to start in January
60	2018-19	G H S WAGAMON	Idukki	Elappara	300	2976/2018/Gen Edu Dept.dtd03/08/2018	Nil	Nil	Nil	Nil	Nil	Nil	Estimate Under Preparation	To be tendered in January
61	2018-19	G L P S KODAKARA	Thrissur	Kodakara	90	2976/2018/Gen Edu Dept.dtd03/08/2018	97403/2018-19 dtd 01.11.2018	90	Tendered	Nil	Nil	Nil	Tender Opened	Work to start in January
62	2018-19	P M L P S KEERALOOR	Thrissur	Velur	80	2074/2018/Gen Edu Dept.dtd05/06/2018							Estimate Under Preparation	To be tendered in January
63	2018-19	G U P S VADAKKUMKARA	Thrissur	POOMANGALAM	49	2976/2018/Gen Edu Dept.dtd03/08/2018							T.S Verification	Work to start in January
64	2018-19	G L P S KUTTICHIRA	Thrissur	Kodassery	60	2976/2018/Gen Edu Dept.dtd03/08/2018	97038/18-19 dtd 30.10.18	60	Tendered	Nil	Nil	Nil	Tender Opened	Work to start in January
65	2018-19	G M L P S KODASSERI, CHEMBRASSERI	Malappuram		100	2074/2018/Gen Edu Dept.dtd05/06/2018	98040/2018-2019 dt 07-11-2018	100	Tendered				Selection Notice Issued	Work to start in January
66	2018-19	G L P S IRUMBUZHI	Malappuram		40	2074/2018/Gen Edu Dept.dtd05/06/2018	75544/2018-2019 dt 21-07-2018	40	Tendered	EE/LSGD/MP M/131/18-19	43389		Name Corrected As Govt. Mip School Irumbuzhi, Malappuram	To be tendered in January
67	2018-19	G U P S MUNDAMBRA	Malappuram		125	2976/2018/Gen Edu Dept.dtd03/08/2018							Price File Initiated, Estimate Under Verification	To be tendered in January

SI No	Fund Allotted Financial year	Name of School	District	Name of Local Body where the School is located	AS Amount (in lakhs)	Government Order No	TS No and Date	TS Amount (in lakhs)	Whether Tendered or Not	Agreement no	Work Order No and Date	Expenditure Amount (in lakhs)	Remarks	Decision of Meeting
68	2018-19	G U P S CHOLAKKUNDU	Malappuram		200	2976/2018/Gen Edu Dept.dtd03/08/2018							Price File Initiated, Need Permission From DPI To Demolish Existing Fit Building. HM submitted letter to DPI.	നിലവിലുള്ള സ്കൂൾ കെട്ടിടം പൊളിച്ചു മാറ്റുന്നതിനുള്ള അനുമതിക്കായി സ്കൂൾ HM പൊതു വിദ്യാഭ്യാസ വകുപ്പിന് കത്ത് നൽകിയിട്ടുള്ളതായി ഇ.ഇ അറിയിച്ചിട്ടുണ്ട്.
69	2018-19	G H S S PATTIKADU, MALAPPURAM (A BLOCK ONLY)	Malappuram		150	2976/2018/Gen Edu Dept.dtd03/08/2018							Price File Initiated	To be tendered in January
70	2018-19	G L P S CHEMMANIYODU	Malappuram		175	2976/2018/Gen Edu Dept.dtd03/08/2018							Price File Initiated	To be tendered in January
71	2018-19	G M U P S AARAMBRAM	Kozhikode		80	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Preperation	To be tendered in January
72	2018-19	G H S S RIPPON	Wayanad	Moopainad Grama Panchayath	118	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preperation	To be tendered in January
73	2018-19	G H S S KUNJOM	Wayanad	Thondernad Grama Panchayath	300	2976/2018/Gen Edu Dept.dtd03/08/2018							Estimate Under Preperation	To be tendered in January
74	2018-19	G L P S VILAMANA	Kannur	Payam	80	2976/2018/Gen Edu Dept.dtd03/08/2018							Site Issue; Estimate Not Prepared.School Authorities Want Bio Diversity Park Instead Of New Building. AS to be revised	Bio -Diversity പാർക്ക് നിർമ്മിക്കുന്നതിനാണ് സ്കൂൾ അധികൃതർ ASനും പ്രൊപ്പോസൽ സമർപ്പിച്ചിരുന്നത്. എന്നാൽ, സ്കൂൾ കെട്ടിടം നിർമ്മിക്കുന്നതിനാണ് ASലഭ്യമായിരിക്കുന്നത്. Bio -Diversity പാർക്ക് നിർമ്മിക്കണം എന്നാണ് സ്കൂൾ അധികൃതർ ആവശ്യപ്പെടുന്നത്, ആയത് പ്രകാരം Bio -Diversity പാർക്ക് നിർമ്മിക്കാമോ ?